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B.1   GENERAL  

The work shall be performed in accordance with all Sections of this Task Order (TO) and the 

contractor’s Basic OASIS Pool 3 Contract, under which this TO will be placed. An acronym 

listing to support this Task Order Request (TOR) is included in Section J, Attachment C. 

B.2   CONTRACT ACCESS FEE (CAF) 

The General Services Administration’s (GSA) operating costs associated with the management 

and administration of the OASIS contract are recovered through a CAF. The amount of the CAF 

is 0.1 percent (0.001) of the total price/cost of contractor performance. The Government will 

obligate funding to the CAF Contract Line Item Number (CLIN) and the contractor shall use the 

CAF CLIN to collect the CAF in accordance with the contractor’s Basic OASIS Pool 3 Contract. 

B.3   ORDER TYPES 

The contractor shall perform the effort required by this TO on a: 

a. Cost-Plus-Award-Fee (CPAF) basis for: 

i. CLINs 0001, 1001, 2001, 3001, and 4001 

ii. CLINs 0002, 1002, 2002, 3002, and 4002 

iii. CLINs 0003, 1003, 2003, 3003, and 4003 

b. Cost-Reimbursable Not-to-Exceed (NTE) basis for: 

i. CLINs 0004, 1004, 2004, 3004, and 4004 

ii. CLINs 0005, 1005, 2005, 3005, and 4005 

iii. CLINs 0006, 1006, 2006, 3006, and 4006 

Long-distance travel is defined as travel over 50 miles from the contractor’s duty station and/or 

assigned place of performance. Local travel will not be reimbursed. 

The following abbreviations are used in this price schedule:  

CLIN Contract Line Item Number 

CPAF Cost-Plus-Award-Fee 

NTE Not-to-Exceed 

ODC Other Direct Cost 
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B.3.1   BASE PERIOD:   

MANDATORY LABOR CLIN   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 

Award Fee 

_____%  

Total Cost Plus 

Award Fee 

0001 Labor (Tasks 1–10)  $ $ $ 

 

OPTIONAL LABOR CLINs   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 
Award Fee 

_____% 

Total Cost Plus 

Award Fee 

0002 Labor (Task 11)   DO NOT FILL  DO NOT FILL $ 12,000,000 

0003 Labor (Task 12)  DO NOT FILL  DO NOT FILL $ 20,000,000 

 

COST REIMBURSEMENT TRAVEL and EQUIPMENT, MATERIALS, and ODCs 

CLINs 

CLIN Description  Total NTE Price 

0004 

Long-Distance Travel Including Indirect 

Handling Rate ______% NTE $ 15,000,000 

0005 

Equipment, Materials, and ODCs  

Including Indirect Handling Rate 

______% NTE $ 45,000,000 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

0006 Contract Access Fee NTE DO NOT FILL 

 

 

TOTAL MANDATORY CLINs (0001, 0004, 0005, and 0006) BASE PERIOD CEILING:

 $________________ 

TOTAL OPTIONAL CLINs (0002 and 0003) BASE PERIOD CEILING:  

 $________________ 

TOTAL BASE PERIOD CEILING:     $________________ 
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B.3.2   OPTION PERIOD ONE:   

MANDATORY LABOR CLIN   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 

Award Fee 

_____%  

Total Cost Plus 

Award Fee 

1001 Labor (Task 1 and Tasks 3–10)  $ $ $ 

 

OPTIONAL LABOR CLINs   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 
Award Fee 

_____% 

Total Cost Plus 

Award Fee 

1002 Labor (Task 11)   DO NOT FILL  DO NOT FILL $ 12,000,000 

1003 Labor (Task 12)  DO NOT FILL  DO NOT FILL $ 20,000,000 

 

COST REIMBURSEMENT TRAVEL and EQUIPMENT, MATERIALS, and ODCs 

CLINs 

CLIN Description  Total NTE Price 

1004 

Long-Distance Travel Including Indirect 

Handling Rate ______% NTE $ 15,000,000 

1005 

Equipment, Materials, and ODCs  

Including Indirect Handling Rate 

______% NTE $ 45,000,000 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

1006 Contract Access Fee NTE DO NOT FILL 

 

 

TOTAL MANDATORY CLINs (1001, 1004, 1005, and 1006) OPTION PERIOD ONE CEILING:

 $________________ 

TOTAL OPTIONAL CLINs (1002 and 1003) OPTION PERIOD ONE CEILING:  

 $________________ 

TOTAL OPTION PERIOD ONE CEILING:    $________________ 
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B.3.3   OPTION PERIOD TWO:   

MANDATORY LABOR CLIN   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 

Award Fee 

_____%  

Total Cost Plus 

Award Fee 

2001 Labor (Task 1 and Tasks 3–10)  $ $ $ 

 

OPTIONAL LABOR CLINs   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 
Award Fee 

_____% 

Total Cost Plus 

Award Fee 

2002 Labor (Task 11)   DO NOT FILL  DO NOT FILL $ 12,000,000 

2003 Labor (Task 12)  DO NOT FILL  DO NOT FILL $ 20,000,000 

 

COST REIMBURSEMENT TRAVEL and EQUIPMENT, MATERIALS, and ODCs 

CLINs 

CLIN Description  Total NTE Price 

2004 

Long-Distance Travel Including Indirect 

Handling Rate ______% NTE $ 15,000,000 

2005 

Equipment, Materials, and ODCs  

Including Indirect Handling Rate 

______% NTE $ 45,000,000 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

2006 Contract Access Fee NTE DO NOT FILL 

 

 

TOTAL MANDATORY CLINs (2001, 2004, 2005, and 2006) OPTION PERIOD TWO CEILING:

 $________________ 

TOTAL OPTIONAL CLINs (2002 and 2003) OPTION PERIOD TWO CEILING:

 $________________ 

TOTAL OPTION PERIOD TWO CEILING:    $________________ 
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B.3.4   OPTION PERIOD THREE:   

MANDATORY LABOR CLIN   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 

Award Fee 

_____%  

Total Cost Plus 

Award Fee 

3001 Labor (Task 1 and Tasks 3–10)  $ $ $ 

 

OPTIONAL LABOR CLINs   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 
Award Fee 

_____% 

Total Cost Plus 

Award Fee 

3002 Labor (Task 11)   DO NOT FILL  DO NOT FILL $ 12,000,000 

3003 Labor (Task 12)  DO NOT FILL  DO NOT FILL $ 20,000,000 

 

COST REIMBURSEMENT TRAVEL and EQUIPMENT, MATERIALS, and ODCs 

CLINs 

CLIN Description  Total NTE Price 

3004 

Long-Distance Travel Including Indirect 

Handling Rate ______% NTE $ 15,000,000 

3005 

Equipment, Materials, and ODCs  

Including Indirect Handling Rate 

______% NTE $ 45,000,000 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

3006 Contract Access Fee NTE DO NOT FILL 

 

 

TOTAL MANDATORY CLINs (3001, 3004, 3005, and 3006) OPTION PERIOD THREE CEILING:

 $________________ 

TOTAL OPTIONAL CLINs (3002 and 3003) OPTION PERIOD THREE CEILING: 

 $________________ 

TOTAL OPTION PERIOD THREE CEILING:     $________________ 
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B.3.5   OPTION PERIOD FOUR:   

MANDATORY LABOR CLIN   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 

Award Fee 

_____%  

Total Cost Plus 

Award Fee 

4001 Labor (Tasks 1 – 10)  $ $ $ 

 

OPTIONAL LABOR CLINs   

Only award fee may be proposed; base fee shall not be proposed. 

CLIN Description Cost 
Award Fee 

_____% 

Total Cost Plus 

Award Fee 

4002 Labor (Task 11)   DO NOT FILL  DO NOT FILL $ 12,000,000 

4003 Labor (Task 12)  DO NOT FILL  DO NOT FILL $ 20,000,000 

 

COST REIMBURSEMENT TRAVEL and EQUIPMENT, MATERIALS, and ODCs 

CLINs 

CLIN Description  Total NTE Price 

4004 

Long-Distance Travel Including Indirect 

Handling Rate ______% NTE $ 15,000,000 

4005 

Equipment, Materials, and ODCs  

Including Indirect Handling Rate 

______% NTE $ 45,000,000 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

4006 Contract Access Fee NTE DO NOT FILL 

 

 

TOTAL MANDATORY CLINs (4001, 4004, 4005, and 4006) OPTION PERIOD FOUR CEILING:

 $________________ 

TOTAL OPTIONAL CLINs (4002 and 4003) OPTION PERIOD FOUR CEILING:

 $________________ 

TOTAL OPTION PERIOD FOUR CEILING:    $________________ 
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B.4   LABOR OUTSIDE THE CONTINENTAL UNITED STATES (OCONUS)  

OCONUS is defined as other than the 48 contiguous states plus the District of Columbia. The 

United States (U.S.) Department of State’s (DoS) Bureau of Administration, Office of 

Allowances, publishes quarterly report indexes of living costs abroad, per diem rate maximums, 

quarters allowances, hardship differentials, and danger pay allowances. The Department of State 

Standardized Regulations (DSSR) is the controlling regulations for allowances and benefits 

available to all U.S. Government civilians assigned to foreign areas. Contractor personnel 

assigned to OCONUS locations shall refer to Section H below for the specific costs and benefits 

that are allowable under this TO.  

B.5   INFORMATION FOR SECTION B TABLES  

B.5.1   TRAVEL AND MATERIALS, EQUIPMENT, AND ODCs HANDLING RATES 

Long-distance travel and Materials, Equipment, and ODCs costs incurred may be burdened with 

the contractor’s indirect/material handling rate in accordance with the contractor’s disclosed 

practices. 

a. If no indirect/material handling rate is allowable in accordance with the contractor’s 

disclosed practices, no indirect/material handling rate shall be applied to or reimbursed 

on these costs. 

b. If no rate is specified in the contractor’s OASIS Pool 3 Contract, no indirect rate shall be 

applied to or reimbursed on these costs. 

c. If no rate is specified in the schedule of prices above, no indirect rate shall be applied to 

or reimbursed on these costs. 

The indirect handling rate over the term of the TO shall match the rate specified in the schedule 

of prices above. 

B.5.2   CONTRACTOR MANPOWER REPORTING  

The costs associated with the contractor manpower reporting requirements (identified in Section 

C.5.1.1) shall be reported under CLIN X001. The costs to be reported under this CLIN are those 

that relate to this TO only. 

B.6   OASIS LABOR CATEGORIES  

Labor categories proposed shall be mapped to existing OASIS labor categories (Section J, 

Attachment D). Labor categories proposed by the contractor for specialized support not defined 

in Section J, Attachment D shall map to an Office of Management and Budget (OMB) Service 

Occupation Classifications (SOC) administered by the Bureau of Labor Statistics (BLS). 

B.7   INCREMENTAL FUNDING  

B.7.1   INCREMENTAL FUNDING LIMITATION OF GOVERNMENT’S 

OBLIGATION 

Incremental funding in the amount of $XXX,XXX,XXX for CLINs __*__ through __*__ is 

currently allotted and available for payment by the Government. Additional incremental funding 

for these CLINs may be allotted and available for payment by the Government as the funds 
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become available. The estimated period of performance covered by the allotments for the 

mandatory CLINs is from award through (to be completed at TO award), unless otherwise noted 

in Section B. The TO may be modified to add funds incrementally up to the maximum of 

$***,***,*** over the performance period of this TO. These allotments constitute the estimated 

cost for the purpose of Federal Acquisition Regulation (FAR) Clause 52.232-22, Limitation of 

Funds, which applies to this TO on a CLIN-by-CLIN basis. 

Incremental Funding Chart for CPAF  

See Section J, Attachment E – Incremental Funding Chart (Excel Spreadsheet). 

B.8   AWARD FEE RESULTS REPORTING TABLE 

The Award Fee Determination Plan (AFDP) establishes award fee. See Section J, Attachment 

F– Award Fee Determination Plan (Word document). 
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C.1   BACKGROUND AND MISSION 

The U.S. Army Communications-Electronics Command (CECOM), Logistics and Readiness 

Center’s (LRC) mission is to provide global Command, Control, Communications, Computers, 

Intelligence, Surveillance, and Reconnaissance (C4ISR) logistics support to the Warfighter and 

coalition forces in a timely, cost-effective manner. The LRC prepares, sustains, and resets the 

nation's Armed Forces before, during, and after combat operations and deployments. This 

mission is accomplished through rapid acquisition, maintenance, production, fielding, equipment 

training, and operation and sustainment of CECOM equipment. The LRC provides the U.S. 

Army with communications and electronic systems that enable tanks, planes, helicopters, ships, 

satellites, and missiles to talk to each other and dominate the battlefield. 

The mission of the Field Support Directorate (FSD) within the CECOM LRC is to be the 

provider of choice for support of the world’s best C4ISR systems, including equipment training, 

technical assistance, and forward sustainment services to the Warfighter, anytime, anywhere. 

Within FSD, the Field Sustainment Support Division’s (FSSD) mission is to deliver 

maintenance, mentoring, and supply support for C4ISR systems and equipment through a 

Regional Support Center (RSC) construct. FSSD operates on a reimbursable (fee-for-service) 

basis and provides its customers with the flexibility to tailor the required support based on 

mission requirements, funding, and any organizational special needs. 

The RSCs provide total Life-Cycle Contractor Support (LCCS) for general support (GS) and 

backup direct support (DS) maintenance for tactical C4ISR systems and equipment; interim 

contractor support and warranty management for selected systems; and, GS/DS to U.S. Army 

units. The RSCs are staffed with contractor maintenance and technical subject matter experts 

(SMEs) capable of providing the full spectrum of maintenance and logistics support for C4ISR 

systems and surging its support to meet mission requirements as they arise. This TO primarily 

provides sustainment-level maintenance support below depot level, as defined by Army 

Regulation (AR) 750-1. On occasion, field level maintenance support is required, but only if it is 

funded by a unit as interim support while soldiers acquire required skills sets. These contractor 

SMEs are typically embedded within units at each RSC and as the SMEs are intimately familiar 

with the unit and the unit’s equipment, the SMEs are able to rapidly provide specialized technical 

expertise and advice. Government civilians employed by FSSD are deployed to provide on-site 

oversight at each RSC. 

C.2   OBJECTIVE 

This is a highly technical and complex performance-based TO with contractor support required 

at numerous geographical locations and installations worldwide. The objective of this TO is to 

enhance system performance and operational readiness rates while concurrently striving to 

leverage and drive efficiencies and achieve overall savings for the customers, C4ISR systems, 

and requirements supported under this TO.  

The Government desires to increase efficiencies, enhance unit and systems readiness, and 

facilitate performance-based worldwide sustainment efforts. CECOM has a history of providing 

rapid responses to customer and mission requirements as they arise and CECOM possesses the 

capability to deploy trained and ready Government and contractor teams in order to establish 

quick reaction sites. This construct allows CECOM to quickly extend support to new customers 
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and new C4ISR systems as requirements arise. To meet this need, the Government also desires 

superior customer service and responsive, adaptable support from the contractor.  

C.3   SCOPE 

The scope of this TO is to obtain a wide range of mission-essential logistics, sustainment, and 

maintenance services for current and future C4ISR systems, equipment, and ancillary operational 

requirements in support of the Warfighter and U.S. coalition forces worldwide in all Army Field 

Support Brigade (AFSB) regions. There are significant travel requirements, primarily, but not 

exclusively to dispatch Contractor Field Support Representatives (CFSRs) and teams to unit 

locations for sustain missions. Travel requirements will vary widely and can be short notice. 

Most trips will be two weeks or less in duration; however, occasionally long-range requirements 

will arise requiring extended travel.  

C.4   PERFORMANCE REQUIREMENTS ACROSS ALL TASK AREAS  

In performing this requirement, the contractor shall interact with Program Executive Offices 

(PEOs) and system/equipment Program, Project, and Product Managers (PdMs) to ensure 

effective communication of CECOM and Army Materiel Command (AMC) actions and 

initiatives. As a part its support, the contractor may be required to coordinate with the military 

Force Protection Officer, CECOM Senior Command Representatives (SCRs), and/or Brigade 

Logistics Support Teams (BLST) for all regions through the specified CECOM Contracting 

Officer’s Technical Representative (COTR). 

The contractor shall perform actions, projects, and activities to ensure success of a wide range 

of fielding and C4ISR integration initiatives. The contractor shall provide for the synthesis, 

integration, and coordination of key plans and events involving logistics and maintenance 

support actions. The contractor shall provide input into various unit documents such as 

Standard Operating Procedures (SOPs); assist with overviews of sustainment support practices 

to ensure a seamless transition from fielding to sustainment; and, coordinate with necessary 

agencies in the development of support concepts. 

The contractor shall also conduct analyses and provide recommendations to the Government 

on budget, manning, and task execution requirements for operations on short, near, and long-

term goals and objectives to ensure that specified missions are executed in support of 

Performance Work Statement (PWS) requirements.  

C.4.1   C4ISR RSC CONSTRUCT  

C4ISR RSCs are fixed sites co-located with the AFSBs in seven regions worldwide. The 

contractor is responsible for staffing and operating the C4ISR RSCs as well as the facilities at 

each designated location. Each AFSB has an assigned CECOM Forward-Deployed COTR that 

the contractor shall work in conjunction with to support the execution of C4ISR activities. The 

critical planning factor for the contractor is staffing as required by region and not by site or task 

area for Tasks 3 through 9. Within each AFSB, the contractor shall support all of the systems and 

equipment listed in Section J, Attachment G. The seven AFSB regions are: 

a. 401st AFSB [Southwest Asia (SWA)]: In Afghanistan, the primary RSC is located at 

Bagram Air Base (AB) with a satellite RSC located at Kandahar AB. In Kuwait, there is 

an RSC located at Camp Arifjan.  
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b. 402
nd

 AFSB (Hawaii): Currently there is not an RSC in the 402
nd

.  

c. 403rd AFSB (Korea): The primary RSC is located at Camp Humphreys with a satellite 

RSC located at Camp Stanley.  

d. 404th AFSB (CONUS Pacific): The RSC is located at Joint Base Lewis McChord 

(JBLM) in Washington. 

e. 405th AFSB (Europe): The RSC is located in Kaiserslautern, Germany.  

f. 406th AFSB (CONUS East): The RSC is located at Fort Bragg in North Carolina.   

g. 407th AFSB (CONUS West): The primary RSC is located at Fort Hood in Texas with a 

satellite RSC located at Fort Bliss in Texas. 

The Government may require the contractor, via written notification from the FEDSIM 

Contracting Officer’s Representative (COR), to facilitate the opening of new RSC locations 

worldwide or to support the downsizing and/or closing of existing locations. There are limited 

requirements outside the AFSB and RSC structure detailed above. These requirements are 

detailed in Task 10 (Section C.5.10) below and additional historical staffing information is 

provided in Section J, Attachment H. For all Tasks, specific places of performance are defined 

in Section F below. 

For all C4ISR RSCs supported, the contractor shall establish a base technical and logistical staff 

and ensure that each region can quickly acquire the skill sets to perform all levels of maintenance 

and logistics for C4ISR capabilities such as electronics (i.e., high frequency (HF) radios, Trojan, 

Prophet, Thermal Weapons Sights, and Firefinder), fiber optic, satellite, imaging, mechanical, 

power and electrical, counter-improvised explosive device (C-IED), counter mortar, elevated 

sensors, and aerial survivability equipment. For each system, unless otherwise specified, the 

contractor shall be required to perform system repairs in order to return each to the full 

operational capability or the U.S. Army’s 10/20 standard and in accordance with the applicable 

technical manual(s) (TMs). All applicable TMs will be provided post-award to the contractor as 

Government-Furnished Information (GFI).  

C.4.2   GENERAL LOGISTICS, MAINTENANCE, AND SUSTAINMENT SUPPORT 

FOR ALL C4IS4 SYSTEMS AND EQUIPMENT 

The contractor shall perform logistics, maintenance, and sustainment support services to 

support the CECOM mission worldwide, both in peacetime and during contingency and 

wartime operations. The contractor shall store the Government-Furnished Equipment (GFE) 

necessary to support a 120 hour repair turn-around-time (TAT) for C4ISR systems supported 

through the RSC construct. For the BETSS-C systems and all other Elevated Sensor systems 

in scope of this TO, the contractor shall maintain system operational readiness rates (ORRs) 

above 90 percent for mission systems and above 85 percent for non-mission systems.  

The logistics, maintenance, and sustainment support for the C4ISR systems and equipment is 

defined below.  

Logistics Support: 

a. Pack/Wrap/Ship: The contractor shall pack, wrap, and/or containerize systems, 

components, or parts in accordance with military transportation specifications for 

shipment or transport to/from CONUS and OCONUS and between various locations 
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within the contingency region. Whenever possible, shipments and transport shall be by 

Government means and shall be within the time limit for each priority.  

b. Stock/Store/Issue: The contractor shall maintain stock levels of spares and repair parts as 

needed in order to sustain system operational readiness rates for BETSS-C systems and 

RSC operations. The contractor shall store components and parts in an environment that 

provides optimum shelf life under the climate conditions. The contractor shall sustain the 

ability to issue parts and components when required to replace or exchange as necessary 

to repair Not Mission Capable (NMC) capabilities to Fully Mission Capable (FMC).   

c. Cleaning: The contractor shall comply with all environmental and hazardous materials 

(HAZMAT) laws, regulations, and policies when cleaning specified systems, subsystems, 

components, parts, facilities, and/or equipment. Cleaning shall meet the standards set by 

the manufacturer and Government specifications; and, it shall be inspected in accordance 

with the applicable system checklist. 

d. Retrograde: The contractor shall inventory, inspect, clean, pack, document, and prepare 

systems, components, or parts for transport to Government specified/designated 

destination(s) including Redistribution Property Assistance Team (RPAT) yards. 

Systems, components, or parts may also be transported directly from deployment or from 

OCONUS locations to CONUS locations.   

e. Equipment Accountability: The contractor shall maintain full accountability of 

Authorized Stockage List (ASL) spare parts and non-fielded assets. Non-fielded assets 

consist of training, test, and non-actively fielded systems. The contractor shall also 

conduct monthly ten percent cyclic inventories on ASL and non-fielded assets, as well as 

monitor stock levels and burn rates in order to cross-level ASL to ensure continuous 

spares availability. The contractor shall use U.S. Army/Department of Defense (DoD) 

databases and systems such as Global Combat Support System – Army (GCSS-A), 

Logistics Information Warehouse (LIW), Joint Planning and Execution System (JOPES), 

Theater Provided Equipment (TPE) Planner, and Logistics Modernization Program 

(LMP) in accordance with AR 735-5. 

f. Care Of Supplies In Storage (COSIS): In the COSIS program, systems in storage are 

maintained in ready-for-issue condition. Any system designated for COSIS support shall 

be maintained by the contractor so that the system is preserved and maintained in an 

issuable condition. The COSIS program includes the in-storage visual inspection through 

cyclic inspections, minor repair, preservation, and packing of materiel required to achieve 

this objective. The reference governing COSIS is AR 740-3, Stock Readiness. 

Maintenance Support: 

a. Inspect: The contractor shall perform initial and post Quality Assurance (QA)/Quality 

Control (QC) inspections on systems and equipment components upon their induction 

into the repair cycle and prior to returning them to the customer. Inspections shall be 

sufficient to ensure zero misplaced or misdirected serial number items and less than three 

percent of repairs returned due to repair failure. Inspections shall be performed in 

accordance with applicable specifications and technical documentation or check lists. 

b. Assemble/Disassemble: The contractor shall assemble/disassemble systems, 

components, and/or parts in accordance with the instructions, specifications, and/or 

technical documentation. When exact specifications for assembling and disassembling 
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systems are required, the contractor shall not deviate from the specifications. The 

contractor shall maintain and manage all system components, pieces, and parts to ensure 

full accountability for all durable items. 

c. Modification/Upgrade: When specified by a Government service bulletin or the fielding 

Program Manager for the system, the contractor shall incorporate system and component 

modifications in accordance with applicable drawings, specifications, instructions, and 

other documentation, within specified tolerance, in order to achieve fully operational 

capability. The contractor shall perform modifications and while performing 

modifications, shall maintain full accountability of all associated kits and durable parts. 

d. Repair Level: The contractor shall perform all operational tests, inspections, removal, 

replacement, repairs, updates, reinstallation, or evacuation to the original equipment 

manufacturer (OEM) for defective hardware components, firmware, and software. The 

contractor shall retest operational capability in accordance with the technical 

documentation to repair systems or components at the Operator, Field, and Sustainment 

level (Army TMs, -10 through -20 levels). 

e. Test: The contractor shall utilize the applicable tools, test equipment, documentation, 

procedures, and instructions to effectively test electronic, mechanical, electromechanical, 

hydraulic, fiber optic, and network capabilities to establish and document the operational 

effectiveness of systems and components within the specified tolerance of the item under 

test. 

f. Calibrate: The contractor shall apply technical specifications, documentation, and 

instructions; and, utilize applicable tools and test equipment to perform calibration of 

electronic, mechanical, electromechanical, video, imaging, communications, sensing, and 

other C4ISR systems or components to ensure compliance with the required 

specifications. 

g. Install/Uninstall: The contractor shall install and/or uninstall systems, subsystems, 

components, or parts in accordance with drawings, documentation, and instructions 

within specifications to achieve full operational capability and optimum effectiveness. 

The contractor shall maintain full accountability of all durable components or parts 

associated with the installation or uninstallation. 

h. Integrate: The contractor shall provide integration support and perform integration 

services for multiple variants of C4ISR systems, subsystems, and components. The 

contractor shall facilitate the stock, store, and issuance of components, sets, and kits; and, 

facilitate the production and assembly process for integrating systems, subsystems, and 

components into various vehicle and network configurations. The contractor shall comply 

with all QA/QC specifications and provide operational testing support to insure FMC 

upon final inspection. 

i. Screening: The contractor shall perform screening of systems, components, parts or 

assemblies prior to installation, repair, shipment, stocking, or issuing to ensure full 

accountability, level of repair, or operational condition prior to use in a mission capacity. 

The screening process shall determine if a system, component, or part is beyond 

economical repair or exceeds the maintenance expenditure limit (MEL) before any 

unauthorized costs are incurred. 

j. Fault Isolation: The contractor shall perform fault isolation in accordance with 

applicable system, component troubleshooting procedures to effectively determine  
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operational effectiveness and identify various electrical, mechanical, electronic, imaging, 

networking, hardware, firmware, or software faults, failures, or defects within the overall 

systems Mean Time To Repair (MTTR) specifications. 

k. Align: The contractor shall perform alignment of electronic, imaging, mechanical, and/or 

electromechanical, systems and components in accordance with applicable specifications, 

documentation and/or instructions within tolerance to ensure full operational capability. 

l. Overhaul: The contractor shall establish, facilitate, and manage a program to overhaul 

specified system, subsystem, and/or associated support equipment of designated 

programs by size or capability with a capacity for continuous throughput to meet certain 

production quantities and timelines. 

m. Refurbishment/Reset: The contractor shall utilize applicable tools and test equipment to 

perform refurbishment/reset of systems, subsystems, and components in accordance with 

technical documentation and instructions to meet prescribed specifications and standards 

(i.e., 10/20 or FMC). The contractor shall determine the level of service required and 

identify/request authorization when an item requires extensive repairs beyond the MEL 

for refurbishment/reset. Both CONUS and OCONUS, the contractor shall also provide 

preventative tower maintenance and retrofit. 

n. Systems Engineering Support: The contractor shall perform, conduct, and provide 

limited systems engineering services in support of specified C4ISR systems, subsystems, 

and overall capabilities in the form of highly technical operation, design, modification, 

analysis, reporting of analytical findings, testing, evaluating, and documenting for record 

any information that is considered critical to sustaining and maintaining operational 

effectiveness. 

C.5   TASKS  

The following tasks are in support of this TO and are detailed below: 

a. Task 1 – Provide Program Management 

b. Task 2 – Provide Transition Support 

c. Task 3 – CECOM Forward Element (CFE) Support 

d. Task 4 – Maintenance Operations Support 

e. Task 5 – Supply Support 

f. Task 6 – Logistics Plans and Operations Support 

g. Task 7 – Training Support 

h. Task 8 – Sustainment Support 

i. Task 9 – Expeditionary Laboratory Support 

j. Task 10 – Additional C4ISR Support 

k. Task 11 – Foreign Military Sales (FMS) Support (Optional Task) 

l. Task 12 – Surge Support (Optional Task) 

C.5.1   TASK 1 – PROVIDE PROGRAM MANAGEMENT 

The contractor shall provide program management support under this TO. This includes the 

management and oversight of all activities performed by contractor personnel, including 
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subcontractors, to satisfy the requirements identified in this PWS. The contractor shall identify a 

Program Manager (PM) by name who shall provide the contractor personnel with management, 

direction, administration, quality control, and leadership to ensure successful execution of this 

TO.   

The contractor shall facilitate Government and contractor communications; use industry best-

standards and proven methodologies to track and document TO requirements and activities to 

allow for continuous monitoring and evaluation by the Government; and, ensure all support and 

requirements performed are accomplished in accordance with the TO. The contractor shall notify 

the FEDSIM COR and CECOM Technical Point of Contact (TPOC) via a Problem Notification 

Report (PNR) (Section J, Attachment I) of any technical, financial, personnel, or general 

managerial problems encountered throughout the TO period of performance. 

C.5.1.1   SUBTASK 1 – CONTRACTOR MANPOWER REPORTING 

The contractor shall report ALL contractor labor hours (including subcontractor labor hours) 

required for execution of services provided under this TO for the U.S. Army to the Contractor 

Manpower Reporting Application (CMRA) (Section F, Deliverable 1). The contractor shall 

completely fill in all required data fields using the following web address: 

http://www.cmra.army.mil/.  

Reporting inputs will be for the labor executed during the period of performance during each 

Government fiscal year (FY), which runs October 1 through September 30. While inputs may be 

reported any time during the FY, all data shall be reported no later than October 31 of each 

calendar year, beginning with 2016.  

Contractors may use Extensible Markup Language (XML) data transfer to the database server or 

fill in the fields on the website. The XML direct transfer is a format for transferring files from a 

contractor’s systems to the secure web site without the need for separate data entries for each 

required data element at the website. The specific formats for the XML direct transfer may be 

downloaded from the web. 

C.5.1.2   SUBTASK 2 – COORDINATE A PROGRAM KICK-OFF MEETING WITH 

THE GOVERNMENT 

The contractor shall coordinate a Program Kick-Off Meeting (Section F, Deliverable 2) in 

conjunction with the Government within ten workdays of Project Start (PS) at a location 

approved by the Government. The meeting will provide an introduction between the contractor 

personnel and Government personnel who will be involved with the TO. The meeting will 

provide the opportunity to discuss technical, management, and security issues, and travel 

authorization and reporting procedures. At a minimum, the attendees shall include the 

contractor’s Key Personnel, the CECOM TPOC, the FEDSIM Contracting Officer (CO), all 

other Government stakeholders, and the FEDSIM COR. At least three workdays prior to the 

Kick-Off Meeting, the contractor shall provide a draft Kick-Off Meeting Agenda (Section F, 

Deliverable 3) for review and approval by the FEDSIM CO, the FEDSIM COR, and the 

CECOM TPOC prior to finalizing. The agenda shall include, at a minimum, the following 

topics/deliverables: 

a. Points of contact (POCs) for all parties 

b. Draft Project Management Plan (PMP) discussion including schedule, tasks, etc. 
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c. Draft Financial Report Format (Section C.5.1.10) 

d. Personnel discussion (i.e., roles and responsibilities and lines of communication between 

contractor and Government) 

e. Staffing Plan and status 

f. TO Portal strategy/solution (Section C.5.1.12) 

g. Status of Theater Business Clearance (TBC), Letters of Authorization (LOA), and 

Government Furnished Life Support Validation (GFLSV) 

h. Technical Expert Status Accreditation (TESA) process 

i. Security discussion and requirements (i.e., building access, badges, Common Access 

Cards (CACs)) 

j. TO administration and invoicing considerations 

k. Transition discussion 

The deliverables required to be provided to the Government at the Kick-Off Meeting are listed in 

Section F. 

The Government will provide the contractor with the number of Government participants for the 

Kick-Off Meeting and the contractor shall provide sufficient copies of the presentation for all 

present. 

The contractor shall draft and provide a Kick-Off Meeting minutes report in accordance with 

Section C.5.1.6, Provide Meeting Reports, documenting the Kick-Off Meeting discussion and 

capturing any action items. 

C.5.1.3   SUBTASK 3 – PREPARE A PROGRAM MANAGEMENT PLAN (PMP) 

The contractor shall prepare and deliver a draft and a final PMP that is based on the contractor’s 

solution. The contractor shall utilize the PMP as the foundation for information and resource 

management planning. At a minimum, the PMP shall:   

a. Describe the proposed management approach and contractor organizational structure. 

b. Provide an overall Work Breakdown Structure (WBS) and associated responsibilities and 

partnerships between or among Government organizations. 

i. The WBS shall identify all technical activities at a level of detail sufficient for 

the contractor to manage the work at no less than a week by week basis. 

ii. Each WBS element shall be accompanied by a description and expected result(s). 

iii. Each WBS element shall include an estimate of the duration, level of effort 

(LOE) by labor category, and resource cost. 

c. Describe in detail the contractor’s approach to risk management under this TO and 

approach to communications including processes, procedures, communication approach, 

and other rules of engagement between the contractor and the Government. 

d. Describe in detail the contractor’s quality control methodology for accomplishing TO 

performance expectations and objectives. This includes how the contractor’s processes 

and procedures will be tailored and integrated with the Government’s requirements to 

ensure high quality performance.  

e. Contain detailed SOPs for all tasks. 
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f. Include milestones, tasks, and subtasks required in this TO. 

g. Include a staffing matrix (including all subcontractor personnel) with all personnel 

assigned to the TO and include, at a minimum, their position, client(s) supported, and 

duty station/assigned place of performance. 

h. Include the contractor’s general operating procedures for: 

i. Travel 

ii. Work hours 

iii. Leave 

iv. Staff training policies 

v. Problem or issue resolution procedures 

The contractor shall provide the Government with a draft PMP (Section F, Deliverable 4) on 

which the Government will make comments. The final PMP (Section F, Deliverable 5) shall 

incorporate the Government’s comments. The PMP shall be updated as changes in the program 

occur (Section F, Deliverable 6). The PMP shall be reviewed and updated as needed on a bi-

annual basis, at a minimum, and the contractor shall conform to the latest Government-approved 

version of the PMP. The contractor shall keep the PMP electronically accessible to the 

Government at all times. 

C.5.1.4   SUBTASK 4 – PREPARE A MONTHLY STATUS REPORT (MSR) 

The contractor shall develop and provide an MSR using Microsoft (MS) Office Suite 

applications, by the tenth of each month via electronic mail (email) to the FEDSIM COR and the 

CECOM TPOC (Section F, Deliverable 7). The MSR shall summarize by task area the technical 

and managerial work performed by the contractor during the previous month, and shall also, at a 

minimum, include the following:  

a. Activities/deliverables during reporting period, by task (include on-going activities, new 

activities, and activities completed, and progress to date on all above mentioned 

activities). Each section shall start with a brief description of the task. 

b. Problems and corrective actions taken. Also include issues or concerns and proposed 

resolutions to address them. 

c. Personnel gains, losses, and status (upcoming leave, security clearances, etc.). 

d. Government actions required. 

e. Schedule (show major tasks, milestones, and deliverables; planned and actual start and 

completion dates for each). 

f. Summary of trips taken, conferences attended, etc. (attach Trip Reports to the MSR for 

reporting period). 

g. Financial status including: 

i. Actual TO burn through the previous month and projected cost of each CLIN, 

broken down by task area, for the current month. 

ii. Up-to-date spend plan including baseline, actuals, and forecast. 

iii. Cumulative invoiced amounts for each CLIN and task area to-date. 

h. Any recommendations for change, modifications, or improvements in tasks or process. 
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i. Any changes to the PMP. 

C.5.1.5   SUBTASK 5 – CONVENE MONTHLY IN-PROCESS REVIEWS (IPRs) 

The contractor PM shall convene a monthly IPR meeting with, at a minimum, the CECOM 

TPOC, FEDSIM COR, and other vital Government stakeholders (Section F, Deliverable 8). The 

purpose of this meeting is to ensure that the Government has all the required information to make 

decisions, manage stakeholders, and coordinate activities. The contractor shall provide minutes 

of these meetings, including attendance, issues discussed, decisions made, and action items 

assigned, to the CECOM TPOC and the FEDSIM COR within five workdays following the 

meeting (Section F, Deliverable 9).  

C.5.1.6   SUBTASK 6 – PROVIDE MEETING REPORTS 

The contractor shall submit Meeting Reports (Section F, Deliverable 10), as requested by the 

CECOM TPOC and/or FEDSIM COR, to document meetings. The Meeting Reports shall, at a 

minimum, include the following information: 

a. Meeting attendees and their contact information and, at a minimum, identify 

organizations represented 

b. Meeting date and location 

c. Meeting agenda 

d. Purpose of meeting 

e. Summary of what transpired (issues and risks discussed, decisions made, and action items 

assigned) 

f. Conclusion 

g. Recommendation(s) 

h. Next scheduled event(s) impacting or impacted by the meeting 

C.5.1.7   SUBTASK 7 – PREPARE TRIP REPORTS 

The Government will identify the need for a Trip Report (Section F, Deliverable 11) when the 

request for travel is submitted. The contractor shall keep a summary of all long-distance travel 

(Section F, Deliverable 12) including, but not limited to, the name of the employee, 

Government approval authority, location of travel, duration of trip, total cost of the trip, and 

POCs at the travel location. Trip reports shall also contain, at a minimum, a detailed description 

of the purpose of the trip and any knowledge gained.  

C.5.1.8   SUBTASK 8 – TECHNICAL EXPERT STATUS ACCREDITATION (TESA) 

The contractor shall be responsible for understanding and complying with the DoD Contractor 

Personnel Office (DOCPER) TESA requirements for those personnel whose assigned duty 

station is in Germany. The contractor shall submit completed TESA documentation (Section F, 

Deliverable 13) to the FEDSIM COR at the Kick-Off Meeting. TESA documentation includes, 

but is not limited to, the contract notification form, job descriptions, employee TESA 

applications, employee resumes, and employee employment contracts (Section H.29.1). After 

review and approval, the FEDSIM COR will submit all TESA documents to DOCPER to begin 

the approval process.  
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More information can be located on the U.S. Army Europe (USAREUR) DOCPER website: 

http://www.eur.army.mil/g1/content/CPD/docper.html. 

C.5.1.9   SUBTASK 9 – PERSONNEL TRACKING AND REPORTING 

The contractor shall track all personnel supporting the TO via two deliverables, the Personnel 

Status Report (PERSTAT) (Section F, Deliverable 14) and the weekly roster (Section F, 

Deliverable 15). The Government will specify the information to be included in the PERSTAT 

and the weekly roster post-award at the TO Kick-Off Meeting.  

For the PERSTAT, the contractor shall assist the CECOM SCRs in maintaining the Combatant 

Commander’s PERSTAT and other management tools for tracking the contractor’s availability 

against specific CECOM mission requirements. On a daily basis, the contractor shall track and 

report on all applicable contractor personnel in the 401
st
 AFSB via the PERSTAT as soon as 

those individuals have been scheduled to attend CONUS Replacement Center (CRC) for 

OCONUS deployment location. 

Additionally, the contractor shall provide a weekly roster of all contractor personnel, CONUS 

and OCONUS, supporting this TO. The roster shall include the names of all contractor 

personnel, their assigned place of performance, and their labor category and functional role. 

OCONUS personnel shall be included immediately upon the following criteria: 

a. Once those individuals have been scheduled to attend CONUS Replacement Center 

(CRC) for OCONUS deployment location. 

b. Application for TESA status for personnel stationed in Germany. 

c. Application for Status of Forces Agreement (SOFA) status in Korea or any other country 

that has a SOFA with the U.S.  

d. Initiation of any special visa or a similar requirement for contractor employees under this 

TO being employed OCONUS. 

CONUS personnel (including Alaska and Hawaii) shall be reported immediately upon the 

initiation of a CAC request. 

C.5.1.10   SUBTASK 10 – CUSTOMER ACCOUNTS AND FINANCIAL REPORTING  

CECOM LRC is a fee-for-service organization and as a result, this TO has over 100 customer 

accounts with each customer utilizing separate funding stream(s) and requiring distinct funds 

tracking. The contractor shall assign each customer a customer tracking number (CTN). The 

contractor shall provide a monthly financial report (Section F, Deliverable 16) which details, by 

CTN, the funding, expenditures, commitments, and labor hours accrued to date by system, 

location, line of accounting, and CLIN. The contractor shall present a draft proposed format for 

the financial report at the TO Kick-Off meeting for Government approval and shall utilize the 

Government approved financial report format to provide the monthly financial report. 

C.5.1.11   SUBTASK 11 – COST ESTIMATE DEVELOPMENT 

All requests for new, revised, and/or renewed CECOM customer support will be communicated 

in writing to the contractor from the FEDSIM COR. Unless specifically authorized in writing 

from the FEDSIM CO or the FEDSIM COR, the contractor shall not engage in activities or 

efforts to bring new customer support to this TO. As these requests are received, the contractor 
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shall generate and provide the CECOM TPOC and FEDSIM COR with a Rough Order of 

Magnitude (ROM) or a cost estimate (Section F, Deliverable 17) to complete the required effort. 

The ROM shall include a total estimated labor; equipment, materials, and ODCs; and travel costs 

to accomplish the effort. Within the ROM, the contractor shall identify the estimated labor 

categories, associated labor rates, and LOE necessary to complete the effort to arrive at a total 

estimated labor cost. Additionally, the contractor shall also provide a breakout of all estimated 

equipment, material, and ODCs and travel costs.  

The Government will provide the contractor with a ROM completion/submission date for each 

ROM request provided to the contractor. Within two days of receiving the Government’s request 

for ROM development, the contractor shall notify the CECOM TPOC and the FEDSIM COR in 

writing if the request is not detailed enough to enable completion of the ROM and provide the 

CECOM TPOC and FEDSIM COR with details regarding what additional information is needed 

in order to complete the ROM. Once the Government has accepted the ROM, the FEDSIM COR 

will provide the contractor with authorization to proceed in writing. 

C.5.1.12   SUBTASK 12 – DEVELOP AND MAINTAIN A TO PORTAL 

The contractor shall develop and maintain a portal which both Government-approved contractor 

personnel and Government personnel can access worldwide via unique user idea and password. 

The TO portal shall not be CAC enabled and shall be a cloud-based solution available to users 

with a .mil and a .gov account. The contractor shall provide the CECOM TPOC and the 

FEDSIM COR with a recommended portal strategy or solution (Section F, Deliverable 18) at 

the TO Kick-Off Meeting; and, once the CECOM TPOC and FEDSIM COR have provided the 

contractor with authority to proceed, the contractor shall proceed with developing and 

implementing the approved solution in a timely and efficient manner.  

The objective of the TO portal is to introduce efficiencies and ensure coordinated service 

delivery worldwide. At a minimum, the TO portal shall serve as a repository for all TO 

deliverables and shall also possess a workflow process that automates the contractor’s 

submission of ROMs, Requests to Initiate Purchases (RIPs), and Travel Authorization Requests 

(TARs). This workflow process shall also allow the FEDSIM COR and other Government 

personnel to provide digital concurrence and approval for ROMs, RIPs, and TARs.  

C.5.2   TASK 2 – PROVIDE TRANSITION SUPPORT 

C.5.2.1   SUBTASK 1 – TRANSITION-IN 

The contractor shall ensure a smooth transition of services with no degradation in capabilities 

during transition. The Transition-In period shall be two-phased. The first phase shall transition 

the legacy Elevated Sensors contract and it shall begin at PS and shall conclude within 90 days 

of PS. The second phase shall transition the legacy C4ISR RSC contract. The second phase is 

intended to begin in the first quarter of FY 2017, the Government will provide the contractor 

with an update at the TO Kick-Off meeting and the second phase of Transition-In shall conclude 

within 90 days of the Government-specified initiation date. Although Transition-In shall be two-

phased, the contractor shall initiate ALL TESA, SOFA, and other overseas documentation for all 

contractor personnel in consultation with the Government immediately upon PS. 

As a part of Transition-In, the contractor shall also coordinate with the outgoing contractors and 

the Government to ensure all Contractor Acquired Property (CAP) and GFE is transferred to the 
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incoming contractor. The contractor shall provide an updated Transition-In Plan (Section F, 

Deliverable 19), based on the contractor’s draft Transition-In Plan submitted with the proposal, 

to be approved by the Government.  

C.5.2.2   SUBTASK 2 – TRANSITION-OUT 

The contractor shall provide a draft Transition-Out Plan no later than 120 calendar days prior to 

the end of the initial period of performance (Base Period) (Section F, Deliverable 20) on which 

the Government will make comments. The final Transition-Out Plan (Section F, Deliverable 21) 

shall incorporate the Government’s comments. The contractor shall review and update the 

Government-approved Transition-Out Plan on an annual basis at a minimum and the contractor 

shall review and update the Transition-Out Plan quarterly during Option Period Four (Section F, 

Deliverable 22). The Transition-Out Plan shall include all the topics included in the Transition-

In Plan.  

The contractor shall provide Transition-Out activities and support when required by the 

Government. The Transition-Out Plan shall facilitate the accomplishment of a seamless 

transition from the incumbent to an incoming contractor/Government personnel at the expiration 

of the TO. The contractor shall specifically identify in the Transition-Out Plan how it will 

facilitate the transfer of all CAP and GFE either to the Government or the incoming contractor. 

The contractor shall also identify in the Transition-Out Plan how it will coordinate with the 

incoming contractor and/or Government personnel to transfer knowledge regarding the 

following: 

a. Project management processes  

b. POCs 

c. Location of technical and project management documentation 

d. Status of ongoing technical initiatives 

e. Appropriate contractor to contractor coordination to ensure a seamless transition 

f. Transition of Key Personnel 

g. Schedules and milestones 

h. Actions required of the Government 

i. A final invoice and close-out schedule with the dates and actions to be completed for TO 

close-out 

The contractor shall also establish and maintain effective communication with the incoming 

contractor/Government personnel for the period of the transition.  

C.5.3   TASK 3 – CECOM FORWARD ELEMENT (CFE) SUPPORT 

The contractor shall provide business operations support to any regional CFE, including the 

CECOM Regional Maintenance Managers (RMMs) and the CECOM SCRs assigned to each 

AFSB region as requested by the FEDSIM COR. 

The contractor shall assist the CECOM SCRs and RMMs in tracking and responding to key 

tasks. The contractor shall directly execute all requirements associated with maintaining security 

badges and TBC and shall provide input to all reports and other documentation specified by the 

Commander of the regional AFSB and subordinate commanders for tracking and reporting on 
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contractors in theater. This includes, but is not limited to, all reports as required for the 

Synchronized Predeployment and Operational Tracker (SPOT) system. 

The contractor shall coordinate with theater Combatant Commanders, CECOM, AMC, and DA 

to assist the supported CFE Representatives with resolving any issues pertaining to this TO. As 

requested by the Government, the contractor shall also assist CFE with all tasks included in this 

PWS relative to the offices and locations of CFE members. This assistance may include purchase 

support specified in Section H.17 for equipment, supplies, and services to meet safety and 

environmental requirements specified in Section H.22. This assistance may also include 

executing any pack-wrap-ship requirements and providing transport support for equipment, 

furniture, supplies, or similar support required by any CFE element.  

C.5.4   TASK 4 – MAINTENANCE OPERATIONS SUPPORT 

Maintenance support shall be performed to satisfy the sustainment level of maintenance as 

described in AR-750-l. Sustainment maintenance support includes preliminary inspection, 

disassembly, modification, reassembly, fault isolation, repair, alignment, testing, and final 

inspection. All maintenance support provided shall be in accordance with equipment 

documentation, technical specifications provided by the Government, and sound maintenance 

techniques and practices. 

The contractor shall perform maintenance support in accordance with the appropriate 

Maintenance Allocation Chart (MAC) and/or applicable documentation from the system 

Program Manager’s Office and shall provide technical assistance to include over the shoulder 

training and imparting of system level knowledge to unit maintenance personnel. The contractor 

shall perform maintenance services including screening and repairing electronic equipment; 

installing software in electronic equipment; and, installation and de-installation of electronic 

equipment on vehicles, ground stations, and aerial vehicles.  

The contractor shall perform maintenance and repair services including, but not limited to, fault 

diagnosis, removal and replacement of line replaceable units (LRUs), Preventative Maintenance 

Checks and Services (PMCS), screening, repair, overhaul, refurbishment, retrograde, installation 

of systems, customer support, calibration, and alignment for all C4ISR systems and associated 

support equipment in scope of this PWS. Maintenance support shall primarily be at the 

Sustainment level, less depot level (as defined by AR 750-1) in the area of electronics, and to a 

lesser extent mechanical support, including generator and environmental control unit repair and 

overhaul, and installation of C4ISR and electronic equipment and systems as required. 

The contractor shall provide CONUS maintenance support for Program Manager Medium 

Altitude Enhanced (PM MAE) systems in conjunction with the Government’s Redstone Arsenal, 

Alabama repair facility in order to replace parts, materials, equipment, and accessories used in 

the repair of end items or any components of BETSS-C systems.  

The overall repair and maintenance objective is to repair and fix forward. The only exception is 

systems under warranty that require return to the OEM for repair and the Government will 

identify which systems are under warranty. Systems that are specified as repair and maintain in 

the field shall not be evacuated to other locations for repair. In the event that the contractor 

determines that the required repair or maintenance is beyond the capability of the local site 

contractor personnel to execute, the contractor may request an exception from the CECOM 

COTR. Systems may only be evacuated to other locations if the CECOM COTR provides written 
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approval. Additionally, RSCs shall maximize use of military-operated supply support activities 

(SSAs) at a base or forward operating base (FOB) for requisitioning and obtaining needed repair 

parts as detailed in Section C.5.5 below. If specific systems, due to warranty or licensing 

requirements or Government-specified response times, require in-theater support then the 

contractor may be required to incorporate employees of the OEM on this TO, either as 

subcontractors or as vendors.  

For warranty items, the contractor shall be responsible for managing, stocking, storing, issuing, 

transporting, and accounting for them. This level of support shall include implementing a 

forward based warranty program on specified items or categories of equipment. The contractor 

shall adhere to standard industry warranty for all equipment and workmanship associated with 

this effort. The contractor shall seek warranties on all materials supplied to the Government 

under this TO. 

Many C4ISR systems include LRUs and sub-components that are specified in the system’s TM 

for repair by the OEM, a CONUS-based depot, or other repair facility. For any system 

components not authorized for repair at the forward repair maintenance level and below, in the 

system’s TM or other Government-provided reference, the contractor shall identify the repair 

and the applicable section in the TM or other applicable reference. The contractor shall identify 

and submit, via Department of the Army (DA) Form 2028, Recommended Changes to 

Publications and Blank Forms, for any tasks that the contractor believes can be performed at the 

forward repair level and below. These recommendations shall be submitted to the CECOM 

COTR for review and approval. 

While performing repair and maintenance activities, the contractor shall notify the CECOM 

COTR of any repair that is expected to exceed 65 percent of the replacement value of the item 

under repair. The contractor shall cease work on any repair item and notify the CECOM COTR 

if the total cost of repair reaches 75 percent of the replacement value of the item under repair. 

Once the total cost of the repair reaches 75 percent of the replacement value, the CECOM COTR 

shall determine if the repair shall continue or if the item shall be replaced. If the Government’s 

decision is to continue with the repair, the CECOM COTR will provide the contractor with 

written approval requiring the contractor to proceed with the repair. The contractor shall note the 

Government’s requirement to exceed 75 percent of the replacement value and complete the 

repair on the work-order form and include the Government’s written approval in the work-order 

file.  

As a part of forward repair maintenance augmentation, inspection and verification of system 

operational (GO/NO-GO) status, and limited repair of items coded Depot Repairable shall be 

completed by the contractor as required by the Government. Limited repair of items coded 

Depot Repairable is restricted to cleaning connectors, replacing fuses and switches, reseating 

loose circuit cards, and soldering loose pins. If additional forward repair maintenance tasks are 

identified, a request for continuous repair authorization shall be approved by the CECOM 

COTR in writing.  

The contractor shall also input workload data into the Government-specified maintenance 

reporting systems for supported C4ISR systems and operations. Unless otherwise specified by 

the Government, the contractor shall utilize GCSS-A for maintenance reporting. The contractor 

shall maintain records for all repair parts and for all line replaceable units and components used 

for newly fielded systems and shall, on request, extract data for these systems from the records 
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and provide the data to the CECOM COTR for onward forwarding to the Fielding Program 

Manager/agency. 

If there is a requirement to create or expand field operations support sites, including 

transportation of personnel, materials, and Government-furnished trailers; work space and power 

requirements; and, generators, the contractor shall coordinate with regional Government 

activities. Additionally, the contractor shall assist the CECOM COTR with coordinating with the 

AFSB for the installation of hardstands, generators, fencing, and temporary shelters including 

Sprung-type shelters, as required by the Government. The contractor shall not oversee or direct 

actual construction of these facilities. 

The contractor shall provide a limited number of personnel certified to provide maintenance 

support for Project Manager Terrestrial Sensors (PM TS) equipment installed on elevated 

platforms (i.e., guard towers, rooftops, poles, and commercial microwave towers) in accordance 

with Code of Federal Regulation (CFR) standards. The contractor shall ensure that a qualified 

technician with the prescribed fall prevention training and equipment will be available within 48 

hours of notification of equipment requiring service. Installed Force Protection Suite (FPS) 

surveillance cameras providing perimeter surveillance and force protection to FOBs in 

Afghanistan are the primary equipment that shall require servicing. If a technician is unable to 

access the equipment due to uncorrected hazardous conditions (both structural or force 

protection), the CECOM COTR shall be notified in writing within 24 hours in order to evaluate 

the situation and notify U.S. Forces Afghanistan (USFOR-A) of the delay. 

C.5.4.1   SUBTASK 1 – REPAIR TURN AROUND TIME (TAT) 

For all systems submitted for repair to the contractor, the contractor shall complete an initial 

assessment and inspection and provide the customer with an estimated date for completion 

(EDC). The EDC is the date the contractor shall return the system back to the CECOM customer.   

As an objective, 85 percent of all NMC and Partially Mission Capable (PMC) shall be repaired 

and operational within 120 hours following the contractor’s acceptance of the item from the 

CECOM customer. Relief from the 120 hours TAT may be granted by the CECOM COTR if 

repair parts are not available, repair is to be performed by the OEM as opposed to the contractor, 

or if the Government has requested that contractor personnel support a higher priority mission 

effort. An example of a higher priority mission effort would be the diversion of contractor 

personnel to support a unit being placed on unscheduled alert for deployment on contingency 

mission. The contractor shall track all repairs open for 30 days or longer and shall provide 

tracking information and status updates in the MSR (Section C.5.1.4). 

In support of specified C4ISR systems or mission, equipment, or other requirements, the 

contractor shall evaluate the repair of PMC or NMC C4ISR systems. If the contractor 

determines that a failed part caused the system to be PMC or NMC, then the contractor shall 

ensure that the level of repair is economically justifiable and if so, the contractor shall confirm 

that the part is not under its originally delivered warranty period. When the level of required 

repair is not economically justifiable, the contractor shall recommend disposal through the local 

Defense Reutilization and Marketing Office (DRMO). Prior to commencing with the repair, the 

contractor shall request authorization in writing from the CECOM COTR. Once receipt of 

written authorization has been obtained from the CECOM COTR, the contractor shall proceed 

to acquire all repair materials and bring the PMC/NMC system back to FMC status. 
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C.5.4.2   SUBTASK 2 – FIELD SERVICE SUPPORT 

Field service support is applicable to all deployments, field training exercises, materiel fielding, 

and local exercises. All customer requests for field service support shall be pre-coordinated with 

and approved by the CECOM COTR. The contractor shall always coordinate all field service 

support with on-site CECOM representatives, usually the Logistics Assistance Representative 

(LAR), and the contractor shall notify the LAR if the contractor is operating in the LAR’s area. 

A LAR is a Government, civilian employee who serves as a technical expert for specific C4ISR 

system(s). The contractor shall diagnose total system performance problems, perform system 

maintenance or required repairs, and provide any necessary curative technical guidance or 

instruction to the operator and maintenance personnel. CFSRs shall also install Modification 

Work Orders (MWOs) and minor alterations if required by the CECOM COTR. 

In the field, the contractor shall provide support for upgrades to existing C4ISR systems; shall 

conduct maintenance and operational training for users and maintainers in accordance with 

Section C.5.7; shall troubleshoot specified systems to isolate faults; and, shall execute the repair 

of systems. The contractor shall be responsible for maintaining and managing incidental 

materials (commonly referred to as “bench stock” – wire connectors, fasteners, replacement nuts 

and bolts, etc.) necessary to support specified systems in theater. CFSRs on this TO may, on 

short term basis (not to exceed 90 days), be embedded with the supported units in order to 

provide this support. Additionally, in order to provide the most effective operational mission 

capability, the contractor shall provide the expertise necessary to conduct site surveys in order to 

determine the physical location of system(s). 

C.5.4.3   SUBTASK 3 – INSTALLATION, DE-INSTALLATION, INTEGRATION, AND 

CONFIGURATION SUPPORT 

The contractor shall install and de-install C4ISR systems in scope of this TO on system 

platforms. When tasked by the appropriate system Program Management Office through the 

CECOM COTR, this support also includes integrating and installing systems onto vehicles and 

prime movers. The contractor shall develop installation procedures complete with drawings and 

parts lists (Section F, Deliverable 23) and obtain approval of any new integration designs from 

the appropriate system Program Management Office prior to performing an installation for other 

than documentation and drafting purposes. These installation procedures shall be validated, 

detailed, and specify the following: 

a. All mechanical, electrical, and pneumatic interfaces 

b. Templates for all welding, drilling, cutting, and mounting requirements 

c. Cable routing diagrams 

d. Connectors 

e. Bundled wires  

When requested by the appropriate system Program Management Office, the contractor shall be 

capable of providing the same level of detail for current installations. The contractor shall also 

produce product drawings (Section F, Deliverable 24) for any mounting brackets or hardware 

that are required to be fabricated as a part of the installation procedure(s).  

Prior to performing an installation (for other than documentation and drafting purposes), the 

contractor shall obtain approval for any new integration design or any integration changes (i.e., 
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compatibility or interoperability) from the appropriate system Program Management Office. All 

drawings and procedures produced for installation support shall be the property of the 

Government upon delivery (Section F, Deliverables 23 and 24). 

The contractor shall support the installation, de-installation, and integration of C4ISR equipment 

and systems on a variety of platforms and military vehicles in accordance with system Program 

Manager approved procedures. This support could include, but is not limited to, the following: 

a. Ft. Bragg Global Response Force (GRF)  

b. U.S. Army Pre-Deployment Training Equipment (PDTE). Active Duty PDTE locations 

are currently as follows: Ft. Bragg, Ft. Carson, Ft. Campbell, Ft. Drum, Ft. Hood, Ft. Polk 

Joint Readiness Training Center (JRTC), Ft. Irwin National Training Center (NTC), Ft. 

Riley, Ft. Stewart, Ft. Bliss, Ft. Benning, and Ft. Knox. 

c. Operational Projects (OPROJ) and Army Prepositioned Stock (APS) missions. 

As required, the contractor shall also support continuous integration and configuration 

management. The objective of this support is to effectively and efficiently implement already 

approved configuration changes. Additionally, the contractor shall support the implementation of 

system technology insertions and this will include supporting surveys to identify optimum 

placement of system components. 

Based on the contractor’s technical expertise, experience with systems integration, 

correspondence with the Warfighter, and maintenance trends, as required and as necessary, the 

contractor shall provide feedback for system integration improvements to the system Program 

Management Office.  

For BETSS-C systems specifically, the contractor shall, at a minimum, also provide the 

following installation activities: 

a. Perform site surveys at the designated locations where the systems will be employed. 

b. Provide recommendations to the Unit Commander on the feasibility, functionality, 

and capabilities of the systems assigned to the Area of Responsibility (AOR). 

c. Possess knowledge of both the in-theater and AOR repair and reacquisition process 

of equipment that has been found faulty during PMCS. 

d. Perform a before, during, and after installation check of the systems to ensure 

all components are functional and operational at setup and prior to operation. 

e. Conduct scheduled visits to all BETSS-C locations in-theater on a monthly basis with 

the objective of increasing the frequency of visits to bi-weekly. 

f. Ground all equipment. 

g. Perform system power up. 

h. Install wireless capabilities. 

i. Run system fiber optic cable to monitoring location(s) or to the Base/FOB fiber ring 

entry point operated by the supported Signal Brigade/Battalion.  

j. Ensure that fiber optic cable runs are buried or otherwise protected by the military 

customer to ensure integrity is maintained. 

k. Erect Towers. 

l. Install sensors. 
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For PM MAE systems specifically, the contractor shall, at a minimum, also provide the 

following installation activities: 

a. Perform tower installations for initial site set- up, re-installations for tower movements, 

and de-installations for site closures. 

b. Perform site surveys for each installation. 

C.5.4.4   SUBTASK 4 – FIELDING SUPPORT 

The lead fielding agency is responsible for communicating requested fielding support to the 

CECOM TPOC. The CECOM TPOC, in conjunction with the FEDSIM COR and CECOM 

COTRs, will evaluate these requests. For BETSS-C and all other Elevated Sensor systems in 

scope of this TO, the contractor shall serve as the lead fielding agency. For all other systems 

supported under this TO, the contractor shall provide feedback on fielding events supported and 

shall make recommendations for improving on-going and future fielding events. Additionally, 

the contractor shall provide informal on-site services and assistance for product fieldings and 

shall interface between gaining units and the appropriate fielding/Program Management Office. 

C.5.4.5   SUBTASK 5 – AFGHANISTAN AND KUWAIT HELP DESK SUPPORT 

The contractor shall create and operate two help desks, one in Afghanistan and the second 

in Kuwait. The Afghanistan help desk shall be operational 24 hours per day, seven days per 

week, 365 days per year (24x7x365) and the Kuwait help desk shall be operational for ten 

hours per day, six days per week. The help desks shall receive queries for technical support 

for any C4ISR system included on this TO. The contractor may establish regional contact 

points to receive and forward queries and responses to and from the help desk. The help 

desk shall be accessible to customers, the CECOM TPOC, CECOM COTRs, and contractor 

personnel assigned to this TO via email and telephone. The contractor shall maintain a 

single log of all help desk requests received regardless of location. In addition to the log, 

the contractor shall also analyze the log and perform a problem trend analysis in order to 

recommend potential improvements or corrective action the Government could take 

(Section F, Deliverable 25). 

C.5.4.6   SUBTASK 6 – CALIBRATION AND REPAIR OF GOVERNMENT 

FURNISHED TEST, MEASUREMENT, AND DIAGNOSTIC EQUIPMENT (TMDE) 

In support of specified C4ISR systems or mission, equipment, and other requirements as 

specified in the TO, the contractor shall be responsible for ensuring all TMDE items receive 

calibration and repair support required for “A” condition code, in accordance with AR 750-1. In 

accordance with Technical Bulletin (TB) 43-180 “Calibration and Repair Requirements for the 

Maintenance of Army Materiel” the contractor shall ensure all Government TMDE and tools 

requiring calibration are scheduled for induction into the U.S. Army TMDE Support regional 

calibration program through the local TMDE Support Center (TSC). The contractor shall track 

when TMDE is due for calibration and shall notify the CECOM COTR to ensure all TMDE is 

kept in compliance. The contactor shall ensure that maintenance operations are not disrupted or 

delayed while TMDE is being calibrated.   

The contractor shall also identify all support and test equipment (mobile or fixed) necessary to 

support the operation and maintenance of electronic warfare (EW) systems. Planning shall 
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account for the operation and maintenance of ground handling and maintenance equipment, 

tools, and manual and automatic test equipment. Additionally, the contractor shall identify all 

support and test equipment (mobile or fixed) necessary to support the operation and maintenance 

of Ground Sensor systems. The contractor shall coordinate necessary software updates and 

ensure that TMDE and Automated Test Equipment (ATE) has the latest software versions 

installed. 

As requested by the Government, the contractor may be required to purchase and operate 

additional TMDE/measurement gauges. These devices shall be re-calibrated in accordance with 

manufacturer recommendation(s). 

C.5.4.7   SUBTASK 7 – RETROGRADE OPERATIONS   

The contractor shall be prepared to conduct retrograde operations of all systems from OCONUS 

back to CONUS storage facilities. The contractor shall conduct inventories to ensure full 

accountability of the systems before shipment to the U.S. The contractor shall utilize 

Transportation Control Number (TCN) or Radio Frequency Identification (RFID) tags to track 

outbound shipments and shall leverage Standard Army Management Information Systems in 

order to track shipments. Upon arrival to the storage facilities, the contractor shall conduct an 

inventory, perform operations checks, and replace any broken parts before the system is packed 

up for storage. Projected return and refit locations are outlined in table below: 

C.5.5   TASK 5 – SUPPLY SUPPORT 

The contractor shall perform supply support services in peacetime and during contingency and 

deployment operations. The contractor shall requisition or purchase repair parts, spares, and 

other materials as required in order to execute the CECOM mission in accordance with Section 

H.17 of this TO. The contractor shall also maintain stock levels and ensure compliance with all 

warranty provisions. 

The contractor shall obtain the incidental materials, such as wiring, connectors, fasteners, tools, 

etc., necessary to complete repairs. The contractor shall also be responsible for stocking, storing, 

and managing the floats, incidental materials, and spare parts necessary to support field 

operations. To improve service and lower Government costs, the contractor shall make stockage 

level recommendations for floats, incidental materials, spares and repair parts, storage processes, 

and changes to maintenance concepts or procedures. 

Return and Refit Locations 

 
Equipment 

Disposition 
Instructions 

 
Ship to DoD Activity 

Address code 

(DoDAAC) 

Rapid Aerostat Initial Deployment (RAID) Tower Huntsville, Alabama W 908RX 

Cerberus Long Range Trailer (LRT) Huntsville, Alabama W 908RX 

Full Motion Video (FMV) Huntsville, Alabama W 908RX 

Bi-Static Surveillance System (BSS) Huntsville, Alabama W 908RX 

Rapid Deployment Integrated Surveillance System (RDISS) Sierra Army Depot W 90ZL4 

Mid-Range Thermal Imager (MRTI) Sierra Army Depot W 90ZL4 

Mid-Range Thermal Imager Stand Alone System (MRTI-SAS) Sierra Army Depot W 90ZL4 

Cerberus Scout Sierra Army Depot W 90ZL4 
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The contractor shall obtain all repair parts needed to repair and maintain C4ISR systems. All 

parts used for C4ISR system repair shall satisfy the requirements of the appropriate system 

technical drawing and system specification, unless a waiver to the Military Specification is 

obtained from the system Product or Program Management Office for use of commercial 

equivalent. The contractor shall store (in Government provided facilities at Government sites 

with the exception of the Warfighter Information Network – Tactical (WIN-T) COSIS mission 

detailed in Section C.5.10.7) the GFE necessary to support a 120 hour repair TAT objective. 

The contractor shall execute the following actions in support of supply requirements: 

a. Inter/Intra theater material movement and tracking 

b. Positioning of required supplies for scheduled fielding and installation events 

c. Inventory management of systems, spare parts, and support equipment 

d. Materiel hand-offs 

e. Parts issuance 

f. Return shipment of LRUs and sub-systems to CONUS for depot repair 

g. Generation of reports for maintenance and supply inventory activities that describe 

supply and repair trends adequate to anticipate the timely reordering of supplies 

The contractor shall be accountable for CAP issued during performance of tasks on this PWS. 

The specific requirements for maintaining Government property on this TO are specified in 

Section H.4. 

The contractor shall be responsible for tracking and managing all supported systems and 

accountable components per Defense Federal Acquisition Regulation Supplement (DFARS) 

252.245-7001 and 252.245-7002. The contractor shall takes all steps as prescribed by the above 

references to account for all lost, damaged, or destroyed equipment and accountable 

components. 

Additionally, the contractor shall routinely review the DA G4 Property Accountability updates 

and policy announcements. The contractor shall ensure all recommendations and requirements 

that pertain to tasks in this PWS are implemented as posted. 

C.5.5.1   SUBTASK 1 – CLASS IX (REPAIR PARTS) REQUISITIONING SUPPORT 

In support of specified C4ISR systems or mission, equipment, and other requirements as 

specified in this PWS, the contractor shall requisition and obtain repair parts (Class IX supply). 

All parts used for the repair of C4ISR systems shall satisfy the requirements of the appropriate 

system technical drawing and system specification, unless a waiver to the Military Specification 

is obtained from the system Program or PdM for use of commercial equivalent.  

The preferred source of supply for all repair parts, unless an exception is specifically made by a 
system Program or Project Manager, is the DoD wholesale supply system, including the 

Defense Logistics Agency (DLA) and the DoD Electronic Mall (EMALL). Parts shall only be 
procured commercially if they are not available within the Government supply system or are not 

readily available. When providing a RIP, as described in Section H.17 of the TO, to the 
Government, the contractor’s determination of how it will procure the part(s) shall balance lead 

times against the costs associated with purchasing the item(s) from the DoD wholesale supply 

system versus from a commercial source. If parts are procured from the OEM and the OEM 
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does not have them in stock, the contractor shall provide the Government with a production lead 

time in writing that shall include the estimated arrival time and shipping estimates. 

In deployment locations, if there is a lengthy backorder for a part through the DoD wholesale 

supply system, then the CECOM COTR may approve commercial procurement if allowed by the 

underlying Memorandum of Agreement with the CECOM customer funding the support. In non-

deployment locations, the use of commercial procurements in lieu of the DoD wholesale system 

for parts available through DoD channels will normally not be approved by the CECOM COTR, 

even for a high priority requirement, unless the required part(s) are for a system being repaired to 

accompany a unit for an upcoming deployment or training exercise related to deployment. 

CONUS training exercises are conducted at the NTC at Fort Irwin, California or the JRTC at 

Fort Polk, Louisiana. OCONUS training exercises are conducted at the Grafenwöhr Training 

Area in Germany or at the Black Sea Training Location in Europe. 

The contractor shall ensure requisitions are processed for a valid requirement. The contractor 

shall process all National Stock Numbers (NSN) requisitions through the designated 

regional/installation/FOB SSA. Within two days of requirement determination, the contractor 

shall complete and submit requisitions to the specified SSA. If the contractor determines that the 

cost is advantageous to the Government, repair parts may be provided by the system Program 

Manager’s Office for any system in scope of this TO.  

The contractor shall create, fill, and maintain an ASL for BETSS-C systems. The ASL is 

necessary in order to have required repair materials readily available and to ensure an ORR of 90 

percent or higher is maintained for mission systems and 85 percent or higher is maintained for 

non-mission systems. The contractor shall requisition or purchase repair parts, spares, and other 

materials, in accordance with Section H.17 of the TO, as required to execute mission 

requirements. The contractor shall acquire, receive, store, issue, ship, and dispose of spares, 

repair parts, and supplies for all fielded systems. The contractor shall track and notify the 

Government as soon as possible in writing of diminishing manufacturing sources and materiel 

shortages or loss or impending loss of manufacturing sources, or suppliers of items on items 

required to repair or build systems in scope of this TO.  

The contractor shall manage inventories of system components, warranty considerations, and 

replacement factors, including analysis of part inventories, to support requisitions from field 

personnel in order to maintain and forecast required stock levels. The contractor shall also 

identify and supply the required quantities of spare parts inventories to ensure minimal down 

time (NMC status) resulting from repair activities. For BETSS-C systems, the contractor shall 

maintain an Order to Ship time by Government-designated location of no more than 72 hours 

for critical spares that are at zero balance, 120 hours for critical spares that reach the reorder 

point, and 240 hours for non-critical spares and consumables. The contractor shall include 

inventory, warranty considerations, and new technology replacement factors in the forecast 

analysis of parts inventories. The contractor shall execute a monthly reconciliation of all parts 

ordered and requisitions to ensure the current status has been updated, all receipts are noted, 

and any required follow-ups for orders not yet received have been initiated. 

Replacement parts, material, equipment and accessories used in repair of equipment, or any 

component thereof, as related in the support requirement, shall be those authorized by the 

CECOM COTR and located in equipment TMs or other relevant documentation.  
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The contractor shall update, as required, a Government provided list of limited life (LL) 

items in accordance with DI-MISC-80508B. The contractor shall also identify and maintain 

a LL Item List for BETSS-C systems to facilitate advanced ordering to support future 

mission requirements in accordance with DI-MGMT-80797. LL items are those items that 

require a procurement lead time exceeding 90 days. The contractor shall use supply chain 

response time as a key measure in determining the quantity of each item required in the 

supply pipeline to minimize non mission-capable system rates. 

Additionally, the contractor shall establish an obsolescence program that identifies, 

forecasts, and manages obsolescent components for the BETSS-C family of systems. The 

contractor shall provide recommendations on component replacements that provide equal or 

better performance. The contractor shall prepare, maintain, and deliver a listing of obsolete 

items by BETSS-C configurations in accordance with DI-SESS-81656. 

C.5.6   TASK 6 – LOGISTICS PLANS AND OPERATIONS SUPPORT 

The contractor shall assist in the development and implementation of logistics sustainment plans 

for upgrading, fielding, and/or integrating the C4ISR systems provided to units. The contractor 

shall provide feedback on current sustainment operations and provide comments and 

recommendations on future sustainment plans that are developed by outside of this TO. For all 

sustainment operations under this TO, the contractor shall provide lessons learned feedback to 

the Government as appropriate. 

The contractor shall provide recommendations for enhancing support structures and for 

streamlining and/or reducing the support footprint while minimizing or preventing any adverse 

impact on system readiness or repair TATs. The contractor shall refer any requests by other 

Government agencies for formal participation in the development of, or inputs to, sustainment 

plans or similar efforts for the CECOM TPOC’s review and concurrence prior to providing any 

requested support. 

For any new C4ISR systems the Government proposes to include on this TO, the contractor shall 

evaluate the Government-specified sustainment requirements, and shall identify the processes it 

would utilize to execute support. Additionally, the contractor shall provide the estimated LOE 

and estimated cost to execute the support (Section F, Deliverable 17). 

The contractor may be requested to assist with planning and recommending inputs to plans for 

upgrading, replacing, retrofitting, or integrating the C4ISR equipment provided to units. The 

contractor shall provide maintenance data and recommendations upon request to the lead 

agency responsible for the systems acquisition. 

As requested by the CECOM COTR, the contractor shall provide lessons learned feedback for 

inclusion in existing Brigade Lessons Learned and similar repositories.  

C.5.6.1   SUBTASK 1 – ELEVATED SENSORS LOGISTICS SUPPORT  

Contractor personnel supporting all BETSS-C systems shall create, manage, and update 

information in the Total Asset Visibility (TAV) website Rapid Aerostat Initial Deployment 

(RAID) Contractor Logistics Support (CLS) on a daily basis. The RAID CLS website 

(www.raidclsspares.com) is a database that provides the Government and the contractor with 

shared visibility into the status of repair actions, (e.g. repair work in process report, awaiting 

part, awaiting maintenance). Contractor personnel supporting this subtask shall possess a Secret 

http://www.raidclsspares.com/
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security clearance and those personnel will be given access instructions to RAID CLS or other 

Government-designated websites as soon as the Government has verified the security clearance 

status following TO award. 

The contractor shall brief detailed maintenance status updates on BETSS-C systems during 

weekly teleconferences with CECOM, Program or PdM representatives, AFSB, and military 

Force Protection personnel. The contractor shall provide an EDC in conjunction with each open 

system maintenance action. If the contractor fails to meet the initial EDC, then the contractor 

shall provide a detailed update to the customer and the CECOM COTR with an explanation of 

reason for failure and a revised EDC. Any completion date slips, that are outside of the 

contractors control (i.e., weather, transportation availability, etc.), that cause failures to meet 

thresholds established in the TAT metrics shall be noted in writing to the CECOM COTR. 

C.5.7   TASK 7 – TRAINING SUPPORT   

The development of formal lesson plans, programs of instruction, operating or training 

manuals, training-specific audio-visual displays and related products, and the presentation 

of formal training is not in scope of this TO. However, the contractor shall, as requested by the 

Government, assist in identifying training requirements and objectives to accomplish specified 

C4ISR missions. All training shall be conducted in conjunction with the sustainment mission.  

If tasked by the Government to train Warfighters on any system supported under this TO, the 

contractor shall implement Train the Trainer, Train the Warfighter, Over the Shoulder, and/or 

On-The-Job (OTJ) training support in order to provide training recipients with knowledge of all 

operational aspects for the assigned C4ISR system. CFSRs supporting this TO as maintainers, 

logisticians, and installers may be required to present OJT-type training in a field environment, 

to include deployment locations. In these locations, the contractor may also be tasked to provide 

surge training support under this Task. Training may cover any and/or all of the tasks and 

associated skills required to execute the specific mission of the supported system at the field or 

deployment location. 

Additionally, for BETSS-C systems, the contractor shall also: 

a. Provide reports of systems installed and trained, as well as the number of Warfighters 

trained to the appropriate Government POC as requested (Section F, Deliverable 26). 
b. Identify any shortcomings and deficiencies discovered in training-related documents 

to the Government while providing training. Examples of training-related documents 

include Operators Manuals, Maintenance Manuals, Operator Troubleshooting Guides, 

and Exportable Training Packages. 

c. Provide support to the Government in capturing, clarifying, and/or correcting any noted 

deficiencies to in-theater lessons learned or SOPs which may improve the technical or 

tactical support of deployed systems. 

C.5.8   TASK 8 – SUSTAINMENT SUPPORT   

C.5.8.1   SUBTASK 1 – SYSTEM OPERATOR SUPPORT 

The contractor shall specifically designate deployed personnel to serve as system operators for 

BETSS-C systems. System operators shall be responsible for working with Government 

personnel, resource managers, and end-users to ensure successful implementation of all system 
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operations support for the Warfighter. The system operators shall complete all required field 

level maintenance requirements (as defined by AR 750-1 and relevant TMs) and shall attend 

and participate, as required, in meetings, conferences, and program status reviews in support of 

this TO and overall system operations. Training requirements for system operator personnel are 

in Section H.8.2. Each contractor personnel authorized to deploy to perform BETSS-C operator 

services shall: 

a. Be solely responsible and accountable for the systems they are assigned to. Being 

accountable, means that contractor personnel shall fully adhere to the TO 

requirements. 

b. Operate all assigned systems as outlined by each AOR’s Unit Commander. 

c. Inform the Unit Commander of the feasibility, functionality, and capabilities of the 

AOR’s systems. 

d. Perform PMCS on each system and its components in accordance with the operator’s 

manual, TMs, and training materials. 

e. Perform daily checks while the system is in operation. 

f. Perform after-action checks immediately upon a change in the operating environment 

of the system and prior to resuming the operational status of the system in the new 

environment. 

g. Use a troubleshooting guide to troubleshoot systems in order to find faults and then 

once found, articulate the precise problem in order to repair the system. 

h. Document incidents appropriately and forward to qualified supporting maintenance 

personnel as necessary. 

i. Maintain a log of maintenance performed. 

j. Know both the in-theater and AOR repair and reacquisition process for equipment 

that has been found faulty during PMCS. 

k. Conduct security checks and safeguard all surveillance, targeting, and force protection 

equipment pertaining to the family of systems within their AOR. 

C.5.8.2   SUBTASK 2 – ANCILLARY SYSTEM/NETWORK COMMUNICATIONS AND 

ADMINISTRATION SUPPORT 

The contractor shall provide support for Government-furnished network management and 

communications systems, including satellite communication networks. The contractor shall 

monitor the availability of these systems and if at any time the systems become non-operational 

during the contractor’s duty hours, the contractor shall notify the Government. The contractor 

shall also be available to execute the specified missions and as specified by the CECOM COTR, 

shall coordinate with other organizations as appropriate to resolve computer network and 

computer system support issues for Government sites. 

The contractor shall identify, plan, design, sustain, maintain, procure, test, and install networks 

for high frequency radio systems, Land Mobile Radio (LMR) systems, and satellite systems and 

perform upgrades and enhancements as specified by the CECOM COTR. Information Assurance 

(IA) Level 2 expertise shall be necessary in order to maintain secure and open network 

connectivity. Networks and activities supported may include, but are not limited to: 

a. Non-Secure Internet Protocol Router (NIPR) 
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b. Secure Internet Protocol Router (SIPR) 

c. Global Positioning System (GPS) tracking support 

d. Combined Enterprise Regional Information Exchange System – International Security 

Assistance Force (CENTRIX-ISAF) 

e. Communication systems technology refresh (including satellite) and operational 

enhancements 

f. CENTRIX – Global Counterterrorism Forum (GCTF) 

g. Voice over Internet Protocol (VoIP) 

h. Voice over Secure Internet Protocol (VoSIP) 

i. CENTRIX-ISAF VoIP 

j. CENTRIX-ISAF VoSIP 

k. Defense Switched Network (DSN) 

l. Network and satellite system router and server support 

m. Defense Red Switched Network (DRSN) 

Network communications and management requirements requiring contractor support under this 

TO include, but are not limited to, the following activities: 

a. Interfacing with the local Command or Installation Network Enterprise Center (NEC) 

(formerly Directorate of Information Management (DOIM))/equivalent agency/J6/G6/S6 

in order to provide information, as requested, on network equipment or readily 

identifiable network or equipment characteristics. 

b. Facilitating the installation of Government-provided software updates, virus detection 

software, and maintenance of computer network user password policies and 

requirements, as stipulated by the specified Government authority. 

c. Providing documentation needed to obtain and maintain network certification and 

accreditation (C&A) as requested by the CECOM COTR. 

d. Providing inputs to all specified reports, in coordination with NEC or the network’s 

installation authority, regarding network performance and related issues (e.g., any 

attempts made to compromise or gain unauthorized access to the network). 

e. Maintaining registration data for all automation equipment under warranty and 

coordinating any required warranty repairs. For equipment that requires repair and is no 

longer under warranty, the contractor shall obtain the repair from Government-authorized 

source(s) or coordinate ordering replacements. 

f. Providing technical support for telecommunications systems provided to the RSCs for 

internal operations and researching and recommending solutions for RSC’s 

communication needs. 

g. Providing inputs, if requested by the Government, for the development of communication 

systems plans. 

h. Providing inputs, if requested by the Government, for requirements development, 

fielding, and overall development and manning responsibilities for network operations. 

i. Providing input and technical expertise regarding proper grounding and electrical input 

on-site location as required by Government. This includes, but is not limited to, electrical 
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power consumption and proper grounding techniques as well as proper rating of required 

circuit inputs. As required by the Government, the contractor shall ensure contractor 

personnel supporting this requirement possess applicable professional certifications such 

as a current International Association of Electrical Inspector (IAEI) certification. 

C.5.8.3   SUBTASK 3 – BI-STATIC SURVEILLANCE SYSTEM (BSS) SUPPORT 

The contractor shall provide subject matter expertise in Afghanistan for the hands-on monitoring 

and operation of the BSS to ensure the system is properly functioning. Required training and 

experience/qualifications for contractor personnel supporting BSS is located in Section H.8.3. 

Contractor personnel providing BSS support shall perform, at a minimum, the following 

activities: 

a. Provide Government and contractor personnel with system level updates per established 

guidelines. 

b. Serve as a primary liaison with the hardware and software engineers located at Ft. 

Belvoir (these engineers are not TO personnel) in order to conduct trouble shooting to 

rectify system problems. 

c. Conduct normal and advanced troubleshooting to rectify problems having to do with 

the following: transmitter and receiver serviceability, signal-to-noise ratio (SNR) 

balancing, analog transmitter/receiver attenuation, radar pulse captures, signal 

analysis, electrical power distribution, radio frequency (RF) de-confliction, radio 

communication networking, computer and router networking, EW disruption, and 

integration processes. 

d. Ensure maximum system performance and uptime and lead any required system 

installations, setups, and teardowns. 

e. Log the system’s operational performance and effectiveness on a daily basis. 

f. Provide intelligence data collected back to the BSS Program Manager at Ft. Belvoir on 

a daily basis. 

C.5.9   TASK 9 – EXPEDITIONARY LABORATORY SUPPORT 

The contractor shall provide engineering, scientific, and operational support in support of SWA 

laboratory support services. This support shall include rapid prototyping and provisioning of 

limited production/assessment items and identifying and procuring commercial-off-the-shelf 

(COTS) solutions. Additionally, the contractor shall modify COTS equipment and test and 

develop technology protocols, product demonstrations, technology evaluations, and reporting 

activities. The contractor shall be prepared to extend this support if the Government relocates 

and/or adds additional laboratories to other locations worldwide in order to support customer 

efforts and any emerging requirements. Additionally, the contractor shall provide the 

maintenance, supply, logistics, training, and sustainment support specified throughout Section 

C in support of activities conducted under this Task. Support activities could include, but are 

not limited to: 

a. Conducting studies such as technology application, efficiency, operational effectiveness, 

and time and motion; analyses; and, experiments in both laboratory and field 

environments. 
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b. Conducting research and analysis on emerging technologies. 

c. Developing Concepts of Operations (CONOPS). 

d. Developing analytical software.  

e. Executing platform modifications. 

f. Developing persistent surveillance concepts and techniques. 

g. Making improvements and enhancements to communication systems. 

h. Developing, fabricating, and assembling prototypes/assessment items and limited 

production items. 

i. Providing Integrated Logistics Support (ILS) as required to meet mission objectives. 

j. Developing user and/or operator training documentation in accordance with the 

developed prototype requirements. 

At a minimum, the contractor shall support the following technologies and systems under this 

task. The contractor shall possess experience both developing and supporting these 

technologies and systems both in-theater and in other OCONUS locations. 

a. Intelligence, surveillance, and reconnaissance (ISR) systems including, but not limited 

to, optical, thermal, and acoustic systems. 

b. C-IED detection systems including both vehicle and handheld variants and 

technologies such as thermal, ground penetrating radar, and magnetometer. 

c. Culvert denial IED defense systems. 

d. Red-team functions including evaluating insurgency tactics and 

counterfeiting technology. 

e. Radio frequency and communications technology including range finding scanners, 

direction finding scanners, wearable antenna systems, and radio relay and repeater 

systems. 

f. Force protection systems including under vehicle inspection systems and 

perimeter sensor systems. 

C.5.10   TASK 10 – ADDITIONAL C4ISR SUPPORT 

Historical staffing levels for this Task are provided for reference in Section J, Attachment H. 

C.5.10.1   SUBTASK 1 – C4ISR SYSTEMS MAINTENANCE DATA TRACKING AND 

REPORTING SUPPORT AT ABERDEEN PROVING GROUND (APG)  

The contractor shall provide maintenance engineering support to the CECOM LRC Equipment 

Tracking Cell at APG. The contractor shall report and track equipment movement, both air and 

surface, within theater, in transit, and arrival to Source of Repair (SOR) via Government-

provided tools such as the Reset and Retrograde databases, Army Knowledge On-line (AKO) 

files, and SharePoint.  

In order to enable transportation and system visibility and property accountability and ensure 

compliance with Army regulations, the contractor shall coordinate retrograde processes and 

actions. The contractor shall also track and analyze transportation data using Radio Frequency In 

Transit Visibility (RFITV), Integrated Development Environment /Global Transportation 
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Network Convergence (IDE/GTN), and any other accessible tools related to the retrograde of 

equipment back to the SOR.   

The contractor shall track RFID tags, TCNs, and inter-depot transfer documents (IDTs) to ensure 

in-transit visibility to Level 6 data as defined in AR 700-80. The contractor shall utilize data 

from the Logistic Support Activity (LOGSA), LIW, Army War Reserve Deployment System 

(AWRDS), and other data sources to produce projection reports for senior CECOM officials.  

The contractor shall also manage several databases within the LRC Equipment Tracking Cell 

(e.g., Adobe Cold Fusion, Structured Query Language (SQL) server, SharePoint, etc.). For these 

databases, the contractor shall serve as the primary POC for all issues and requests regarding 

systemic issues and for any proposed database enhancements. The contractor shall ensure 

CECOM senior leadership is kept aware of the databases’ current capabilities and shall provide 

CECOM senior leadership with assessments on proposed future database enhancements. The 

contractor shall implement continuous process improvement strategies for all databases to 

support metrics reporting. 

C.5.10.2   SUBTASK 2 – ARMY WATERCRAFT SYSTEMS SUPPORT 

On another, separate TO, FSD provides maintenance, sustainment, and systems engineering 

support for C4ISR systems installed on Army watercraft platforms. 

The contractor, through this TO, shall provide maintenance engineering, planning and analysis, 

and related support for the Government staff at APG FSD. Maintenance engineering support 

shall focus on performing analyses of C4ISR system operations specific to Army watercraft and 

the C4ISR systems in use on the Army watercraft platform variants. The contractor shall execute 

fault detection and isolation of C4ISR “system of systems” issues and individual peripheral 

devices. The contractor shall perform system configuration and modifications requirements. 

The contractor shall assess system configurations and make recommendations to requirements. 

The contractor shall also assess architecture capabilities and recommend future technology 

enhancements; shall support Integrated Project Teams and working groups as chartered and 

approved by the Government; and, shall support the customer by analyzing customer needs. The 

contractor shall design and develop models and databases for analyzing and resolving complex 

system support issues and for tracking and reporting on Army watercraft C4ISR operating 

systems and on networks status and trends. To analyze C4ISR system operational problems, the 

contractor shall design, develop, and adapt mathematical and statistical modeling and scientific 

methods. 

C.5.10.3   SUBTASK 3 – LRC POWER ENVIRONMENTAL DIRECTORATE (PED) 

SUPPORT AT LETTERKENNY ARMY DEPOT 

The contractor shall liaise with depot staff on LRC PED requirements and maintain 

accountability records for PED assets at the depot. Additionally, at the depot the contractor shall 

maintain accountability for CECOM assets for RESET; monitor depot RESET support against 

established schedules and report out to PED; monitor and report any areas of concern with depot 

production, performance, funding, or quality of work; maintain and update the asset tracking 

database; and, coordinate as needed with CECOM, AMC, U.S. Army Forces Command 

(FORSCOM), National Guard Bureau (NGB), and the Army G-8 on reissue directives and the 

identification, processing, and tracking of outbound shipments. The contractor shall attend depot 
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meetings that pertain to the RESET program and provide inputs and report on results to PED; 

communicate to depot staff any special priorities, requirements, or similar as provided by PED; 

and, provide updates to PED on the status of depot support for the RESET program. 

C.5.10.4   SUBTASK 4 – ARMY STRATEGIC LOGISTICS ACTIVITY CHARLESTON 

(ASLAC) SUPPORT 

For the ASLAC, the contractor shall serve as a liaison between CECOM and ASLAC for C4ISR 

systems and equipment processed through this activity. The contractor shall be responsible for 

the following activities which include, but are not limited to: 

a. Verifying system installations are completed by ASLAC staff in accordance with 

approved CECOM plans and directives. 

b. Monitoring all system installations and provide reports to CECOM as requested. 

c. Tracking system progress against established schedules. 

d. Assisting with the coordination of on-site support for CECOM and program office staff 

on temporary duty (TDY) to ASLAC. 

e. Coordinating with CECOM and program offices for components and equipment for 

delivery to ASLAC based on established stocking levels and scheduled upcoming 

requirements. 

f. Ensuring all security requirements for systems are adhered to. 

g. Coordinating on communication frequency assignments. 

h. Representing CECOM at meetings at ASLAC and providing reports to CECOM on same. 

i. Communicating between ASLAC and CECOM on areas of concern. 

j. Preparing and sending a monthly Inventory of CECOM Items (Section F, Deliverable 

27) to the LRC Logistics and Engineering Operations (LEO) Directorate.  

C.5.10.5   SUBTASK 5 – DEFENSE PRISONER OF WAR (POW)/MISSING IN ACTION 

(MIA) ACCOUNTING AGENCY (DPAA) SUPPORT – HAWAII 

The contractor shall provide communication engineering, technical, and logistical support for the 

DPAA headquarters in Pearl Harbor, Hawaii. The contractor shall provide technical support and 

expertise and work in conjunction with the Government in executing and managing DPAA’s 

communications missions. The contractor shall be performing missions critical to the safety and 

success of DPAA teams dispatched to remote worldwide sites for the location, recovery, and 

return of the remains of service members. The contractor’s support shall include, but is not 

limited to the following activities: 

a. Engineering support to design and update, as needed, satellite communications plans and 

network architecture (Section C.5.8.2). 

b. Technical support to develop and maintain communications sustainment plans and to 

travel, as needed, to remote locations to directly assist with or complete troubleshooting, 

maintenance, and repair of communication networks. 

c. Technical support to directly assist dispatched DPAA teams via a web and satellite phone 

based help desk. Logistical support to establish and execute all facets of required 

communications logistics support and sustainment plans for worldwide DPAA 

operations. 
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C.5.10.6   SUBTASK 6 – DPAA SUPPORT – EUROPE 

The contractor shall provide installation and maintenance support in the 405
th

 AFSB for two 

Iridium Satellite Systems for the DPAA Europe Detachment in Miesau, Germany. The contractor 

shall conduct an annual inspection/repair of RF cabling of LMR 400 or equivalent to support 

50ohm systems. Electrical and communication systems shall comply with the International 

Electrotechnical Commission, Standards Australia and Standards New Zealand (IEC AS/NZS) 

3000:2000. The contractor shall also conduct an annual inspection of all antennas to be grounded 

with lightning suppressors. Additionally, the contractor shall inspect and repair/replace bolts, RF 

cables, ground testing, and rust prevention in accordance with preventive maintenance guides.  

The contractor shall also provide continuing technical advice and assistance, maintenance, and 

repair support for 30 DPAA remains recovery teams and ten investigative teams, each equipped 

with Harris RF5800 radios. The contractor shall maintain float systems, replace inoperable 

systems as needed, and repair and return to float. The contractor shall execute all required 

firmware and software upgrades and shall establish and execute a return materiel authorization 

(RMA) program for all DPAA Harris systems fielded to DPAA teams. 

C.5.10.7   SUBTASK 7 – CARE OF SUPPLIES IN STORAGE (COSIS) SUPPORT 

The contractor shall provide COSIS support at Ft. Bragg and at Ft. Bliss. At Ft. Bragg the COSIS 

support is provided for WIN-T Increment 1 equipment for PdM Radars at an off-post warehouse 

location. The contractor shall be responsible for leasing this warehouse in accordance with 

Section H.17. Equipment supported includes WIN-T Increment 1 High Mobility Multipurpose 

Wheeled Vehicles (HMMWV), satellite trailers, and associated electronic control units (ECU) 

and generators. The contractor shall be responsible for inspecting all equipment upon arrival at 

the warehouse and noting any maintenance issues. The contractor shall report any maintenance 

issues (i.e., trucks or generators not running, unserviceable tires, oil leaks, bad hoses, broken 

headlights or windows) to Project Manager WIN-T (PM WIN-T) and PM WIN-T will determine 

if it wants to proceed with the repair. If PM WIN-T authorizes the repair, the contractor shall 

requisition or commercially procure the needed parts in accordance with Section C.5.5 and 

complete the repair. The contractor shall also service all WIN-T equipment in accordance with 

low-usage/mileage storage criteria, inventory the equipment on a quarterly basis, inspect the 

equipment on an annual basis, and test or service the equipment before it is refielded by PM 

WIN-T personnel. 

The contractor shall also provide COSIS support for AN/PAS-13 Thermal Weapon Sights 

(TWSs) for PdM Soldier Maneuver Sensors (SMS) at Ft. Bragg. Military units turn in excess 

TWSs in accordance with disposition instructions from the Distribution Management Center and 

upon the TWSs arrival at Ft. Bragg, the contractor shall inspect them and test them in the 

Thermal Weapons Repair Facility at the Ft. Bragg RSC. TWSs shall be repaired as needed and 

the contractor shall ensure the latest software is loaded prior to storing. The contractor shall put 

TWSs in long-term storage, inventory the equipment monthly, and test the equipment every 25 

months in accordance with COSIS storage criteria for this type of sensitive electronic equipment.   

At Ft. Bliss, the contractor shall provide COSIS support for select systems deployed by Program 

Manager Rapid Equipping Force (PM REF). PM REF focuses on the fielding of quick reaction 

technologies to the Warfighter to address emerging threats. Systems that have long-term worth 

may be transitioned to other Program Managers for long-term life cycle support; systems that are 
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retained under PM REF are still under consideration for long-term life cycle management. The 

systems and workload table (Section J, Attachment G) lists the PM REF systems currently 

maintained at the Ft. Bliss RSC. As the drawdown in Afghanistan continues, additional systems 

will likely be transferred to the RSC for management. Upon receipt of each PM REF system, the 

contractor shall complete a technical inspection to determine if the system is FMC. The 

contractor shall identify any system(s) not FMC to PM REF and also provide PM REF with the 

estimated repair cost. Systems specified for retention by PM REF shall be returned to FMC 

status and shall be placed in long-term storage. The contractor shall inventory these systems on a 

quarterly basis, inspect these systems on an annual basis, and conduct biennial testing and 

maintenance. For systems that PM REF decides not to retain shall be turned into the Ft. Bliss 

DRMO.   

C.5.10.8   SUBTASK 8 – USA INFORMATION SYSTEMS ENGINEERING COMMAND 

(USAISEC) SUPPORT 

The contractor shall provide CFSRs in the 405
th

 AFSB to execute support for receipt, storage, 

inventory, accountability, and transport of network communications equipment and shall, on a 

schedule to be provided by the Government, dispatch a team of CFSRs to locations in Germany, 

Italy, Benelux, and the United Kingdom in order to install and test equipment and transfer it to 

the U.S. authority at each site. The contractor team shall perform site surveys and read and 

design wiring diagrams of units consisting of routers and switches to be installed in a 

server/switch room similar to land based communication centers. Contractor personnel 

supporting this subtask shall possess power grounding, computer, and installation experience. 

Once the systems are installed, the contractor shall continue to provide support for maintenance 

and upgrades as required.   

C.5.11   TASK 11 – FOREIGN MILITARY SALES (FMS) SUPPORT (OPTIONAL 

TASK) 

The contractor shall acknowledge it is prepared to execute any requirement specified in this 

PWS in support of foreign military and foreign security forces funded through the U.S. security 

assistance and FMS programs. 

One such requirement may be that as required by the Government, during performance of this 

TO, the contractor may be required to execute a Sensitive (Controlled) Item Inventory for night 

vision devices and other items if they are issued to the contractor to manage as a float item. 

These Controlled Inventory Items (CII) are identified with a Controlled Inventory Item Code 

(CIIC) of 8, 9, N, P, Q, R, or Y (Night Vision Devices). If the contractor is tasked by the 

Government to execute this support, the provisions of AR 710-2, Chapter 2 and Table 2-2 and 

DA Pamphlet 710-2-1, Chapter 9, apply to the inventory and management of these systems. 

Additional requirements will be defined by the Government post-award and communicated in 

writing by the FEDSIM COR to the contractor in writing. 

C.5.12   TASK 12 – SURGE SUPPORT (OPTIONAL TASK) 

CECOM has a history of providing rapid responses to customer and mission requirements as 

they arise and in response to global events, the contractor shall be prepared to provide the 

support specified in Tasks 1 through 10 to new customers and/or new C4ISR systems in any 



SECTION C – PERFORMANCE WORK STATEMENT 
 

Task Order Request GSC-QF0B-33016 PAGE C-33 

Amendment 02 

performance location worldwide. The Government will determine when surge support is required 

and the FEDSIM CO will communicate the requirement to the contractor in writing. 
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D.1   MARKING, HANDLING, STORAGE, PRESERVATION, PACKAGING, AND 

SHIPPING  

The contractor shall establish and maintain procedures for marking, handling, storage, 

preservation, packaging, and shipping to protect the quality of products and prevent damage, 

loss, deterioration, degradation, or substitution of products. International shipments that fall 

under U.S. Customs Regulations shall be handled in accordance with U.S. Customs Regulations. 

All equipment shall be packaged to preclude any damage from occurring during shipping and 

insured for estimated replacement value when using commercial transportation means. The 

Government may specify or provide special packaging for select systems. All other packaging 

materials not provided by the Government shall be charged to the TO under the Equipment, 

Materials, and ODCs CLIN X005. 

The contractor shall obtain all required Export Licenses. The contractor shall also comply with 

all applicable U. S. Government, Host Nation, or third country agreements, country clearances, 

and Combatant Commander orders, policies, and directions. The contractor shall ship all items 

utilizing the most expeditious mode of transportation to support in-theater high demand 

requirements for spares assets.  

The contractor shall execute the movement of items between the field support locations and 

OEM, Depot, or other locations identified by the Government. The contractor shall use best 

commercial practices to provide safe storage, packaging, and transportation of all spares and 

consumables within CONUS and to OCONUS RSCs. This support shall entail determining the 

most economical and expeditious method to ship items within the constraints of DoD transport 

systems and TATs. The contractor shall ensure all customs documentation, declarations, and 

HAZMAT forms necessary for these shipments are properly completed and submitted. The 

contractor shall be required to track shipments, receipts, and returns as applicable. The contractor 

shall provide up-to-date status of all shipping and transportation actions to and from its facilities 

under this TO. 

The contractor shall be responsible for the coordination and performance of packaging and return 

of NMC systems and Depot Level Reparables (DLRs) to Depot Maintenance Activities [Kuwait, 

Tobyhanna Army Depot (TYAD), or OEM]. The contractor shall receive repaired systems and 

ship to outlying sites or store these devices as necessary. The contractor shall be responsible for 

the management of floats and shall make arrangements for the return of repaired or upgraded 

items to the units. 

The contractor shall report any observed shortages, overages, incorrect items received, lost 

shipments, damaged items received, improper preservation, improper packaging, and/or 

improper marking for receipted shipments on Standard Form (SF) 364, Report of Discrepancy 

(ROD). 

The contractor shall ensure that all contractor personnel understand the content of the applicable 

Security Classification Guide (SCG). The contractor shall ensure that all personnel properly 

mark, store, handle, and ship all material the contractor acquires, generates, or creates in 

accordance with AR 380-5, and in accordance with the applicable SCG. The contractor shall 

ensure all packaging is properly marked and that all security classification guidance for marking 

and handling is followed. 
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D.2   REQUIREMENTS FOR UNIQUE IDENTIFICATION (UID)  

The contractor shall comply with the U.S. Army’s UID policy for all C4ISR system components. 

Current guidance and information about UID is available at: 

http://www.acq.osd.mil/dpap/pdi/uid/. 

The contractor shall comply with the DoD Standard Practice Military Marking for Shipment and 

Storage, MIL-STD-129P, September 19, 2007. Business Rules and references for RFID can be 

found here: http://www.acq.osd.mil/log/sci/ait.html. 
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E.1   PLACE OF INSPECTION AND ACCEPTANCE 

Inspection and acceptance of all work performance, reports, and other deliverables under this TO 

will be performed by the FEDSIM COR. The CECOM TPOC and the CECOM COTRs will 

inspect all work performed and all reports, documents, and other deliverables submitted under 

this TO. The CECOM TPOC and the CECOM COTRs will provide input regarding contractor 

performance to the FEDSIM COR. Additional details and “ship to” addresses for specific 

commodities will be provided to the contractor during the Transition-In period. 

E.2   SCOPE OF INSPECTION 

All deliverables will be inspected for content, completeness, accuracy, and conformance to TO 

requirements by the FEDSIM COR. Inspection may include validation of information through 

the use of automated tools, testing, or inspections of the deliverables, as specified in the TO. The 

scope and nature of this inspection will be sufficiently comprehensive to ensure the 

completeness, quality, and adequacy of all deliverables. 

The Government requires a period NTE 15 workdays after receipt of final deliverable items for 

inspection and acceptance or rejection. 

E.3   BASIS OF ACCEPTANCE 

The basis for acceptance shall be in compliance with the requirements set forth in the TO, the 

contractor’s proposal, and relevant terms and conditions of the contract. Deliverable items 

rejected shall be corrected in accordance with the applicable clauses. 

Reports, documents, and narrative-type deliverables will be accepted when all discrepancies, 

errors, or other deficiencies identified in writing by the Government have been corrected by the 

contractor. 

If the draft deliverable is adequate, the Government may accept the draft and provide comments 

for incorporation into the final version. 

All of the Government's comments on deliverables shall either be incorporated in the succeeding 

version of the deliverable, or the contractor shall explain to the Government's satisfaction why 

such comments should not be incorporated. 

If the Government finds that a draft or final deliverable contains spelling errors, grammatical 

errors, or improper format, or otherwise does not conform to the quality assurance requirements 

stated within this TO, the document may be rejected without further review and returned to the 

contractor for correction and resubmission. If the contractor requires additional Government 

guidance to produce an acceptable draft, the contractor shall arrange a meeting with the FEDSIM 

COR.  

E.4   DRAFT DELIVERABLES 

The Government will provide written acceptance, comments, and/or change requests, if any, 

within 15 workdays (unless specified otherwise in Section F) from Government receipt of the 

draft deliverable. Upon receipt of the Government comments, the contractor shall have ten 

workdays to incorporate the Government's comments and/or change requests and to resubmit the 

deliverable in its final form. 
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E.5   WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT  

The FEDSIM CO or the FEDSIM COR will provide written notification of acceptance or 

rejection (Section J, Attachment J) of all final deliverables within 15 workdays (unless 

specified otherwise in Section F). All notifications of rejection will be accompanied with an 

explanation of the specific deficiencies causing the rejection. 

E.6   NON-CONFORMING PRODUCTS OR SERVICES 

Non-conforming products or services will be rejected. Deficiencies shall be corrected, by the 

contractor, within ten workdays of the rejection notice. If the deficiencies cannot be corrected 

within ten workdays, the contractor shall immediately notify the FEDSIM COR of the reason for 

the delay and provide a proposed corrective action plan within ten workdays.  

If the contractor does not provide products or services that conform to the requirements of this 

TO, the Government will document the issues associated with the non-conforming products or 

services in the award fee determination report, and there may be an associated reduction in the 

award fee earned. 
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F.1   PERIOD OF PERFORMANCE 

The period of performance for this TO is a 12-month base period followed by four, 12-month 

option periods. 

F.2   PLACE OF PERFORMANCE 

The contractor shall provide CONUS and OCONUS support in non-hazardous locations as well 

as deployed services into OCONUS Hazardous Duty/Combat Zones. Long-distance travel is 

anticipated to be required in support of this effort. 

The contractor shall perform work off-site at the contractor’s location for Task 1. Contractor 

work for Tasks 3 through 12 shall be performed on-site at Government locations. The 

Government will provide on-site, Government space/facilities for all contractor personnel 

supporting Tasks 3 through 12 and the contractor shall perform all work on-site at Government 

locations for those tasks. 

The current places of performance are defined below. Additionally, as this TO provides C4ISR 

logistics, maintenance, and sustainment support worldwide, the Government may designate 

additional place(s) of performance in order to meet any future, unanticipated CECOM 

requirements. Should changes to the places of performance occur, the contractor will be notified 

in writing by the FEDSIM CO. 

For Tasks 3 through 9, the current places of performance are as follows: 

a. 401st AFSB (SWA) – Bagram, Fenty, Gamberi, Jalalabad, Kandahar, Kaia, Morehead, 

New Kabul Compound, Qargha, Dwyer, Herat, and Camp Dahlke in Afghanistan; Camp 

Arifjan and Camp Buhering in Kuwait; and, Al Taqqadum (TQ), Camp Swift, and Taji in 

Iraq  

b. 403rd AFSB (Korea) – Camp Humphreys and Camp Stanley 

c. 404th AFSB (CONUS Pacific) – JBLM, Washington and Schofield Barracks, Hawaii 

d. 405th AFSB (Europe) – Kaiserslautern, Germany; Vicenza, Italy; Camp Lemonier, 

Dijbouti; and, North Camp and El Gorah in Egypt 

e. 406th AFSB (CONUS East) – Fort Bragg, North Carolina; Fort Campbell, Kentucky; 

and, Redstone Arsenal in Huntsville, Alabama 

f. 407th AFSB (CONUS West) –Fort Hood and Fort Bliss in Texas  

For Task 10, the current places of performance are as follows: 

a. Section C.5.10.1, C4ISR Systems Maintenance Data Tracking and Reporting Support – 

APG, Maryland 

b. Section C.5.10.2, Army Watercraft System Support – APG, Maryland 

c. Section C.5.10.3, LRC PED Support – Letterkenny Army Depot, Pennsylvania  

d. Section C.5.10.4, ASLAC Support – Charleston, South Carolina 

e. Section C.5.10.5, DPAA Support, Hawaii – Pearl Harbor, Hawaii 

f. Section C.5.10.6, DPAA Support, Europe – Miesau, Germany 

g. Section C.5.10.7, COSIS Support – Fort Bragg, North Carolina and Fort Bliss, Texas 

h. Section C.5.10.8, USAISEC Support – Kaiserslautern, Germany 
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F.2.1   CONTRACTOR WORK HOURS FOR DEPLOYMENT LOCATIONS 

Contractor personnel deployed to the 401
st
 AFSB in Afghanistan shall work 12 hours per day, six 

days per week for a total of 72 hours per week or 3,600 hours per year. Contractor personnel 

deployed to the 401
st
 AFSB in Iraq shall work 12 hours per day, seven days per week for a total 

of 84 hours per week or 4,200 hours per year. Contractor personnel deployed to the 401
st
 AFSB 

in Kuwait shall work eight hours per day, six days per week or 2,400 hours per year.  

Contractor personnel deployed to the 405
th

 AFSB at all locations within the U.S. African 

Command (AFRICOM) AOR shall work 12 hours per day, seven days per week for a total of 84 

hours per week or 4,200 hours per year.  

As specified in Section H.28.9, deployed contractor personnel are eligible for one, two-week 

Rest and Recuperation (R&R) trip to the contractor Home of Record (HOR) per year of 

deployment. All contractor personnel at all locations in the CENTCOM AOR and AFRICOM 

AOR shall be available to provide assistance on a varying schedule, 24 hours per day, seven days 

per week, as mission dictates.  

F.3   TASK ORDER SCHEDULE AND MILESTONE DATES 

The following schedule of milestones will be used by the FEDSIM COR to monitor timely 

progress under this TO.  

The following abbreviations are used in this schedule:  

IAW In Accordance With 

NLT Not Later Than 

No. Number 

PS Project Start 

TOA Task Order Award 

WD Workday 

All references to days, unless otherwise indicated, are Government Workdays. Deliverables are 

due the next Government workday if the due date falls on a holiday or weekend. 

The contractor shall deliver the deliverables listed in the following table: 

No. 
MILESTONE/ 

DELIVERABLE 

APPLICABLE  

DFARS 

CLAUSE 

252.227-7013 

TOR 

REFERENCE 

DATE OF 

COMPLETION/ 

DELIVERY 

 
Project Start (PS) 

 
 

11 calendar days from 

TOA 

1 
Contractor Manpower 

Reporting 
* C.5.1.1 

NLT October 31
st
 of each 

year 

2 
Program Kick-Off 

Meeting 
 C.5.1.2 NLT 10 WDs after PS 

3 
Program Kick-Off 

Meeting Agenda 
* C.5.1.2 

NLT 3 WDs prior to the 

Program Kick-Off 

Meeting 

4 Draft PMP * C.5.1.3 NLT 10 WDs after PS 
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No. 
MILESTONE/ 

DELIVERABLE 

APPLICABLE  

DFARS 

CLAUSE 

252.227-7013 

TOR 

REFERENCE 

DATE OF 

COMPLETION/ 

DELIVERY 

5 Final PMP * C.5.1.3 IAW Section E 

6 PMP Updates * C.5.1.3 
As needed, no less 

frequently than annually 

7 Monthly Status Report * C.5.1.4 
10

th
 calendar day of the 

subsequent month 

8 Monthly IPRs  C.5.1.5 Monthly, IAW PMP 

9 
Monthly IPR Meeting 

Minutes 
* C.5.1.5 

NLT 5 WDs after the 

Monthly IPR 

10 Meeting Reports * C.5.1.6 
IAW PMP and as 

requested 

11 Trip Reports * C.5.1.7 
NLT 5 WDs after trip 

completion 

12 
Long-Distance Travel 

Summary 
* C.5.1.7 

IAW PMP and as 

requested 

13 TESA Documentation * C.5.1.8 NLT 10 WDs after PS 

14 PERSTAT * C.5.1.9 Daily 

15 
Weekly Personnel 

Roster 
* C.5.1.9 Weekly, IAW PMP 

16 
Monthly Financial 

Report 
* C.5.1.10 Monthly, IAW PMP 

17 
ROM/Cost Estimate 

Development 
* C.5.1.11, C.5.6 

IAW PMP and as 

requested 

18 
Recommended Portal 

Strategy or Solution 
* C.5.1.12 NLT 10 WDs after PS 

19 
Updated Transition-In 

Plan 
* C.5.2.1 NLT 10 WDs after PS 

20 
Draft Transition-Out 

Plan 
* C.5.2.2 

NLT 120 calendar days 

prior to the end of the 

base period of 

performance 

21 
Final Transition-Out 

Plan 
* C.5.2.2 IAW Section E 

22 
Transition-Out Plan 

Updates 
* C.5.2.2 

IAW Section C.5.2.2 and 

the PMP 

23 Installation Procedures * C.5.4.3 IAW PMP 

24 Installation Drawings * C.5.4.3 IAW PMP 

25 

Help Desk Log and 

Problem Trend 

Analysis 

* C.5.4.5 Monthly, IAW PMP 

26 Training Reports * C.5.7 
IAW PMP and as 

requested 



SECTION F – DELIVERABLES OR PERFORMANCE 

Task Order Request GSC-QF0B-33016  PAGE F-4 

Amendment 02 

No. 
MILESTONE/ 

DELIVERABLE 

APPLICABLE  

DFARS 

CLAUSE 

252.227-7013 

TOR 

REFERENCE 

DATE OF 

COMPLETION/ 

DELIVERY 

27 
Inventory of CECOM 

Items at ASLAC 
* C.5.10.4 Monthly, IAW PMP 

28 

Copy of TO (initial 

award and all 

modifications) 

* F.4 

NLT 10 WDs after PS for 

initial award and NLT 10 

WDs after the FEDSIM 

CO execution of the 

modification for any 

modifications 

29 Status of CAP Report * H.4.3 Quarterly, IAW PMP 

30 

Confirmation of 

Completion of 

Operations Security 

(OPSEC) Plan 

Implementation 

* H.7 IAW PMP 

31 

OPSEC Standard 

Operating Procedure 

(SOP)/Plan 

* H.7.6 
NLT 90 calendar days 

after TOA 

32 

Summary of all 

Materials, Equipment, 

and ODCs Purchased 

* H.17 
IAW PMP, provide to the 

Government as requested 

33 Demobilization Plan * H.28.16 
NLT 120 calendar days 

after TOA 

34 
Small Business 

Utilization Report 
* H.30 

Every six months, IAW 

PMP 

The contractor shall mark all deliverables listed in the above table to indicate authorship 

by contractor (i.e., non-Government) personnel; provided, however, that no deliverable 

shall contain any proprietary markings inconsistent with the Government's data rights set 

forth in this TO. The Government reserves the right to treat non-confirming markings in 

accordance with DFARS 252.227-7013. 

F.4   PUBLIC RELEASE OF CONTRACT DOCUMENTS REQUIREMENT 

The contractor agrees to submit, within ten workdays from the date of the FEDSIM CO’s 

execution of the initial TO, or any modification to the TO (exclusive of Saturdays, Sundays, and 

Federal holidays), a portable document format (PDF) file of the fully executed document with all 

proposed necessary redactions, including redactions of any trade secrets or any commercial or 

financial information that it believes to be privileged or confidential business information, for the 

purpose of public disclosure at the sole discretion of GSA (Section F, Deliverable 28). The 

contractor agrees to provide a detailed written statement specifying the basis for each of its 

proposed redactions, including the applicable exemption under the Freedom of Information Act 

(FOIA), 5 United States Code (U.S.C.) § 552, and, in the case of FOIA Exemption 4, 5 U.S.C. § 

552(b)(4), shall explain why the information is considered to be a trade secret or commercial or 
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financial information that is privileged or confidential. Information provided by the contractor in 

response to the contract requirement may itself be subject to disclosure under the FOIA. 

Submission of the proposed redactions constitutes concurrence of release under FOIA. 

GSA will carefully consider the contractor’s proposed redactions and associated grounds for 

nondisclosure prior to making a final determination as to what information in such executed 

documents may be properly withheld. 

F.5   DELIVERABLES MEDIA 

The contractor shall deliver all deliverables electronically by email and shall also place all 

deliverables in the TO Portal specified in Section C.5.1.12. The following are the required 

electronic formats, whose versions must be compatible with the latest, commonly available 

version on the market.  

a. Text MS Word, PDF 

b. Spreadsheets MS Excel, PDF 

c. Briefings MS PowerPoint, PDF 

d. Drawings MS Visio, PDF 

e. Schedules MS Project, PDF 

F.6   PLACE(S) OF DELIVERY 

Unclassified deliverables or correspondence shall be delivered electronically to the FEDSIM 

COR at the following email address: 

FEDSIM COR: 

GSA FAS AAS FEDSIM 

ATTN:  Kelly Swain, COR 

Email: kelly.swain@gsa.gov 

Copies of all deliverables shall also be delivered electronically to the CECOM TPOC. The 

CECOM TPOC’s email address will be provided at award.  

F.7   NOTICE REGARDING LATE DELIVERY/PROBLEM NOTIFICATION REPORT 

(PNR) 

The contractor shall notify the FEDSIM COR via a PNR (Section J, Attachment I) as soon as it 

becomes apparent to the contractor that a scheduled delivery will be late. The contractor shall 

include in the PNR the rationale for late delivery, the expected date for the delivery, and the 

project impact of the late delivery. The FEDSIM COR will review the new schedule and provide 

guidance to the contractor. Such notification in no way limits any Government contractual rights 

or remedies including, but not limited to, termination. 
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G.1   CONTRACT ADMINISTRATION 

G.1.1   CONTRACTING OFFICER’S REPRESENTATIVE (COR) 

The FEDSIM CO appointed the FEDSIM COR in writing through a COR Appointment Letter 

(Section J, Attachment A). The FEDSIM COR will receive, for the Government, all work 

called for by the TO and will represent the FEDSIM CO in the technical phases of the work.  

The FEDSIM COR will not provide any supervisory or instructional assistance to contractor 

personnel. The FEDSIM COR is not authorized to change any of the terms and conditions, 

scope, schedule, and price of the TO. Changes to the scope of work will be made only by the 

FEDSIM CO via properly executed TO modifications. 

G.1.2   CECOM TECHNICAL POINT OF CONTACT (TPOC) AND CONTRACTING 

OFFICER’S TECHNICAL REPRESENTATIVES (COTRs) 

The FEDSIM CO will also appoint a CECOM TPOC and CECOM Forward-Deployed COTRs at 

award in writing through TPOC and COTR Appointment Letters (Section J, Attachments B 

and B.1). The primary CECOM TPOC will reside at APG and the CECOM Forward-Deployed 

COTRs will reside in the AFSB locations. The COTRs will provide support to the primary 

CECOM TPOC and the FEDSIM COR. The CECOM TPOC and COTRs, will not provide any 

supervisory or instructional assistance to contractor personnel. The CECOM TPOC and COTRs 

are also not authorized to change any of the terms and conditions, scope, schedule, and price of 

the TO. Changes to the scope of work will be made only by the FEDSIM CO via properly 

executed TO modifications. 

G.1.3   CONTRACT ADMINISTRATION CONTACT INFORMATION 

FEDSIM CO: 

Odis Kenton 

GSA FAS AAS FEDSIM 

1800 F Street, NW 

Washington, D.C. 20405 

Telephone: (703) 244-0309 

Email: odis.kenton@gsa.gov  

FEDSIM COR: 

Kelly Swain 

GSA FAS AAS FEDSIM 

1800 F Street, NW 

Washington, D.C. 20405 

Telephone: (703) 539-9647 

Email: kelly.swain@gsa.gov  

CECOM TPOC: 

 Provided after award. 
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Forward–Deployed CECOM COTRs: 

 Provided after award. 

G.2   INVOICE SUBMISSION 

The contractor shall submit Requests for Payments in accordance with the format contained in 

General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT 

PAYMENT (NOV 2009), to be considered proper for payment. In addition, the following data 

elements shall be included on each invoice: 

Task Order Number:  (From GSA Form 300, Block 2) 

Paying Number:  (ACT/DAC NO.) (From GSA Form 300, Block 4) 

FEDSIM Project Number: 16003ARM 

Project Title: Logistics, Maintenance, and Sustainment Support for C4ISR Systems 

The contractor shall certify with a signed and dated statement that the invoice is correct and 

proper for payment. 

The contractor shall provide invoice backup data in accordance with the contract type, including 

detail such as labor categories, rates, and quantities of labor hours per labor category.  

The contractor shall submit invoices as follows: 

The contractor shall utilize FEDSIM’s electronic Assisted Services Shared Information SysTem 

(ASSIST) to submit invoices. The contractor shall submit invoices electronically by logging onto 

the following link (requires Internet Explorer to access the link): 

https://portal.fas.gsa.gov 

Log in using your assigned ID and password, navigate to the order against which you want to 

invoice, click the Invoices and Acceptance Reports link in the left navigator, and then click the 

Create New Invoice button. The AASBS Help Desk should be contacted for support at 877-472-

4877 (toll free) or by email at AASBS.helpdesk@gsa.gov. By utilizing this method, no paper 

copies of the invoice shall be submitted to GSA FEDSIM or the GSA Finance Center; however, 

the FEDSIM COR may require the contractor to submit a written “hardcopy” invoice with the 

client’s certification prior to invoice payment. A paper copy of the invoice is required for a 

credit.  

G.3   INVOICE REQUIREMENTS 

The contractor shall submit a draft, electronic copy of an invoice to the FEDSIM COR for 

review prior to its submission to ASSIST. The draft invoice shall not be construed as a proper 

invoice in accordance with FAR 32.9 and GSAM 532.9.  

As this TO has different contract types (CPAF and Cost Reimbursement), each should be 

addressed separately in the invoice submission. 

The final invoice is desired to be submitted within six months of project completion. Upon 

project completion, the contractor shall provide a final invoice status update monthly. 

https://portal.fas.gsa.gov/
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G.3.1   COST-PLUS-AWARD-FEE (CPAF) CLINs (for LABOR)  

The contractor may invoice monthly on the basis of cost incurred for the CPAF CLINs. The 

invoice shall include the period of performance covered by the invoice and the CLIN number 

and title. All hours and costs shall be reported by CLIN element (as shown in Section B), by 

CTN, by contractor employee, and shall be provided for the current billing month and in total 

from project inception to date. The contractor shall provide the invoice data in MS Excel 

spreadsheet format with the following detailed information for each invoice submitted to the 

Government for payment. The contractor shall present a draft proposed format for the 

spreadsheet at the TO Kick-Off meeting for Government approval and shall utilize the 

Government approved spreadsheet report format when invoicing. 

The listing shall include separate columns and totals for the current invoice period and the 

project to date. 

a. Employee name (current and past employees) 

b. Employee company  

c. Employee OASIS labor category 

d. Exempt or non-exempt 

e. Monthly and total cumulative hours worked 

f. Effective hourly rate 

g. Hourly rate proposed in the contractor’s cost proposal 

h. Any cost incurred not billed 

i. Labor adjustments (from any previous months (e.g., timesheet corrections)) 

j. Current approved billing rates in support of indirect costs billed 

The contractor shall also include a summary of the monthly invoice charges by CLIN and by 

CTN in the MS Excel spreadsheet. 

All cost presentations provided by the contractor shall also include Overhead charges and 

General and Administrative charges at a minimum at the cost center level and shall also include 

the Overhead and General and Administrative rates being applied. 

The contractor may invoice for the earned award fee once the FEDSIM CO has awarded the TO 

modification which includes the award fee determination and any corresponding deobligation of 

unearned fee. See the AFDP in Section J, Attachment F for additional information on the award 

fee determination process. 

G.3.2   EQUIPMENT, MATERIALS, AND OTHER DIRECT COSTS (ODCs) 

The contractor may invoice monthly on the basis of cost incurred for the Equipment and 

Materials and ODCs CLIN. The invoice shall include the period of performance covered by the 

invoice and the CLIN number and title. All equipment, materials, and ODCs shall be reported by 

CTN and shall be provided for the current billing month and in total from project inception to 

date. In addition, the contractor shall provide the following detailed information for each invoice 

submitted, as applicable. Spreadsheet submissions are required as stated in Section G.3.1. 

a. Equipment, Materials, and/or ODCs purchased 

b. CTN 

c. RIP number or identifier 
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d. Date accepted by the Government 

e. Associated CLIN 

f. Project-to-date totals by CLIN 

g. Cost incurred not billed 

h. Remaining balance of the CLIN 

All cost presentations provided by the contractor shall also include Overhead charges, General 

and Administrative charges in accordance with the contractor’s Defense Contract Audit Agency 

(DCAA) cost disclosure statement. 

G.3.3   TRAVEL 

Contractor costs for travel will be reimbursed at the limits set in the following regulations (see 

FAR 31.205-46): 

a. Joint Travel Regulation (JTR) - prescribed by the GSA, for travel in the contiguous U.S. 

b. Federal Travel Regulation (FTR) Volume 2, Department of Defense (DoD) Civilian 

Personnel, Appendix A - prescribed by the DoD, for travel in Alaska, Hawaii, and 

outlying areas of the U.S. 

c. Department of State Standardized Regulations (DSSR) (Government Civilians, Foreign 

Areas), Section 925, "Maximum Travel Per Diem Allowances for Foreign Areas" - 

prescribed by the Department of State, for travel in areas not covered in the FTR or JTR. 

The contractor may invoice monthly on the basis of cost incurred for cost of travel comparable 

with the JTR/FTR/DSSR. The invoice shall include the period of performance covered by the 

invoice, the CLIN number, and title. Separate worksheets, in MS Excel spreadsheet format, shall 

be submitted for invoiced travel costs as stated in Section G.3.1. The Government may request 

travel receipts from the contractor as needed.   

CECOM Customer/Project Total Travel: This invoice information shall identify all cumulative 

travel costs billed by each CTN. The current invoice period’s travel details shall include separate 

columns and totals and include the following: 

a. CTN 

b. TAR number or identifier, approver name, and approval date 

c. Current invoice period 

d. Names of individuals traveling 

e. Number of travel days 

f. Dates of travel 

g. Number of days of per diem charged 

h. Per diem rate used 

i. Total per diem charged 

j. Transportation costs 

k. Total charges 

l. Explanation of variances exceeding 10 percent of the approved versus actual costs 

m. Indirect handling rate 
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All cost presentations provided by the contractor shall also include Overhead charges and 

General and Administrative charges in accordance with the contractor’s DCAA cost disclosure 

statement.  
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H.1   NORTH AMERICAN INDUSTRY CLASSIFICATION SYSTEM (NAICS)  

The NAICS code for this TO is 541330, Exception A - Engineering for Military and Aerospace 

Equipment and Military Weapons. 

H.2   PRODUCT SERVICE CODES (PSC)  

The PSC is R499 – Other Professional Services. The contractor shall enter the PSC in the OASIS 

Management Module for the TO award. 

H.3   KEY PERSONNEL 

The following are the minimum personnel who shall be designated as “Key.” The Government 

does not intend to dictate the composition of the ideal team to perform this TO. Therefore, the 

Government will evaluate up to six additional Key Personnel as proposed by the contractor. The 

Key Personnel must possess all MANDATORY qualifications (those designated as “required”) 

at time of proposal submission. 

a. Program Manager (PM) 

b. FSSD Deployment Coordinator 

The Government desires that Key Personnel be assigned for the duration of the TO.  

H.3.1   PROGRAM MANAGER 

The contractor shall identify a PM to serve as the Government’s primary POC. The PM is 

required to provide overall leadership and guidance for all contractor personnel assigned to the 

TO including assigning tasks to contractor personnel, supervising on-going technical efforts, and 

managing overall TO performance. The PM is responsible for the quality and efficiency of the 

TO, to include both technical issues and businesses processes. It is required that the PM be an 

employee of the prime contractor and have the authority to make decisions for the contractor’s 

organization in response to Government issues, concerns, and comments, as well as be proactive 

in alerting the Government to potential contractual or programmatic, and resource limitations 

issues. The PM shall work within 25 miles of CECOM FSSD located at APG in Aberdeen, MD 

and shall be required to occasionally travel to CONUS and OCONUS locations in support of the 

TO.   

It is required that the PM has the following skills, qualifications, certifications, and/or 

experience: 

a. Authority to commit the contractor’s organization. 

b. Current Project Management Institute (PMI) Project Management Professional or 

Program Management Professional (PgMP) certification. 

c. Possess a Secret clearance. 

It is desirable that the PM has the following skills, qualifications, and/or experience: 

a. Experience managing projects with multiple performance locations both CONUS and 

OCONUS including locations in the CENTCOM AOR. 

b. Experience with AR 750-1 as it relates to the maintenance and sustainment of C4ISR 

systems. 
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c. Experience with military logistics operations and management. 

d. Experience planning, directing, coordinating, and managing the contractor’s proposed 

methodologies and approach for a project or program similar in size, scope, and 

complexity to this TO. This includes, but is not limited to, managing multiple places of 

performance worldwide and a dispersed workforce; frequent procurement of materials 

and equipment; and, employee relations (including subcontractors, cost, budget, and 

managing to milestones). 

H.3.2   FSSD DEPLOYMENT COORDINATOR  

The contractor shall identify a FSSD Deployment Coordinator to serve as the Government’s 

primary POC for all contractor deployments and to coordinate all activities with the local 

Combatant Commander. The FSSD Deployment Coordinator shall be responsible for ensuring 

that all contractor deployments are executed on schedule and in full compliance with DoD, 

Army, Theater, AMC, and CECOM directives. This support shall include direct assistance with 

all actions required to deploy contractor personnel to any contingency area. The FSSD 

Deployment Coordinator shall work in conjunction with the Government and stay abreast of all 

deployment requirements. All references to recent experience below mean recent within the last 

two years. 

It is required that the FSSD Deployment Coordinator has the following skills, qualifications, 

and/or experience: 

a. Recent experience working in the SPOT system and creating LOAs. 

b. Recent experience working with the Aircraft and Personnel Automated Clearance System 

(APACS). 

It is desired that the FSSD Deployment Coordinator has the following skills, qualifications, 

and/or experience: 

a. Recent experience deploying personnel to the CENTCOM AOR. 

b. Experience stationing personnel in the AFRICOM AOR. 

H.3.3   KEY PERSONNEL SUBSTITUTION 

The contractor shall not replace any personnel designated as Key Personnel without the written 

concurrence of the FEDSIM CO. Prior to utilizing other than personnel specified in proposals in 

response to a TOR, the contractor shall notify the FEDSIM CO and the FEDSIM COR of the 

existing TO. This notification shall be no later than ten calendar days in advance of any proposed 

substitution and shall include justification (including resume(s) and labor category of proposed 

substitution(s)) in sufficient detail to permit evaluation of the impact on TO performance. 

Substitute personnel qualifications shall be equal to, or greater than, those of the personnel 

substituted. If the FEDSIM CO and the FEDSIM COR determine that a proposed substitute 

personnel is unacceptable, or that the reduction of effort would be so substantial as to impair the 

successful performance of the work under the TO, the contractor may be subject to default action 

as prescribed by Federal Acquisition Regulation (FAR) 52.249-6 Termination.  
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H.4   GOVERNMENT PROPERTY 

H.4.1   GOVERNMENT-FURNISHED PROPERTY (GFP)  

The GFP to be provided to the contractor is in Section J, Attachment K. Attachment K is not 

an all-inclusive list of all GFP, but rather is a list of the primary equipment to be provided and is 

for contractor planning purposes only. An updated version of Attachment K will be provided to 

the contractor following TO award.   

The contractor shall safeguard and secure all GFP in accordance with DoD governing policies 

and procedures. All GFP is Government standard, including computers, monitors, printers, 

copiers, fax machines, office furniture, shelving, and other equipment required to execute the 

specified mission at each performance location. Any specified requirements for special computer 

monitors, ergonomic chairs, ergonomic keyboards, foot rests, and similar shall not be provided 

by the Government, no exceptions. Such equipment shall be furnished by the contractor at the 

contractor or individual contractor employee’s expense. The contractor shall have access to 

Government land lines at all RSC locations. 

Use of all GFP for other than Government work is strictly prohibited. 

H.4.2   CONTRACTOR ACQUIRED PROPERTY (CAP) 

FAR 45.101 defines CAP as property acquired, fabricated, or otherwise provided by the 

contractor for performing a contract and to which the Government has title.  

The contractor shall account for all CAP in accordance with FAR 45.105 and a designated user 

shall sign for all CAP and shall be accountable for inventory requirements and loss of or 

damaged CAP in accordance with DFARS 252.245-7002, Reporting Loss of Government 

Property, and other applicable references. 

The contractor shall be responsible for the maintenance, calibration and support of all CAP and 

the contractor shall ensure that its personnel possess the inherent capability to execute standard 

maintenance for all CAP. Any CAP that is classified as TMDE, unless specifically exempted, 

shall follow the policies and procedures outlined in AR 750-1 for acquisition and registration. 

H.4.3   PROPERTY ACCOUNTABILITY  

The contractor shall institute property control and accountability procedures to safeguard and 

maintain all Government equipment in accordance with FAR 45.105. Any loss or damage of 

GFP or CAP shall be reported to the CECOM TPOC and the FEDSIM COR within three days of 

the discovery. All equipment shall be returned upon written request or upon completion of the 

TO and all GFP and CAP shall be returned in serviceable condition.  

All GFP and CAP shall be accounted for system account and signed for by a designated 

contractor employee at each performance site. These designated contractor personnel shall also 

be accountable for inventory requirements and loss of or damaged GFP or CAP in accordance 

with the following: 

a. DFARS 252.245-7002, Reporting Loss of Government Property  

b. AR 710-2, Supply Policy Below the National  Level 

c. AR 735-5, Policies and Procedures for Property Accountability  
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d. DA Pamphlet 710-2-1, Using Unit Supply System (Manual Procedures) 

e. DA Pamphlet 710-2-2, Supply Support Activity System (Manual Procedures)  

f. Any other applicable references  

Unless otherwise specified by the FEDSIM COR, all non-expendable and durable CAP (as 

defined by AR 735-5, Chapter 7), with a procurement value of $300 or greater (per unit), shall be 

accounted for as per FAR 45.105 for fiduciary and tracking purposes. On a quarterly basis, the 

contractor shall provide the CECOM TPOC and FEDSIM COR with a Status of CAP Report 

(Section F, Deliverable 29) that lists all CAP acquired in the previous quarter and the status of 

the CAP. The designated contractor personnel referenced above shall be responsible for signing 

and providing the quarterly Status of CAP Report to the Government. Following submission and 

review, the FEDSIM COR will sign off on the Status of CAP Report. Expendable items 

consumed in use, regardless of dollar value (as example, some printer cartridges) shall not be 

included on the Status of CAP Report, but shall be accounted for locally. 

Individual hand tools with individual cost of $50 or less are durable items and shall not be 

included in the Status of CAP Report. These hand tools shall be recorded on local hand receipt 

and the contractor site lead shall provide it to the individual user. Lost hand tools, unless 

deliberate negligence or willful misconduct is suspected, may be dropped from record by 

submission of written memorandum documenting loss to the appropriate CECOM COTR. The 

memorandum shall include all information as specified in AR 735-5, paragraph 14-9. The 

CECOM COTR will maintain a file copy of such approved memorandums for their respective 

AFSB region and provide the file to the FEDSIM COR as requested. If hand tools are issued as a 

set (such as a tool box with tools) to the contractor, then the set shall be recorded on a property 

record. 

If equipment requires disposal or transfer to a Government property account, the transfer of 

accountability of property provided to a contractor shall be accomplished through a DD 

Form1149 (Requisition and Invoice/Shipping Document), a DD Form 250 (Material Inspection 

and Receiving Report), or a DD Form 1348-1A (Issue Release/Receipt Document). 

H.5   GOVERNMENT-FURNISHED INFORMATION (GFI) 

The Government will provide all information necessary for completion of the requirements after 

TO award.  

Use of all GFI for other than Government work is strictly prohibited. 

H.6   QUALITY ASSURANCE 

The contractor shall implement DoD policy for Product Quality Deficiency Report (PQDR) as 

required by DoD Instruction 5000.2 (Defense Acquisition Management Policies and Procedures) 

and AR 702-7 (PQDR Program), or equivalent program at all TO places of performance. The 

contractor shall provide historical collections of quality deficiencies related to defects, poor 

workmanship, and non-conformance to technical requirements, specifications, drawings, 

standards, or other requirements. This includes reporting deficiencies in all GFP or CAP. The 

contractor is encouraged to submit Equipment Improvement Recommendations (EIRs), all 

PQDRs and EIRs shall be submitted to the appropriate CECOM COTR. 
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Any items repaired under this PWS shall inherently possess a 90 day warranty after repairs are 

completed and the item placed back into service. If the Government receives a PQDR from a 

Government customer on an end item, component, and/or LRU that was repaired by the 

contractor, the CECOM COTR will evaluate the PQDR. Within three workdays, utilizing the 

information from this PQDR evaluation, the CECOM COTR shall determine if the contractor 

shall repair the same item again, at the contractor’s cost, or if the Government will absorb the 

repair cost due to operational conditions. If the CECOM COTR’s initial determination is that the 

repair was faulty and the contractor shall absorb the costs to correct, the CECOM COTR shall 

review this determination with the contractor. If the CECOM COTR and the contractor agree, the 

contractor shall submit an estimate of the labor hours needed to perform the repair(s) and the 

contractor shall not bill those hours to the Government. The CECOM COTR will verify this 

through a review of the local time sheets or other applicable records. If the CECOM COTR and 

the contractor cannot resolve which party shall bear the costs of the repairs(s) within three days, 

the records will be sent to the CECOM TPOC and FEDSIM COR for review, consultation, and a 

final decision.  

H.7   SECURITY REQUIREMENTS 

The contractor shall adhere to security guidelines as found in the DD Form 254 (Section J, 

Attachment L) which requires the contractor to possess a Top Secret (TS) Facility Clearance. 

The Government will provide appropriate Security Classification Guides (SCG) and additional 

instructions within the DD Form 254. The contractor shall follow instructions for Public Release 

requirements and Disclosure Policy references in the DD Form 254 Contract Security 

Classification Specification Block 12 as well as additional security guidance and requirements in 

Blocks 13 and 14. In performing this TO, the contractor shall not receive, create, generate, or 

safeguard any classified information, material, or systems at any contractor location.  

The contractor shall have access to classified information worldwide and is authorized to use the 

Defense Technical Information Center (DTIC) and the Defense Courier Service (DCS) as 

applicable. No contractor generated Communications Security (COMSEC) or GFI may be 

provided to DTIC. All deliverables prepared by the contractor shall bear the statement "Not 

Releasable to the Defense Technical Information Center per DoD Directive 5100-38." The 

contractor shall require access to Secret, TS, COMSEC, DTIC, Sensitive Compartmented 

Information (SCI), Non-SCI, North Atlantic Treaty Organization (NATO), and For Official Use 

Only (FOUO) information.  

All classified systems and personnel security must be in accordance with the National Industrial 

Security Program Operating Manual (NISPOM). Contractor personnel performing IT sensitive 

duties are subject to investigative and assignment requirements in accordance with AR 25-2 

(Information Assurance), AR 380-67 (Personnel Security Program), and other affiliated 

regulations. Additional OPSEC requirements to the NISPOM are in effect and the Government 

will provide the OPSEC Plan for PM EW to the contractor. The contractor shall implement the 

PM EW OPSEC Plan and confirm implementation completion (Section J, Deliverable 30). 

The contractor shall also require access to all applicable program/project SCG, the National 

Security Agency Network (NSANet), the Secure Internet Protocol Router Network (SIPRNet), 

and the Non-Classified Internet Protocol Router Network (NIPRNet) as applicable to the systems 

being supported. The contractor is authorized access to all Program SCG(s) applicable to the 
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contractor’s performance and any other classification guidance that is levied by the Government, 

at a minimum this includes: 

a. The Joint Counter Radio Controlled Improvised Explosive Device Electronic Warfare 

(JCREW) Program SCG dated April 2, 2007 (FOUO); available for anyone with Army 

Knowledge Online (AKO) account at https://www.milsuite.mil/book/docs/DOC-133118. 

b. DoD CREW: Interim Classification Guidance - Universal Classification Reference 

Matrix, September 2, 2008 (FOUO); https://www.milsuite.mil/book/docs/DOC-269067. 

c. DoD CREW: Interim Classification Guidance – Compilation, December 22, 2014 

(FOUO); https://www.milsuite.mil/book/docs/DOC-179731.  

The contractor shall be responsible for safeguarding all Government items, property, equipment, 

etc. provided for its use and shall ensure all requirements of the CIIC for the commodity or 

system (including local installation requirements) are adhered to. At the end of each work day, 

the contractor shall secure all Government facilities, equipment, and materials. The contractor 

shall establish and implement methods to ensure Government issued keys are not lost, misplaced, 

or used by unauthorized persons. The contractor shall not duplicate any keys issued by the 

Government unless written concurrence has been obtained from CECOM COTR. Should 

duplication be approved, the contractor shall follow the duplication and control process approved 

by the CECOM COTR. 

H.7.1   APPLICABLE SECURITY REFERENCES 

The following security policy documents are applicable to this TO: 

a. AR 25-2,  Information Assurance  

b. AR 380-5, Department of the Army Information Security Program 

c. AR 380-10, Foreign Disclosure And Contacts With Foreign Representatives 

d. AR 380-40, Safeguarding and Controlling COMSEC Material 

e. AR 380-67, Personnel Security Program 

f. AR 525-13, Antiterrorism 

g. AR 525-28, Personnel Recovery 

h. AR 530-1, Operations Security (OPSEC) 

i. DFARS 252.239-7001, Information Assurance Contractor Training and Certification 

j. DoD 8570.01-M, Information Assurance Workforce Improvement Program 

k. DoD 5220.22-M, National Industrial Security Program 

l. DoD Anti-Tamper Executive Agent (ATEA) Guidelines, Version 2.0, April 1, 2010 

(Secret) 

m. DoD ATEA Security Classification Guide , March 17, 2010 (FOUO) 

n. DoD Directive 2060.1, Implementation of and Compliance with Arms Control 

Agreements 

o. DoD Directive 4630.05, Interoperability and Supportability of IT and National Security 

Systems (NSS)  

p. DoD Directive 5000.01, The Defense Acquisition System  

q. DoD Directive 5000.59, DoD Modeling and Simulation (M&S) Management  
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r. DoD Directive 5200.01, DoD Information Security Program  

s. DoD Directive 5205.02, DoD Operations Security (OPSEC) Program 

t. DoD Directive 5230.11, Disclosure of Classified Military Information to Foreign 

Governments and International Organizations 

u. DoD Directive 8500.01E, Cybersecurity 

v. DoD Instruction 5000.02, Operation of the Defense Acquisition System 

w. DoD Instruction 5200.39, Critical Program Information (CPI) Identification and 

Protection Within Research, Development, Test, and Evaluation (RDT&E) 

x. DoD Manual 5200.1-M, Acquisition Systems Protection Program  

y. DoDI 8510.01 DoD Information Assurance Certification and Accreditation Process 

(DIACAP) 

z. Program Protection Plan (PPP) Outline and Guidance, Version 1.0, July 2011 

aa. Key Practices and Implementation Guide for Supply Chain Risk Management (SCRM) 

Pilot Program, February 25, 2010 

bb. PM EW Operations Security Plan 2013 

H.7.2   SECURITY CLEARANCE REQUIREMENTS 

All contractor personnel shall possess a clearance commensurate with the requirements of their 

position. Only contractor personnel with the requisite clearance, as verified by the contractor 

Facility Security Officer (FSO) and the FEDSIM COR through the Joint Personnel Adjudication 

System (JPAS), shall have access to classified information. The contractor shall maintain all 

required security clearance documentation and records and appropriate documentation of all 

personnel clearances, or any request thereof, shall be forwarded through the FEDSIM COR. 

All contractor personnel on this TO, unless otherwise specified, require at minimum a Secret 

level security clearance. The positions that do not require a security clearance or require a higher 

security clearance will be designated in advance by the FEDSIM COR. At this time, the 

personnel that do not require a security clearance are the Third Country National personnel 

working in the SWA Generator Facility at Camp Arifjan, Kuwait, and Local National (LN) 

personnel in the U.S. European Command (EUCOM) AOR that do not require access to 

classified information or systems. Other Third Country National/LN personnel may be added to 

this TO with FEDSIM COR approval. Additionally, although the contractor PM shall possess a 

Secret level security clearance, all other contractor personnel supporting Task 1, Project 

Management requirements, do not require a security clearance. 

Contractor personnel supporting the Trojan and Prophet C4ISR systems require a TS/SCI 

security clearance. Contractor personnel in these positions shall be capable of acquiring and 

maintaining a final TS security clearance, received indoctrinations to Special 

Intelligence/TALENT KEYHOLE (SI/TK) and NATO Secret, and shall undergo polygraphs if 

required. The contractor shall maintain sufficiently cleared personnel to perform the tasks 

required by this TO in accordance with the DD Form 254. All contractor personnel shall possess 

a clearance and need-to-know commensurate with the requirements of their position. Personnel 

requiring access to the NSANet shall have Annex P clearance. 

In accordance with AR 380-67 (Personnel Security Program), the contractor shall ensure that all 

personnel associated with this TO meet all investigation requirements applicable to the required 
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security clearance and access levels and ensure those requirements are maintained throughout the 

TO period of performance. The contractor shall also ensure that Periodic Reinvestigations (PRs) 

are conducted and adjudicated for each individual within the prescribed time lines. A Secret 

clearance PR is required every ten years and a TS is required every five years from the date of 

the last closed investigation. The contractor’s FSO shall ensure the contractor personnel 

complete their re-investigation in a timely manner and exercise due diligence in assessing the 

suitability of contractor personnel who function in sensitive positions. 

H.7.3   INFORMATION ASSURANCE  

The contractor may have access to sensitive (to include privileged and confidential) data, 

information, and materials of the U.S. Government. These printed and electronic documents are 

for internal use only and remain the sole property of the U.S. Government. Some of these 

materials are protected by the Privacy Act of 1974 (AMENDED) and Title 38. Unauthorized 

disclosure of Privacy Act or Title 38 covered materials is a criminal offense. 

All contractor personnel with access to a Government Information System (IS) shall be 

registered in the Army Training Certification Tracking System (ATCTS) prior to beginning work 

under this TO. Prior to access to an IS and on an annual basis thereafter, contractor personnel 

shall successfully complete the DoD IA Awareness Training as detailed in Section H.8 below. 

Per DoD 8570.01-M, DFARS 252.239.7001, and AR 25-2, all contractor personnel supporting 

cybersecurity/IT functions shall be appropriately certified upon TO award. The baseline 

certification as stipulated in DoD 8570.01-M must be completed upon TO award. 

The contractor shall coordinate and assist the Government with IA Vulnerability Assessment 

(IAVA) management for applicable systems in accordance with AR 25-2. Per DoD 8570.01-M, 

DFARS 252.239.7001, and AR 25-2, contractor personnel supporting IA/IT functions shall be 

appropriately certified upon TO award. The baseline certification as stipulated in DoD 8570.01-

M must be completed upon TO award. The Government will provide the specific guidance and 

procedures for system security configuration and IAVA management after TO award. Contractor 

IA personnel shall perform, at a minimum, the following activities: 

a. Ensure that IT based systems are assessed by a DoD/Army-approved vulnerability 

assessment tool to confirm security. 

b. Ensure that all Windows-based systems are configured with the Defense Information 

Systems Agency (DISA) Gold Disks and all other operating systems are configured in 

accordance with applicable DISA Security Technical Implementation Guide (STIG). 

c. Incorporate all required IAVA updates, anti-virus updates, and security patches within 

the established configuration management system, which includes the updates of all IT 

hardware, software, and service packs as they occur. 

d. Conduct compatibility tests to ensure that the STIGs and IAVA updates do not conflict 

with systems’ mission application software. 

H.7.4   PERSONNEL SECURITY  

In accordance with AR 380-67 (Personnel Security Program), all positions supporting 

Intelligence Electronic Warfare Sensors (IEWS) functional areas under this TO are designated as 

sensitive positions. This entails duties of such a sensitive nature, including access to classified 
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information, that the misconduct, malfeasance, or nonfeasance of an individual in any IEWS 

position could adversely impact national security. The contractor shall ensure that great care is 

exercised in the selection of individuals to fill such positions throughout the performance of this 

TO. 

The contractor shall develop and implement an annual security training and awareness program 

for all contractor personnel with a need-to-know. The training and awareness program shall 

address program/C4ISR system specific security objectives and responsibilities for all contractor 

personnel. All contractor personnel shall be required to attend/take periodic program security 

training and indoctrinations provided by the Government. The contractor is responsible for 

notifying the CECOM TPOC and the FEDSIM COR if any of the personnel supporting this TO 

have pending foreign travel and/or are participating in technical seminars and/or symposiums 

that involve foreign nationals. The contractor’s notification will allow the Government to 

schedule security briefings and debriefings for contractor personnel regarding potential threats 

and vulnerabilities.  

The contractor shall observe and comply with the security provisions in effect at each 

performance location. Contractor personnel shall carefully and properly account for printed 

badges. All collected biographical and biometric information shall be stringently safeguarded to 

ensure compliance with Privacy Act standards and at a minimum, contractor personnel shall treat 

all aspects of the base access process as sensitive information/FOUO. AR 380-5, DA 

Information Security Program shall be adhered to for safeguarding classified and sensitive 

information. All required identification badges shall be worn and properly displayed at all times 

by contractor personnel. 

a. Access and General Protection/Security Policy and Procedures: All contractor 

personnel supporting this TO shall provide all information required for background 

checks to meet installation access requirements to be accomplished by the installation’s 

Provost Marshal Office, Director of Emergency Services, or Security Office. The 

contractor personnel shall comply with all personal identity verification requirements 

(FAR 52.204-9, Personal Identity Verification of Contractor Personnel) as directed by 

DoD, Headquarters Department of the Army (HQDA), and/or local policy. Should the 

Force Protection Condition (FPCON) at any individual facility or installation change 

during the TO period of performance, the Government may require changes in the 

contractor’s security matters or processes. 

b. Common Access Card (CAC): Before CAC issuance, the contractor personnel shall 

possess, at a minimum, a favorably adjudicated National Agency Check with Inquiries 

(NACI) or an equivalent or higher investigation in accordance with Army Directive 

2014-05. Contractor personnel shall be issued a CAC only if their duties involve one of 

the following: (1) Both physical access to a DoD facility and access, via logon, to DoD 

networks on-site or remotely; (2) Remote access, via logon, to a DoD network using 

DoD-approved remote access procedures; or (3) Physical access to multiple DoD 

facilities or multiple non-DoD federally controlled facilities on behalf of the DoD on a 

recurring basis for a period of six months or more. At the discretion of the sponsoring 

activity, an initial CAC may be issued based on a favorable review of the Federal Bureau 

of Investigations (FBI) fingerprint check and a successfully scheduled NACI at the Office 

of Personnel Management (OPM). 
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 If a contractor employee does not require a CAC (such as contractor personnel not 

working from a Government-site), but does require access to a DoD facility or 

installation, the contractor shall comply with adjudication standards and procedures using 

the National Crime Information Center Interstate Identification Index (NCIC-III) and 

Terrorist Screening Database (TSDB) (Army Directive 2014-05/AR 190-13); applicable 

installation, facility, and area commander installation/facility access; local security 

policies and procedures, as provided by the Government; or, at OCONUS locations in 

accordance with SOFAs and other theater regulations. 

c. Incidents: The contractor shall ensure that all security, misconduct, or performance 

related incidents are reported to the FEDSIM COR, and the contractor’s FSO, within 48 

hours of the incident. Once reported, the contractor’s FSO shall report the incident in 

JPAS within five working days of the incident. The FEDSIM COR will also record any 

incidents in the Contractor Performance Assessment Reporting System (CPARS), 

whether favorable or non-favorable, and provide notification to the Government 

Program/Project Security Manager. Incidents that are not reported in the time frame and 

manner prescribed above may result in the incident along with the contractor’s FSO 

being reported to the Defense Security Service (DSS) as a security violation and/or TO 

performance failure. 

H.7.5   PHYSICAL SECURITY  

The contractor shall be prepared to provide contracted security and transportation services for the 

protection and safety of its employees supporting this TO and their mission essential movements. 

Such security support, if required, shall be developed in conjunction with the local U.S. 

Combatant Command authority and shall be in full accordance with this TO and other applicable 

Command, DoD, and DOS guidelines. If the contractor is required to provide security and/or 

transportation support, all associated costs shall be charged to this TO as ODCs under CLIN 

X005.  

H.7.6   INFORMATION SECURITY   

The contractor shall ensure that all of its personnel understand the contents of any applicable 

SCG(s). The contractor personnel shall properly mark, store, and handle all material they 

acquire, generate, or create on a Government site or installation in accordance with AR 380-5, 

pertinent SCG(s), and appropriate guidelines for SCI material. The contractor shall obtain 

guidance from the local Government authority regarding appropriate marking, storage, and 

destruction of classified and FOUO materials. In addition to guidance in associated DD Form 

254, Appendix D, all unused/unneeded FOUO shall be shredded. All controlled unclassified 

documents containing FOUO information shall be appropriately marked 

“UNCLASSIFIED//FOR OFFICIAL USE ONLY.” 

Information in a technical document on any IEW system shall be marked FOUO or Secret, as 

appropriate, and bear the following statement: 

a. DISTRIBUTION STATEMENT D: Distribution is authorized to the DoD and U.S. DoD 

contractors only for administrative or operational use, (insert date).  All other requests 

shall be referred to PM EW. 
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FOUO material and technical documents transmitted outside the DoD require application of an 

expanded marking with the following statement prior to transfer: “This document contains 

information EXEMPT FROM MANDATORY DISCLOSURE under the FOIA. 

Exemption(s)….applies/apply.” 

Technical documents requiring the above control and distributions markings include, but are not 

limited to, the following: 

a. Training manuals/documentation 

b. TMs/documentation 

c. Maintenance manuals/documentation 

d. Reports and document deliverables 

e. Test plan/reports 

f. User Guides/SOPs 

g. Logistical support documents 

The contractor shall also comply with the following additional Information Security 

requirements: 

a. COMSEC: COMSEC Material Hand Receipt Holder is authorized for selected contractor 

personnel to include access, operation, and storage of COMSEC information, keys, and 

equipment. The contractor is authorized a COMSEC account if required for the 

performance of this TO. See Appendix A of the DD Form 254 for further guidance. 

b. OPSEC: The contractor shall identify a certified Level II OPSEC coordinator per AR 

530-1 and the contractor shall develop an OPSEC SOP/Plan within 90 calendar days of 

TO award (Section F, Deliverable 31), to be reviewed and approved by the responsible 

Government OPSEC officer. This plan shall include a process to identify critical 

information, where it is located, who is responsible for it, how to protect it, and why it 

needs to be protected. As ordered by the Commander, the contractor shall implement 

OPSEC measures. 

Additional OPSEC requirements to the NISPOM are in effect and will be provided by the 

Government. OPSEC maintains essential secrecy which is the condition achieved by the 

denial of essential/critical information to adversaries. The contractor shall endeavor to 

deny adversaries critical information and indicators of sensitive unclassified information 

in any format that pertains to PM EW programs/projects; to include, dissemination of 

material on the internet and postings on websites. The contractor shall comply with all 

Government OPSEC plans, policies, and procedures. 

The contractor shall not publically release any information about this TO and the work 

performed/supported underneath it without prior written approval by the FEDSIM COR 

and the CECOM TPOC.  

c. Foreign Disclosure/Export: The contractor shall avoid creating false impressions of the 

U.S./PM EW’s position on disclosing Classified Military Information (CMI) or 

Controlled Unclassified Information (CUI). The Government will provide the contractor 

with foreign disclosure guidance. The contractor shall not agree to provide access to 

and/or exchange of Government information/items, equipment, or briefings to any 

foreign individual or entity without first obtaining the proper approval from the CECOM 
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TPOC and the FEDSIM COR. Without prior Government authorization, access to CREW 

programs, systems, or assets by foreign nationals is strictly prohibited and this includes, 

but is not limited to, coalition military/government personnel, Host Nation employees, 

service personnel, or venders. 

d. Handling of and Access to Classified Information: The contractor shall comply with 

FAR 52.204-2, Security Requirements.  

e. Transportation/Shipment: All fielded PM EW systems, sub-systems, ancillary 

equipment, test equipment, storage devices, media, or any other associated program 

material once stored and/or embedded with classified data shall retain the classification at 

the highest level of the data that ever resided within the item. Purging or degaussing of 

equipment for the purpose of unclassified transport or shipments shall not be acceptable 

as these declassification methods are not guaranteed to clear all remnants of classified 

data in all cases nor can the proper execution of these measures be relied upon. 

Therefore, the contractor shall ensure that all shipments, transportation, handling, 

packaging, wrapping, or storage of PM EW classified assets are executed in accordance 

with AR 380-5 and consistent with the highest classified level of data that had existed. 

H.8   TRAINING AND QUALIFICATIONS 

H.8.1   REQUIRED TRAINING FOR ALL CONTRACTOR PERSONNEL 

As applicable, all contractor personnel shall complete the following required trainings: 

a. Cybersecurity IT Awareness Training: All contractor personnel shall complete the 

DoD Cybersecurity IT Awareness Training prior to issuance of network access and 

annually thereafter. All contractor personnel supporting cybersecurity and/or IT functions 

must comply with DoD and U.S. Army training requirements in DoD Directive (DoDD) 

8570.01, DoD 8570.01-M and AR 25-2 within six months of appointment to 

cybersecurity/IT functions. 

b. IA Training: All contractor personnel shall complete the DoD IA Awareness Training 

prior to issuance of network access and annually thereafter. All contractor personnel 

working IA/IT functions shall comply with DoD and U.S. Army training requirements in 

DoDD 8570.01, DoD 8570.01-M, and AR 25-2 within six months of appointment to 

IA/IT functions. 

c. OPSEC Level 1 Training: Per AR 530-1 (Operations Security), all contractor personnel 

shall complete Level I OPSEC Awareness training within 30 calendar days of the 

individual’s TO start date and annually thereafter. Level I OPSEC training is available at 

the following website: http://cdse.edu/catalog/elearning/GS130.html.  

d. Threat Awareness Reporting Program: In accordance with AR 381-12 [Threat 

Awareness and Reporting Program (TARP)], all contractor personnel shall receive annual 

TARP training conducted by a counterintelligence (CI) agent or other trainer as specified 

in 2-4b of the Anti-Terrorism (AT)/OPSEC Cover Sheet (Section J, Attachment L). 

The AT training requirements detailed below are for non-LN contractor personnel and are in 

order to comply with theater clearance requirements. These requirements allow the Combatant 

Commander to exercise oversight and ensure the contractor is in compliance with Combatant 

Commander and subordinate task force commander policies and directives. 
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a. AT Level I Awareness Training: All contractor personnel requiring access to U.S. 

Army installations, facilities, and controlled access areas shall complete AT Level I 

Awareness Training within 30 calendar days of the individual’s TO start date. The 

contractor shall submit certificates of completion for each contractor employee, to the 

FEDSIM COR within 30 calendar days of training completion. AT Level I Awareness 

Training for CAC holders is available at the following website: https://Jkodirect.jten.mil/ 

and training for non-CAC holders is available at the following website: 

http://jko.jten.mil/courses/atl1/launch.html. 

b. AT Awareness Training for Contractor Personnel Traveling Overseas: All U.S. 

based contractor personnel shall receive Government-provided AOR specific AT 

Awareness Training as directed by AR 525-13. Specific AOR training content is directed 

by the Combatant Commander with the unit AT Officer (ATO) being the local POC. U.S. 

based contractor personnel shall submit an Isolated Personnel Report (ISOPREP) prior to 

any OCONUS travel or deployment, in accordance with AR 525-28, Personnel Recovery. 

Prior to deployment, the contractor is required to fill out the survey on the NIPRNET at 

the following website: https://prmsglobal.prms.af.mil/prmsconv/Profile/Survey/start.aspx. 

c. iWATCH Training: The contractor shall brief all personnel on the local iWATCH 

program (training standards will be provided by the requiring activity ATO). This locally 

developed training shall be used to inform contractor personnel of the types of behavior 

to watch for and to instruct contractor personnel to report any suspicious activity to the 

Government. This training shall be completed within 30 calendar days of the individual’s 

TO start with the results reported to the CECOM TPOC and FEDSIM COR NLT 15 

calendar days after training completion. 

H.8.2   BETSS-C TRAINING 

All contractor personnel supporting BETSS-C systems shall successfully complete the 

required training before the Government will authorize personnel for deployment. Current 

required BETSS-C training is approximately 16 weeks in duration, not including the required 

one week of CRC training, and can be held at either Fort Leonard Wood in Missouri (MO) or 

Redstone Arsenal in Alabama. Within the 16 week training course is three weeks of operator 

training at the Camp Falcon Training Facility at Fort Leonard Wood, MO. Successful 

completion of the BETSS-C operator course is a pre-requisite for attending the CRC training. 

CECOM and PM TS will schedule BETSS-C operator training as needed to ensure enough 

trained operators are available. Operator personnel shall possess the physical stamina and 

mental aptitudes of a soldier with a Military Occupational Specialty (MOS) designator 11B 

Infantryman and shall pass the basic health assessment that is part of the CRC training as well 

as the Joint Contracting Command - Afghanistan (JCC-A) fitness for duty deployment criteria.  

All contractor personnel providing other than operator support for BETSS-C systems shall 

possess the skills, knowledge, and ability to install and maintain the systems and train units on 

how to install, operate, and perform basic maintenance of the BETSS-C equipment; shall pass 

the basic health assessment that is part of the CRC training as well as the C3 fitness for duty 

deployment criteria. A Government representative will monitor the training and validation 

process to ensure that all contractor personnel meet or exceed all training requirements for 

deployment assignments.  
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These training requirements shall not apply to contractor personnel who have successfully 

completed the Government-sponsored BETSS-C training programs within the last 12 months 

and who are eligible for redeployment without CRC training. CRC training is not required for 

contractor personnel who have had Government sponsored BETSS-C training and are intending 

to redeploy; and, are either in-theater already or have been in CONUS for less than 365 days 

from their last OCONUS deployment.  

The contractor shall notify the CECOM TPOC and the FEDSIM COR within 24 hours of 

personnel completing BETSS-C training, BETSS-C operator specific training (if applicable) and 

CRC training and if the personnel were successful or unsuccessful. A hands-on exam is given 

during the training class, which is "go/no-go" and a written final exam is given on the last day of 

class with a passing grade of 80 points required. If a student fails to make this grade, a retest will 

be given the next day. Failure on the second test will result in the student being dropped from the 

class. 

The CRC training notification shall also include the dates for deployment of individual 

operator(s). Travel arrangements for deployment shall not commence until this notice is provided 

to the Government. Each contractor personnel authorized to deploy to perform services in 

support of BETSS-C shall complete a minimum of a 12 month tour of duty, commencing from 

the date of arrival in theater unless a different tour of duty period is authorized in advance by the 

Government.  

H.8.3   BSS TRAINING AND QUALIFICATIONS 

Contractor personnel supporting Section C.5.8.3 shall have prior military service (or 

commensurate civilian experience) in an intelligence analysis, collection management, or 

technical surveillance leadership role. Additionally, contractor personnel shall have operational 

and technical experience supporting Ground Moving Target Indicator (GTMI) collection systems 

and formal, or hands-on, software development and network configuration experience. This 

experience shall include, but is not limited to, basic system administration abilities needed to 

configure Windows; edit .bat  scripts; install and remove software; configure desktop settings 

and router protocols; troubleshoot Internet Protocol (IP) and wireless networks; and, follow 

instructions needed to configure network equipment (i.e., routers and wireless devices) to include 

meshed radio networks and antenna arrays.  

Contractor personnel providing BSS subject matter expertise in support of Section C.5.8.3 shall 

attend a required, comprehensive two-week BSS Training and Certification Course for all BSS 

operational support personnel at the Geospatial Training and Analysis Cell (GTAC) at Ft. 

Belvoir, Virginia. Contractor BSS personnel shall also work with BSS Government site leads to 

derive an appropriate CONUS or OCONUS BSS training regimen for in-theater transfer of 

personnel to BSS depending on experience and staff qualifications. 

H.9   ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE 

REQUIREMENTS 

H.9.1   ORGANIZATIONAL CONFLICT OF INTEREST (OCI) 

a. If the contractor is currently performing work or anticipates performing work that creates 

or represents an actual or potential organizational conflict of interest (OCI), the 

contractor shall immediately disclose this actual or potential OCI to GSA in accordance 
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with FAR Subpart 9.5. The nature of the OCI may involve the prime contractor, 

subcontractors of any tier, or teaming partners. This includes, but is not limited to, any 

support that the prime contractor, subcontractors of any tier, or teaming partners are 

currently providing or anticipate providing to the C4ISR systems and equipment listed in 

Section J, Attachment G. 

b. The contractor is required to complete and sign an OCI Statement (Section J, 

Attachment M). The contractor shall represent either that (1) It is not aware of any facts 

which create any actual or potential OCI relating to the award of this TO, or (2) It has 

included information in its proposal, providing all current information bearing on the 

existence of any actual or potential OCI and has included a mitigation plan in accordance 

with paragraph (c) below. 

c. If the contractor with an actual or potential OCI believes the conflict can be avoided, 

neutralized, or mitigated, the contractor shall submit a mitigation plan to the Government 

for review.   

d. In addition to the mitigation plan, the FEDSIM CO may require further information from 

the contractor. The FEDSIM CO will use all information submitted by the contractor, and 

any other relevant information known to GSA, to determine whether an award to the 

contractor may take place, and whether the mitigation plan adequately avoids, 

neutralizes, or mitigates the OCI. 

e. If any such conflict of interest is found to exist, the FEDSIM CO may determine that the 

conflict cannot be avoided, neutralized, mitigated, or otherwise resolved to the 

satisfaction of the Government and the contractor may be found ineligible for award. 

Alternatively, the FEDSIM CO may determine that it is otherwise in the best interest of 

the Government to contract with the contractor and include the appropriate provisions to 

avoid neutralize, mitigate, or waive such conflict in the TO awarded.   

H.9.2   NON-DISCLOSURE REQUIREMENTS 

If the contractor acts on behalf of, or provides advice with respect to any phase of an agency 

procurement, as defined in FAR 3.104-4, then the contractor shall execute and submit a 

Corporate Non-Disclosure Agreement (NDA) Form (Section J, Attachment N) and ensure that 

all its personnel (to include subcontractors, teaming partners, and consultants) who will be 

personally and substantially involved in the performance of the TO: 

a. Are listed on a signed Addendum to Corporate NDA Form (Section J, Attachment N) 

prior to the commencement of any work on the TO.  

b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of 

contractor bid or proposal information, or source selection information. 

c. Are instructed in FAR Part 9 for third-party disclosures when acting in an advisory 

capacity. 

All proposed replacement contractor personnel also must be listed on a signed Addendum to 

Corporate NDA and be instructed in the requirements of FAR 3.104. Any information provided 

by contractors in the performance of this TO or obtained from the Government is only to be used 

in the performance of the TO. The contractor shall put in place appropriate procedures for the 

protection of such information and shall be liable to the Government for any misuse or 

unauthorized disclosure of such information by its personnel, as defined above. 
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H.10   SECTION 508 COMPLIANCE REQUIREMENTS 

Unless the Government invokes an exemption, all Electronic and Information Technology (EIT) 

products and services proposed shall fully comply with Section 508 of the Rehabilitation Act of 

1973, per the 1998 Amendments, 29 U.S.C. 794d, and the Architectural and Transportation 

Barriers Compliance Board’s EIT Accessibility Standards at 36 Code of Federal Regulations 

(CFR) 1194. The contractor shall identify all EIT products and services provided, identify the 

technical standards applicable to all products and services provided, and state the degree of 

compliance with the applicable standards. Additionally, the contractor shall clearly indicate 

where the information pertaining to Section 508 compliance can be found (e.g., Vendor’s or 

other exact web page location). The contractor shall ensure that the list is easily accessible by 

typical users beginning at time of award.  

H.11   INTERNATIONAL ORGANIZATION OF STANDARDIZATION (ISO) 

CERTIFICATION 

The contractor shall certify that it is in compliance with provisions of ISO 9001:2008 Quality 

Management system Requirements at the TO Kick-Off Meeting. The contractor shall remain 

certified throughout the TO period of performance. All costs associated with this requirement 

shall be borne by the contractor with no costs assigned to the Government. Failure to maintain 

compliance with ISO 9001:2008 standards and remain certified may impact the Government’s 

evaluation of the contractor performance under this TO and could cause the Government to 

terminate the TO.  

H.12   COST ACCOUNTING SYSTEM 

The adequacy of the contractor’s accounting system and its associated internal control system, as 

well as contractor compliance with the Cost Accounting Standards (CAS), affect the quality and 

validity of the contractor data upon which the Government must rely for its management 

oversight of the contractor and contract performance. The contractor’s cost accounting system 

shall be adequate during the entire period of performance and shall permit timely development of 

all necessary cost data in the form required by the contract. 

H.13   PURCHASING SYSTEMS 

The objective of a contractor purchasing system assessment is to confirm it is a Government-

approved purchasing system and evaluate the efficiency and effectiveness with which the 

contractor spends Government funds and complies with Government policy with subcontracting. 

Prior to the award of a TO the FEDSIM CO shall verify the validity of the contractor's 

purchasing system. Thereafter, the contractor is required to certify to the FEDSIM CO no later 

than 30 calendar days prior to the exercise of any options the validity of its purchasing system. 

Additionally, if reviews are conducted of the purchasing system after the exercise of the option, 

the contractor shall provide the results of the review to the FEDSIM CO within ten workdays 

from the date the results are known to the contractor. 
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H.14   TRAVEL 

H.14.1    TRAVEL REGULATIONS 

Contractor costs for travel will be reimbursed at the limits set in the following regulations (see 

FAR 31.205-46): 

a. Federal Travel Regulations (FTR) – prescribed by the GSA, for travel in the contiguous 

U.S. 

b. Joint Travel Regulations (JTR), Volume 2, DoD Civilian Personnel, Appendix A – 

prescribed by the DoD, for travel in Alaska, Hawaii, and outlying areas of the U.S. 

c. Department of  State Standardized Regulations (DSSR) (Government Civilians, Foreign 

Areas), Section 925, "Maximum Travel Per Diem Allowances for Foreign Areas" – 

prescribed by the Department of State, for travel in areas not covered in the FTR or JTR. 

Contractor personnel shall require an APACS Theater/Country clearance for travel to OCONUS 

locations. The contractor shall be required to prepare and obtain all necessary paperwork, 

documentation, and/or permits required for deployment. The website for APACS is 

https://apacs.dtic.mil/apacs/; the contractor shall obtain and maintain an account for access to this 

site. 

H.14.2   TRAVEL AUTHORIZATION REQUESTS (TAR) 

Before undertaking travel to any Government site or any other site in performance of this TO 

that will result in costs invoiced to the Government, the contractor shall have this travel approved 

by, and coordinated with, the FEDSIM COR. Notification shall include, at a minimum, the 

number of persons in the party, traveler name(s), destination, duration of stay, purpose, estimated 

cost, and TO line of accounting the travel will be charged against. Prior to any long-distance 

travel, the contractor shall prepare a TAR (Section J, Attachment O) for Government review 

and approval. Approved long-distance travel will be reimbursed for the cost of travel comparable 

with the FTR, JTR, and DSSR.  

Requests for travel approval shall: 

a. Identify the TO number 

b. Identify the CLIN and the CECOM CTN/Line of Accounting associated with the TAR 

c. Contain the following: 

i. Departure location, date, and estimated time of departure 

ii. Destination, date, and estimated time of arrival 

iii. Name of each contractor employee traveling along with their company and position 

title  

iv. Purpose of travel and organization(s) visiting 

v. Requesting Individual’s Name 

vi. CLIN and Line of Accounting ceiling and funded amounts at time of TAR 

submission 

vii. Estimated total cost of travel broken down by each expense including, but not 

limited to, airfare, rental car, lodging, transportation, parking, mileage, gasoline, 

etc. 
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viii. CECOM TPOC and/or CECOM Forward-Deployed COTR concurrence 

d. Be submitted at least five workdays in advance of the departure date to permit review and 

approval. 

One rental car for every three contractor employees on TDY is the standard requirement for this 

TO. Any exceptions to this requirement shall be noted on the TAR for Government 

consideration. Travel shall be scheduled during normal duty hours whenever possible.  

For all travel in and around OCONUS locations in the CENTCOM AOR, including deployment 

locations, and for travel to and from deployment locations (including travel from CONUS Port 

Of Embarkation (POE) to deployment site Port Of Debarkation (POD)), the contractor shall 

utilize military air. To meet critical mission requirements, the contractor may request to utilize 

commercial air on the TAR. However, the contractor shall only utilize commercial air if 

approved in advance and in writing by the FEDSIM COR.  

Contractor personnel may be required to move between operating locations to meet mission 

support requirements and contractor personnel in deployment locations (including throughout 

the CENTCOM AOR). Contractor personnel shall travel via the most expeditious secure 

transport means available as designated by the local Combatant Commander. Such means may 

include military aircraft, operated by U.S. or any coalition aircraft authorized to carry 

uniformed military logistics personnel or by military ground transport, with security provided 

by uniformed U.S. military personnel, uniformed coalition ground force personnel, or private 

security contractor, as specified by local Combatant Commander controlling exit from the FOB 

or other duty location where contractor personnel are based. 

H.15   COSTS AND BENEFITS FOR OCONUS CONTRACTOR PERSONNEL  

H.15.1   RELOCATION  

Relocation covers the expense of relocating existing contractor personnel to new work locations 

and relocating new contractor staff to their work locations overseas. The Government will not 

reimburse any contractor costs for relocation other than the travel costs (i.e., plane ticket) for 

the contractor employee only. Costs related to Permanent Change of Station (PCS)/repatriation, 

household goods transportation including privately owned vehicles (POVs), etc. will not be 

reimbursed by the Government. 

H.15.2   COST OF LIVING ALLOWANCE (COLA) 

Contractor personnel stationed in OCONUS locations such as, but not limited to, Germany, 

Italy, and Korea will be authorized to receive a Cost of Living Allowance (COLA), if 

authorized by the JTR/DSSR, to compensate the contractor for serving at a location where the 

cost of living (excluding the cost of quarters and the cost of eligible family members’ 

education) is substantially higher than in the Aberdeen, MD area. This allowance is based on a 

percentage of spendable income and varies by location, salary, and number of dependents. The 

example calculation below provides more detail.  

Example COLA Calculation: A contractor with an annual base salary of $125,000 and a family 

of three located in Stuttgart, Germany would receive $7,665 in annual COLA. Follow the steps 

below to see how the COLA amount was calculated. 
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a. Step 1: Using the DoS website –

[http://aoprals.state.gov/Content/Documents/SpendableIncome.pdf] find the annual 

spendable income for the annual base salary of $125,000 with a family size of three on 

the "Annual Spendable Income by Salary and Family Size” Table. This amount is 

$51,100.  

b. Step 2: Using the DoS website [http://aoprals.state.gov/Web920/cola.asp] find the DoS 

Post (Cost of Living) Allowance Percentage of Spendable Income Rate for Stuttgart, 

Germany. This amount is 15 percent 

c. Step 3 - Calculate the COLA by multiplying the annual spendable income ($51,100) 

times the percentage of spendable income rate (15 percent) to get the annual COLA 

amount ($7,665). [$51,100 * .15 = $7,665]. This amount will vary according to location, 

date, and annual salary entries. Example date is effective 2/21/2016.) 

H.15.3   LIVING QUARTERS ALLOWANCE (LQA) 

Contractor personnel stationed in OCONUS locations such as, but not limited to, Germany, Italy, 

and Korea will also be authorized to receive an annual Living Quarters Allowance (LQA), if 

authorized by the JTR/DSSR, which is intended to cover the contractor’s costs for rent, heat, 

lights, fuel, gas, electricity, water, and certain other fees. The LQA amount is calculated on the 

basis of location and with or without dependents rates. Reimbursement will be based on actual 

cost and will not exceed the applicable Group 3 rates as outlined in the “Annual Living Quarters 

Allowance In U.S. Dollars (DSSR 130) Rates.” These rates may be found at the following DoS 

website - http://aoprals.state.gov/Web920/lqa_all.asp?MenuHide=1.  

H.15.4   KUWAIT SPECIFIC BENEFITS 

Contractor personnel with an assigned duty station in Kuwait are not authorized to receive 

COLA or LQA. However, the Government will reimburse authorized and allowable contractor 

costs for Kuwait apartment rentals. The contractor shall adhere to the leasing information in 

Section H.17.2 and at least two contractor personnel shall reside in each in rented apartment. 

Additionally, the Government will provide per diem to cover meals and incidentals for all 

contractor personnel with an assigned duty station in Kuwait. Per diem in Kuwait is limited to 

$57.75 per person per day.  

H.15.5   OTHER COSTS AND BENEFITS 

Contractor personnel stationed on-base in OCONUS locations are eligible to receive the on-base 

daily incidental rate. No other costs, regardless if allowable per the JTR or the DSSR, shall be 

considered for contractor overseas permanent assignments including education allowances. 

H.16   REFUNDS FOR TRAINING AND TRAVEL COSTS 

Costs incurred by contractor personnel and paid by the Government for contractor training and 

travel shall be refunded or credited to the Government in the event the employee resigns from the 

TO or is terminated for reasons within his or her control within six months from the 

commencement of deployment or relocation. The FEDSIM CO in conjunction with the CECOM 

TPOC and FEDSIM COR will ultimately determine if the Government will pursue a refund or a 

credit from the contractor. 
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The contractor shall refund or credit to the Government all costs incurred by the Government for 

specialized instructor and/or CRC training or travel in the event contractor personnel do not 

successfully complete said training or fail to pass the mandatory CRC basic health assessment. 

The following scenarios are examples of situations where the Government would require 

reimbursement of all training and travel expenses if the issue occurs during the initial six months 

from the commencement of deployment or relocation. This is not an all-inclusive list.  

a. Contractor employee deployed to Afghanistan is found in possession of alcoholic 

beverages or pornography (violation of General Order #1). 

b. Contractor employee in Korea is detained by military police for violation of U.S. Army 

policy on sexual exploitation. 

c. Contractor employee in Italy decides two weeks after arriving that he or she “made a 

mistake” and chooses to return home. 

d. Contractor employee in Germany departs this TO to accept a different position in 

Germany under a different TO outside of CECOM. 

e. Contractor employee in Kuwait with an Interim Secret clearance has that clearance 

revoked; during review, it is determined the contractor failed to complete a law 

enforcement background check on the employee, which would have revealed a felony 

conviction, recent illicit drug use, or similar. 

f. Contractor employee reports to CRC (or equivalent) and is quickly disqualified for 

deployment due to morbid obesity (Body Mass Index (BMI) greater than or equal to 

(>/=) 40). 

The following scenarios are examples of situations where the Government would likely allow 

contractor incurred charges to stand, even if it occurred during the initial six months from the 

commencement of deployment or relocation: 

a. Contractor employee in Afghanistan is advised that their spouse or child has died, been 

very seriously injured, or has a very serious disease. 

b. Contractor employee in Korea breaks his or her leg or suffers another serious injury (not 

related to abuse of alcohol or illegal drugs) that would require the employee to remain in 

a non-billable status for an extended period. 

c. Contractor employee in Germany suffers a heart attack and is told by a physician that he 

or she can no longer do the strenuous physical labor required for the position. 

d. Contractor employee in Kuwait with an Interim Secret clearance has that clearance 

revoked; during review, it is determined the contractor did obtain a law enforcement 

background check on the employee and the employee passed that check prior to hire. 

e. Contractor employee reports to CRC and medical authority there subsequently 

disqualifies employee from deployment for reason that was not uncovered or revealed by 

employee’s physician (contractor must be able to document that employee did complete 

and pass a private physician medical screening). 

H.17   MATERIALS, EQUIPMENT, AND/OR ODCs 

The Government may require the contractor to purchase or lease materials, equipment, and 

ODCs critical and related to the services being acquired under the TO. Such requirements will be 
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identified at the time a TOR is issued or may be identified during the course of TO performance 

by the Government or the contractor. If the contractor initiates a purchase within the scope of 

this TO and the prime contractor has an approved purchasing system, the contractor shall submit 

to the FEDSIM COR a RIP (Section J, Attachment P). If the prime contractor’s purchasing 

system becomes disapproved during the TO performance, then the contractor shall submit to the 

FEDSIM CO a Consent to Purchase (CTP). The RIP and CTP shall include the purpose, specific 

items, estimated cost, cost comparison, and rationale. The contractor shall not make any 

purchases without an approved RIP from the FEDSIM COR or an approved CTP from the 

FEDSIM CO and without complying with the requirements of Section C and Section H.18.2. 

The contractor shall maintain a record of all materials, equipment, and ODCs purchased (Section 

F, Deliverable 32). 

H.17.1   CELL PHONES 

Cell phones or communication devices required to execute TO requirements may be acquired by 

the contractor at Government expense for OCONUS personnel. However, prior to any RIP 

submissions, the CECOM TPOC and contractor shall work in conjunction to determine which 

OCONUS personnel should receive a cell phone. All cell phone usage under this TO is limited to 

$150 per phone per month. All charges incurred in excess of $150 will not be reimbursed by the 

Government.  

H.17.2   LEASING 

All leasing requirements specified in the OASIS Pool 3 basic contract apply to this TO. If leasing 

occurs under this TO, the Government will not be the Lessee. Prior to entering into ANY leasing 

agreement, the contractor shall coordinate with the FEDSIM COR and CECOM TPOC and have 

an approved RIP from the FEDSIM COR. Under no circumstances will the Government be 

deemed to have privity-of-contract with the Owner/Lessor of the Leased Items; or, will the 

Government be held liable for early termination/cancellation damages if the Government decides 

not to exercise an option period under a TO unless the contractor has specifically disclosed the 

amount of such damages (or the formula by which such damages would be calculated) as part of 

the RIP submission and the FEDSIM CO for the TO has specifically approved/allowed such 

damages as part of the TO terms and conditions. 

H.17.2.1   VEHICLES 

Under this TO, vehicles may be required to support contractor operations at CONUS and 

OCONUS locations. The Government will identify all contractor vehicle requirements during 

performance of the TO. If the lease or purchase of a vehicle is required, the contractor shall 

provide the CECOM TPOC and the FEDSIM COR with a RIP that also contains a lease versus 

buy analysis along with three cost estimates for the CECOM TPOC and the FEDSIM COR’s 

review and/or approval. One the three cost estimates submitted shall be sourced from the GSA 

Fleet Management Center. The contractor shall not enter into any leasing agreements until 

written approval has been provided by the FEDSIM COR.  

For any contractor leased or procured vehicles, the contactor shall maintain a record of statistical 

usage data such as fuel cost, trip mileage, and any maintenance or repair costs not covered by the 

contractor’s rental / lease agreement. The contractor and Government will jointly agree to a 

format for tracking the required data after TO award. Please note, the Government will provide 
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leased vehicles obtained for use in Afghanistan, fuel, and related petroleum products at no cost to 

the contractor. 

The Government’s overall objective is to restrict leased vehicles to the minimum required for 

mission execution. In Kuwait, where contractor employees travel to and from privately leased 

accommodations via commercial vehicle, leased vehicles may be used for domicile to duty 

transportation, subject to policies of local command authorities. The specified planning factor is 

no more than one leased vehicle for every four contractors assigned. In other locations, leased 

vehicles shall, under no circumstances, be used for travel between place of duty and abode (on- 

or off-installation) unless such use has been approved by the local Combatant Commander. 

H.18   COMMERCIAL SUPPLIER AGREEMENTS  

H.18.1   The Government understands that commercial software tools that may be purchased in 

furtherance of this TO as described in Section C and as contemplated in the Materials, 

Equipment, and ODCs CLINs in Section B (included with final TOR) may be subject to 

commercial agreements which may take a variety of forms, including without limitation 

licensing agreements, terms of service, maintenance agreements, and the like, whether existing in 

hard copy or in an electronic or online format such as "clickwrap" or "browsewrap" (collectively, 

"Supplier Agreements"). For purposes of this TO, the Supplier Agreements are “collateral 

agreements” within the meaning of the FAR clause at 52.227-14(c)(2).  

H.18.2   The contractor shall ensure that any proposed Supplier Agreements allow the associated 

software and services to be used as necessary to achieve the objectives of this TO. The contractor 

shall provide all applicable Supplier Agreements to the FEDSIM CO prior to purchase and shall 

cooperate with the Government, including negotiations with the licensor as appropriate, to ensure 

compliance with this Section. Without limiting the generality of the foregoing, a compliant 

Supplier Agreement shall permit all of the following at no extra charge to the Government: (a) 

access and use by support contractors, including a successor contractor upon termination or 

expiration of this TO; (b) access and use by employees of other Federal, state and local law 

enforcement agencies; (c) transfer to a different data center and/or a successor contractor’s 

cloud; and (d) the creation of derivative works that shall be subject to at least the same rights as 

set forth in subparagraphs (a) through (c) above. The above rights constitute “other rights and 

limitations” as contemplated in subparagraph (d) of the FAR clause at 52.227-14, Rights In Data 

– General (May 2014), Alternate III (Dec 2007) against the Federal Government Licensee except 

as, and then only to the extent, specifically authorized by applicable Federal statute.  

H.19   INTELLECTUAL PROPERTY RIGHTS 

The existence of any patent, patent application or other intellectual property right that encumbers 

any deliverable must be disclosed in writing on the cover letter that accompanies the delivery. If 

no such disclosures are provided, the data rights provisions in DFARS 252.227-7013 apply.  
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H.20   AWARD FEE  

See the Award Fee Determination Plan in Section J, Attachment F. 

H.21   CONTRACTOR IDENTIFICATION  

As stated in 48 CFR 211.106, Purchase Descriptions for Service Contracts, contractor personnel 

shall identify themselves as contractor personnel by introducing themselves or being introduced 

as contractor personnel and by displaying distinguishing badges or other visible identification for 

meetings with Government personnel. Contractor personnel shall appropriately identify 

themselves as contractor employees in telephone conversations and in formal and informal 

written correspondence. 

H.22   SAFETY AND HEALTH HAZARDS  

The Government will provide the contractor with all applicable guidance, instructions, and 

general orders issued by the theater/regional Commander on force protection and safety. For all 

C4ISR systems and missions in scope of this TO, the contractor shall fully adhere to all 

DoD/DA, AMC, CECOM, and local command authority specified safety, transportability and 

accreditation releases, processes, and procedures. The contractor shall fully comply with all 

safety bulletins received and specified reporting requirements as specified. Additionally, the 

contractor shall distribute safe working practices information and conduct periodic safety 

meetings with its workforce (the specific frequency shall be determined in consultation with the 

CECOM COTR). 

The contractor is responsible, at all performance sites and locations, for compliance with all 

requirements of the U.S. Occupational Safety and Health Act (OSHA) with regards to required 

personal protective clothing and equipment. The Government will not furnish this personal 

protective clothing or equipment to contractor personnel. Examples of such personal protective 

clothing and equipment that the contractor must provide as needed and which shall not be 

invoiced to the Government includes, but is not limited to, steel toed work shoes, 

coveralls/overalls, work gloves, rubber gloves, eye safety goggles, hearing protectors, and hard 

hats. 

The contractor is responsible for maintaining a safe, clean, and environmentally supportive work 

area. At all TO performance locations, the contractor shall allocate time for cleaning and 

maintaining the work area (sweeping/vacuuming/mopping, trash removal, cleaning of tools and 

work benches, etc.) and for maintaining the surrounding environment to the appearance standard 

required by military installation leadership (external area litter “policing” / cutting of grass and 

brush, shoveling of snow off walkways, and similar). Oil spills shall be prevented through use of 

drip pans and similar. Any spillage of hazardous or environmentally harmful substances shall be 

immediately cleaned up and disposed of in accordance with the applicable material safety data 

sheet (MSDS). The specific time required for these activities shall be determined in conjunction 

with the CECOM COTR and reflected in specific labor charges to Government customers under 

this TO. At a minimum, one hour per week per TO Government-site contractor employee will be 

specified (reserved) for these activities and may be charged to the Government. The number of 

hours specified for this support may be increased at the discretion of the CECOM COTR.  
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H.23   HAZARDOUS MATERIALS (HAZMAT) 

HAZMAT are those materials delineated in Environmental Protection Agency’s (EPA) Manual 

17. At maintenance site these materials may commonly include petroleum-based oils and 

lubricants and industrial cleaning solutions. The contractor shall maintain an MSDS library (hard 

copy or via web) covering every hazardous substance procured, stored, or used within the 

contractor’s AOR. The contractor shall ensure all staff at all performance locations have access 

to MSDS and access to container labeling and storage labeling requirements/directions. The 

contractor shall reduce excess hazardous waste disposal by optimizing procedures for reuse of 

material, rotation of stocks to ensure use prior to expiration date, and protecting stocks from 

damage by weather and poor handling. The contractor shall ensure availability of qualified 

personnel at all performance locations to transport relevant hazardous cargo and waste. The 

contractor is required to turn in HAZMAT waste to the installation /site collection point in 

accordance with the installation/site’s laws, regulations, and policies. 

Applicable references include, but are limited to: 

a. Resource Conservation and Recovery Act (RCRA) of 1976 (Public law 95-609) 

b. CFR, Title 40, Parts 261, 264, and 265 

c. EPA Manual 17 

d. AR 200-1, Environmental Protection and Enhancement  

e. DRMO Environmental Customs Assistance Handbook 

H.24   DEFENSE BASE ACT (DBA) INSURANCE 

Pursuant to FAR 28.305, Defense Base Act (DBA) insurance coverage provides workers’ 

compensation benefits (medical, disability, death) in the event of a work-related injury or illness 

OCONUS. 

The Government requires that all contractor personnel who work internationally be protected by 

the DBA coverage, regardless of their assignment and/or location unless a waiver has been 

obtained by the U.S. Department of Labor (DoL). 

DBA insurance may be charged as either a direct or indirect cost consistent with the contractor’s 

CAS Disclosure Statement (D/S) and DCAA approved accounting system, and shall be furnished 

to the FEDSIM CO within 30 days of TO award. If required and approved by the FEDSIM CO, 

additional DBA riders may be charged to the Government.   

H.25 INSURANCE 

The contractor shall be required to have insurance in connection with FAR 52.228-5, (Insurance 

– Work on a Government Installation) found in Section I.  

a. Workman's compensation insurance required by law of the State where performance is 

conducted.  

b. Comprehensive bodily injury insurance with limits of not less than $500,000 for each 

occurrence.  

c. Property Damage liability with a limit of not less than $100,000 for each occurrence.  
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d. Automotive bodily injury liability insurance with limits of not less than $200,000 for 

each person and $500,000 for each occurrence, and property damage liability insurance 

with a limit of not less than $50,000 for each occurrence. 

H.26   VEHICLE OPERATOR’S LICENSE REQUIREMENT  

Unless specifically waived by the FEDSIM COR, all TO contractor personnel shall possess a 

valid U.S. state vehicle operator’s license. As a condition for employment under this TO, 

contractor personnel may be required to pass all tests for and obtain a U.S. military vehicle 

operator’s permit for commercial sedans and similar, for use at TDY locations.  

The contractor shall also establish and maintain suitable qualification standards for any other 

mechanical equipment operated by its personnel such as forklifts. The contractor shall ensure 

that its personnel operating mechanical systems, including forklifts, in support of this TO are 

fully qualified, as per the standard for proficiency established by the contractor and as per any 

local (installation-level) standard that may apply. If requested by the Government, the contractor 

shall provide to the CECOM COTR a list of the TO personnel, at the particular performance 

location, that are qualified on specific mechanical systems employed at that site. The CECOM 

COTR may further require the contractor to document the specific skill level attained by these 

personnel on these mechanical systems and to document how the specific skill level attained was 

assessed. 

H.27   SYNCHRONIZED PREDEPLOYMENT AND OPERATIONAL TRACKER 

(SPOT) 

The SPOT system is used to generate LOAs which define specific Government services and 

support all contractor personnel are authorized to receive in a deployment area (Section J, 

Attachment Q). The contractor shall process LOAs in SPOT for all contractor personnel 

deploying under the TO and the additional documentation required with each LOA. The 

contractor shall fully execute all SPOT requirements.  

H.28   DEPLOYMENT REQUIREMENTS  

The requirements of this TO have been identified by the U.S. Government as being essential to 

the mission and operational readiness of the U.S. Armed Services operating worldwide; 

therefore, the contractor may be required to perform this TO during crisis situations (including 

war or a state of emergency), contingencies, or exercises in the identified area of operations, also 

known as theatre of operations, subject to the requirements and provisions listed below. These 

requirements apply to all personnel deployed to the AOR, regardless if they are temporary 

travelers or permanently deployed/stationed. 

The contractor shall be responsible for performing all requirements of this TO notwithstanding 

crisis situations, contingencies or exercises, including, but not limited to, the existence of any 

state of war, whether declared or undeclared, or state of emergency, by the U.S. or the host 

nation, commencement of hostilities, internal strife, rioting, civil disturbances, or activities of 

any type which would endanger the welfare and security of U.S. Forces in the host nation. 

Failure by the contractor to perform may subject the contractor to a termination of this TO for 

cause.     
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The contractor shall ensure all contractor personnel participate in any required and/or necessary 

pre-deployment qualification training. Contractor personnel will be integrated into Government 

contingency plans, and afforded the same rights, privileges, protection, and priority as U.S. 

Government personnel. The Government may provide security, housing, and messing facilities 

for contractor personnel should conditions warrant.   

H.28.1   PRE-DEPLOYMENT PROCESSING 

The CRC at Fort Bliss, Texas (https://www.bliss.army.mil/CRC/) is currently the designated 

processing site for personnel deploying to hazard duty/combat zones (HD/CZ) locations. 

Contractor personnel being deployed to HD/CZ shall report to the CRC for pre-deployment 

processing. The CRC validates readiness and conducts deployment processing en-route to the 

HD/CZ duty station. Deploying contractor personnel shall complete all pre-reporting 

requirements so they can deploy immediately upon completion of CRC processing.  Pre-

reporting requirements include, but are not limited to: 

a. Medical readiness 

b. Theater Specific Individual Readiness Training (TSIRT) certifications  

c. Current Individual Readiness File (IRF) records needed for identification and processing 

d. Valid passports and visas (for the longest period possible to mitigate a mid-tour break in 

service) 

e. Any other preparation to prevent rejection by the CRC   

Contractor personnel determined by the CRC to be non-deployable will be referred back to the 

contractor for disposition. Upon completion of the contractor’s tour, contractor personnel shall 

redeploy and out-process through the CRC. 

H.28.2   PASSPORTS, VISAS, AND CUSTOMS 

The contractor shall be responsible for obtaining all passports, visas, or other documents 

necessary to enter and/or exit any area(s) identified by the FEDSIM COR for contractor 

personnel.  

All contractor personnel shall be subject to the customs processing procedures, laws, agreements, 

and duties of the country to which they are deploying and the procedures, laws, and duties of the 

U.S. upon re-entry. 

The contractor shall register all personnel with the appropriate U.S. Embassy or Consulate where 

possible. 

H.28.3   MEDICAL AND DENTAL SCREENING FOR CENTCOM AOR 

The contractor is responsible for completing an annual medical screening for all contractor 

personnel deployed to the CENTCOM AOR at the appropriate level. The contractor shall 

determine and establish the appropriate level, based on guidance in Modification #12 of the 

CENTCOM Individual Protection and Individual, Unit Deployment Policy and information 

included in the CENTCOM Special Requirement 5152.225-5902 – Fitness For Duty And 

Medical/Dental Care Limitations (June 2014). For additional guidelines, the contractor shall 

reference Personnel Policy Guidance (PPG)-TAB A to Modification #12, Amplification of the 

Minimal Standards of Fitness for Deployment to the CENTCOM AOR.  
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The medical criteria for screening can vary by individual based on the job they are hired to 

perform. For example, the contractor may determine that an individual hired to repair electronic 

systems while working in an air conditioned office at Camp Arifjan, Kuwait may have a different 

medical screening standard than a field service technician hired to install CREW weapons 

systems on vehicles at a dirt parking lot at a remote FOB in Afghanistan. 

Aside from establishing an appropriate level of screening based on the job that the individual is 

hired to perform, the only other specified criterion that must be met is that each contractor 

employee screened shall have all required immunizations (Modification #12, paragraph 15f 

contains the list of required immunizations). 

Medical screening is an annual requirement and is paid for by the contractor or by the contractor 

employee, it cannot be charged to the Government. This is true for the initial pre-deployment 

medical screening and dental evaluation and for the required annual in-theater rescreening. 

Medical screening may be accomplished by any licensed medical provider; documentation of 

completion shall be in English and shall be maintained by the contractor. 

For any Government site that issues required access badges (typically a CAC), the Base 

Operations Center personnel can request a copy of documentation for required medical screening 

as requisite for issuing the access badge. DoD medical personnel may also request this 

documentation, for review of compliance with this policy. 

Under the provision of Modification #12, paragraph 15.C.1.E.1, compliance reviews will be 

accomplished by in-theater medical personnel.  

H.28.4   CONTRACTOR COMPLIANCE 

The contractor shall ensure that all contractor personnel comply with all guidance, instructions, 

and general orders applicable to U.S. Armed Forces and DoD civilians and issued by the Theater 

Commander or his/her representative. This shall include any and all guidance and instructions 

issued based upon the need to ensure mission accomplishment, force protection, and safety. 

The contractor shall comply, and shall ensure, that all deployed personnel comply, with pertinent 

Service and DoD directives, policies, and procedures. The contractor shall ensure compliance 

with all Federal statutes, judicial interpretations, and international agreements (e.g., SOFAs, Host 

Nation Support Agreements, etc.) applicable to U.S. Armed Forces or U.S. citizens in the area of 

operations. The FEDSIM CO will resolve disputes. Host Nation laws and existing SOFAs may 

take precedence over TO requirements. 

a. The contractor shall take actions to ensure the professional conduct of its personnel. 

b. The contractor shall promptly resolve, to the satisfaction of the FEDSIM CO, all 

contractor personnel performance and conduct problems identified by the FEDSIM CO 

or FEDSIM COR. 

c. The FEDSIM CO may require the contractor, at the contractor's expense, to remove or 

replace any individual failing to adhere to instructions and general orders issued by the 

Theater Commander or his/her designated representative. 

H.28.5   SPECIAL LEGAL CONSIDERATIONS 

Public Law 106-523.  Military Extraterritorial Jurisdiction Act of 2000: Amended Title 18, US 

Code, to establish Federal Jurisdiction over certain criminal offenses committed outside the U.S. 
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by persons employed by or accompanying the Armed Forces, or by members of the Armed 

Forces who are released or separated from active duty prior to being identified and prosecuted 

for the commission of such offenses, and for other purposes.   

Applicability: This Act applies to anyone who engages in conduct outside the U.S. that would 

constitute an offence punishable by imprisonment for more than one year, the same as if the 

offense had been committed within the jurisdiction of the U.S. The person must be employed by 

or accompanying the Armed Forces outside the U.S. 

H.28.6   ACCOUNTING FOR PERSONNEL 

As required by the FEDSIM CO or FEDSIM COR and based on instructions of the Theater 

Commander, the contractor shall report its employees, including Third Country Nationals, 

entering and/or leaving the area of operations by name, citizenship, location, Social Security 

Number (SSN), or other official identity document number. 

H.28.7   THEATER RISK ASSESSMENT AND MITIGATION 

If a contractor individual departs an area of operations without contractor permission, the 

contractor shall ensure continued performance in accordance with the terms and conditions of the 

TO. If the contractor replaces an individual who departs without permission, the replacement is 

at contractor expense and must be in place within two business weeks or as instructed by the 

FEDSIM CO. 

For badging and access purposes, the contractor shall provide the FEDSIM COR a list of all 

personnel (this includes subcontractors and/or local vendors being used in the area of operations) 

with all required identification and documentation information.  

The contractor shall brief its employees regarding the potential danger, stress, physical 

hardships, and field living conditions. 

The contractor shall require all its employees to acknowledge in writing that they understand the 

danger, stress, physical hardships, and field living conditions that are possible if the employee 

deploys in support of military operations. 

H.28.8   FORCE PROTECTION 

While performing duties in accordance with the terms and conditions of the contract, the 

Service/Agency (e.g., Army, Navy, Air Force, Marine, DLA) will provide force protection to 

contractor employees commensurate with that given to Service/Agency civilians in the 

operations area. Contractor employees should be made aware of force protection provided by the 

Government and NOT take any actions that would put themselves in harm’s way beyond what is 

reasonable and expected from the conditions offered by the services. 

H.28.9   REST AND RECUPERATION (R&R) AND EMERGENCY LEAVE 

Deployed personnel shall be eligible for one, two-week R&R trip to the contractor HOR per year 

of deployment. Airline fare and per diem for travel days are authorized in accordance with the 

FTR. Travelers may travel to an alternate location other than the HOR, but costs above those 

calculated for the trip to and from HOR must be covered by the traveler.  
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In OCONUS areas, emergency leave travel is not chargeable to this TO, but may be taken in lieu 

of R&R travel. If a contractor employee is in a deployment location and an emergency occurs 

prior to the normal R&R period, the Government will normally accommodate the emergency 

leave once the emergency is verified by the Red Cross. If the contractor has questions on what 

constitutes emergency leave, the contractor shall refer to DoD Instruction 1327.06 dated June 

2009. Travel in conjunction with emergency leave (unless traveling from deployment area and 

emergency leave approved in advance by the FEDSIM COR is in lieu of R&R travel) is at 

individual expense and not chargeable to the Government. 

H.28.10   HEALTH AND LIFE INSURANCE 

The contractor shall ensure that health and life insurance benefits provided to its deploying 

personnel are in effect in the theater of operations and allow traveling in military vehicles. 

Insurance is available under the DBA administered by the DoL.  

H.28.11   NEXT OF KIN NOTIFICATION 

Before deployment, the contractor shall ensure that each contractor employee completes a DD 

Form 93, Record of Emergency Data Card, and returns the completed form to the designated 

Government official. The contractor shall be responsible for establishing a line of 

communication to notify and inform its employees’ families of the status of the employee while 

he/she is deployed. The Government is responsible for ensuring that the contractor is notified of 

its employees’ status at the earliest possible time without compromising national security. The 

Government reserves the right to notify families of contractor employees’ status only when it is 

in the best interest of the Government. 

H.28.12   RETURN PROCEDURES 

Upon notification of return, the CECOM TPOC may authorize and the FEDSIM COR may 

approve contractor employee travel from the theater of operations to the designated individual 

deployment site. The contractor shall ensure that all GFE provided to the contractor or the 

contractor's employees are returned to Government control upon completion of the deployment. 

The contractor shall provide the CECOM TPOC with documentation, annotated by the receiving 

Government official, of all equipment returns. The contractor shall be liable for any GFE not 

returned to the Government. 

H.28.13   HARDSHIP AND DANGER PAY  

Post (Hardship) Differential and Danger (Hazard) pay are allowances that provide additional 

compensation above basic compensation in a foreign area as determined by the DoS where civil 

insurrection, civil war, terrorism, or wartime conditions threaten physical harm or imminent 

danger to the health or well-being of the employee. The contractor shall be reimbursed for 

payments made to its employees for danger pay, not to exceed that paid U.S. Government 

civilian employees, in accordance with the provisions of the DSSR Chapter 500 – Post 

(Hardship) Differential, Chapter 650 - Danger Pay Allowance, and Section 920 - Post 

Classification and Payment Tables, as may be amended. Compensation to ‘Basic Compensation’ 

shall be only applicable to the first 40 hours of effort performed per week. Hardship and danger 

pay shall be billed as an ODC.  



SECTION H – SPECIAL CONTRACT REQUIREMENTS 

Task Order Request GSC-QF0B-33016  PAGE H-30 

Amendment 02 

H.28.14   SAFE HOUSE SUPPORT 

The contractor shall acknowledge it is prepared, if required by the Government, to house and 

sustain (including feeding) its personnel in deployment locations and to accept/establish a safe 

house facility off of the U.S. compound. The FEDSIM COR will provide the contractor with 

written notification if the contractor must billet its personnel outside of the U.S. compound. 

Security and other services for the safe-house facility (including transportation to and from 

assigned duty location, if the duty location is on a U.S. or Coalition Force compound) may be 

provided by using Third Country National and LN staff, subcontracted for by the contractor 

awarded this TO. Security service providers must be on the approved vendor listing of both U.S. 

Forces and the Host Nation Government. All costs associated with this support, if implemented, 

shall be billed to the TO as an ODC. Safe house support staff, including security staff, will not be 

sponsored (issued a CAC and /or an LOA) by the Government under this TO. Construction is 

prohibited.  

H.28.15   DEPLOYMENT SPECIFIC CONTRACT CLAUSES 

Current deployment specific clauses are provided in Section J, Attachment R.  

H.28.16   DEMOBILIZATION SUPPORT 

In accordance with DFARS 252.225-7997 – Contractor Demobilization (Deviation 2013-

O0017), which is included in Section J, Attachment R, the contractor shall submit a 

Demobilization Plan (Section F, Deliverable 33). 

H.29   STATUS OF FORCES AGREEMENTS (SOFA) 

In consultation with the servicing legal advisor, the CECOM TPOC will inform the contractor of 

the existence of all relevant SOFAs and other similar documents, and provide copies upon 

request. The contractor shall be responsible for obtaining all necessary legal advice concerning 

the content, meaning, application, etc. of any applicable SOFAs, and similar agreements. The 

contractor shall adhere to all relevant provisions of the applicable SOFAs and other similar 

related agreements.  

Invited Contractor (IC) and Technical Representative (TR) status shall be governed by the 

various SOFA implemented by U.S. Forces in a variety of theaters (e.g., South Korea, Italy, and 

Germany). The contractor shall coordinate with the Government to satisfy all requirements by 

the governing regulations for the specified theater. The contractor shall do the initial research 

into the requirements and inform the Government as to what the requirements are to travel into 

theater. It is agreed that the withdrawal of IC or TR status, or the withdrawal of, or failure to 

provide any of the privileges associated therewith by the U.S. shall not constitute grounds for 

excusable delay by the contractor in the performance of the TO and will not justify or excuse the 

contractor defaulting in the performance of this TO. Furthermore, withdrawal of SOFA status for 

any reason shall not serve as a basis for the contractor filing any claims against the U.S.  

H.29.1   GERMANY SOFA STATUS PROVISIONS  

The contractor shall comply with Army in Europe Regulation 715-9 “Contractor Personnel in 

Germany – Technical Expert, Troop Care, and Analytical Support Personnel,” USAR Regulation 
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600-700, “Identification Cards and Individual Logistics Support,” and guidance provided on 

DOCPER and USEUCOM Civilian Personnel Directorate websites for SOFA and TESA status.   

The DOCPER implements the Agreements of March 27, 1998, and the Agreements of June 29, 

2001, signed by the U.S. Embassy and German Foreign Ministry, establishing bilateral 

implementation of Articles 72 and 73 of the Supplementary Agreement (SA) to the NATO 

SOFA. These two Articles govern the use in Germany of DoD contractor personnel as Technical 

Experts (TE). Contracts that propose to employ TE personnel in Germany and the applications of 

individuals seeking TE status under those contracts, are submitted through DOCPER. The 

DOCPER website: https://wr.acpol.army.mil/dcops-user/ provides guidance for DoD contractors 

for SOFA and TESA status. 

H.29.2   ITALY SOFA STATUS PROVISIONS  

The contractor is responsible for preparing the paperwork as required by the Italian and U.S. 

Governments for TDY personnel and those personnel awaiting TR approval. The governing 

authority is the "Tri-Component Directive for Italy on Personal Property, Rationed Goods, Motor 

Vehicles and Drivers’ Licenses, Civilian Component and Technical Representative Status," 

issued on February 20, 2004. As for the TESA process in Germany, the TR documentation for 

each contractor employee to be stationed in Italy must be approved prior to completion of the TO 

transition period and each contractor employee in Italy must have approved TR status before 

beginning employment on this TO in Italy.  

Full details on all requirements and processes for gaining required documentation needed for 

contract operations in Italy, and information on the DOCPER Contractor Online Processing 

System (DCOPS), the use of which is required, may be accessed through the following website: 

http://www.eur.army.mil/g1/content/CPD/docper/docper_italyOps.html.  

The U.S. Sending State Office (USSSO) for Italy is the DoD diplomatic-legal office responsible 

for supervising the administration of the NATO SOFA in Italy. USSSO is also the diplomatic 

representative for all foreign criminal jurisdiction issues involving DoD personnel; the NATO 

SOFA, and Foreign Claims Act claims arising out of DoD activities in Italy; the legal advisor to 

the Office of Defense Cooperation; the legal representative in Italy for USUECOM; the litigation 

liaison to the U.S. Department of Justice (DoJ) for all Italian civil and labor litigation involving 

DoD activities; and, the staff civil law advisor to the Ambassador and the diplomatic mission. 

Contractor personnel performing in Italy shall comply with all applicable NATO SOFA 

requirements and provisions. USSSO URL: http://italy.usembassy.gov/ussso.html. 

H.29.3   KOREA SOFA STATUS PROVISIONS  

IC and TR status shall be governed by the U.S. - Republic of (South) Korea (ROK) SOFA as 

implemented by United States Forces Korea (USFK) Regulation 700-19, which can be found 

under the “publications” tab on the USFK homepage: http://www.usfk.mil. Additional 

information is provided in Section J, Attachment S.  

Contract personnel may be classified as members of the “civilian component” under Article I-(b) 

of the SOFA between Korea and the U.S. This classification may be available, upon application, 

to all of the contractor personnel who are U.S. citizens, who do not ordinarily reside in Korea, 

and whose presence in Korea is necessary for the execution of this TO. This classification may 

entitle the employee to enter Korea, pursuant to invitational orders, under Article IX of the 

http://www.usfk.mil/
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SOFA. Contractor personnel classified as members of the “civilian component” under this 

Section shall be subject to all U.S. Forces regulations and directives, which pertain to the 

“civilian component” in Korea.  

H.30   SMALL BUSINESS UTILIZATION  

In accordance with FAR 52.219-8, Utilization of Small Business Concerns, the Government is 

committed to ensuring that small businesses are provided maximum practicable opportunity to 

participate opportunity to participate as subcontractors in the performance of this TO. 

The contractor shall report the percentage of subcontracted dollars allocated for small business 

subcontractor support. The contractor shall submit a report with this information (Section F, 

Deliverable 34). 

H.31   NEWS OR PRESS RELEASES 

The contractor shall not issue any news and/or press releases pertaining to this procurement 

without approval from the FEDSIM CO. The contractor shall submit all news and/or press 

releases to the FEDSIM CO and FEDSIM COR for Government review and approval.    
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I.1   FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 

This TO incorporates one or more clauses by reference with the same force and effect as if they 

were given in full text. Upon request the FEDSIM CO will make their full text available. Also, 

the full text of a provision may be accessed electronically at the FAR website:   

http://www.acquisition.gov/far/ 

FAR Part 12 commercial clauses do not apply to this TO.   

FAR 

CLAUSE 
TITLE DATE 

52.202-1 Definitions  NOV 2013 

52.203-3 Gratuities  APR 1984 

52.203-5 Covenant Against Contingent Fees  MAY 2014 

52.203-6 Restrictions on Subcontractor Sales to the Government SEP 2006 

52.203-7 Anti-Kickback Procedures MAY 2014 

52.203-8 
Cancellation, Rescission, and Recovery of Funds For Illegal or 

Improper Activity 
MAY 2014 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 2014 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 2010 

52.203-13 Contractor Code of Business Ethics and Conduct  OCT 2015 

52.203-14 Display of Hotline Poster(s) OCT 2015 

52.203-16 Preventing Personal Conflict of Interest  DEC 2011 

52.203-17 
Contractor Employee Whistleblower Rights and Requirement to 

Inform Employees of Whistleblower Rights 
APR 2014 

52.204-2 Security Requirements AUG 1996 

52.204-4  
Printed or Copied Double-Sided on Postconsumer Fiber Content 

Paper 
MAY 2011 

52.204-7 System for Award Management JUL 2013 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 2011 

52.204-10 
Reporting Executive Compensation and First-Tier Subcontract 

Awards  
OCT 2015 

52.204-13 System for Award Management Maintenance JUL 2013 

52.204-16 

(Provision) 
Commercial and Government Entity Code Reporting JUL 2015 

52.204-17 

(Provision) 
Ownership or Control of Offeror NOV 2014 

52.204-18 Commercial and Government Entity Coode Maintenance JUL 2015 

52.240-20 

(Provision) 
Predecessor of Offeror APR 2016 

52.209-2 

(Provision) 

Prohibition on Contracting with Inverted Domestic Corporations - 

Representation  
NOV 2015 

52.209-6  
Protecting the Government’s Interest When Subcontracting With 

Contractors Debarred, Suspended, or Proposed for Debarment 
OCT 2015 

http://www.acquisition.gov/far/
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FAR 

CLAUSE 
TITLE DATE 

52.209-9 
Updates of Publicly Available Information Regarding 

Responsibility Matters 
JUL 2013 

52.209-10 Prohibition on Contracting with Inverted Domestic Corporations  NOV 2015 

52.210-1 Market Research  APR 2011 

52.211-5 Materials Requirements  AUG 2000 

52.215-2 Audit and Records —Negotiation  OCT 2010 

52.215-8 Order of Precedence – Uniform Contract Format  OCT 1997 

52.215-14 Integrity of Unit Prices  OCT 2010 

52.215-15 Pension Adjustments and Asset Reversions  OCT 2010 

52.215-16 Facilities Capital Cost of Money JUN 2003 

52.215-17 Waiver of Facilities Capital Cost of Money OCT 1997 

52.215-18 
Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) other than Pensions  
JUL 2005 

52.215-19 Notification of Ownership Changes OCT 1997 

52.215-21 
Requirements for Cost or Pricing Data or Information Other Than 

Cost or Pricing Data Modifications 
OCT 2010 

52.215-21 Alternate IV  OCT 2010 

52.216-7  Allowable Cost and Payment JUN 2013 

52.219-8 Utilization of Small Business Concerns OCT 2014 

52.219-9  Small Business Subcontracting Plan OCT 2015 

52.219-9  Alternate II  OCT 2001 

52.219-14 Limitations on Subcontracting NOV 2011 

52.219-16 Liquidated Damages-Subcontracting Plan  JAN 1999 

52.219-28  Post-Award Small Business Program Re-representation JUL 2013 

52.222-2 
Payment for Overtime Premiums: (a) Time and one half for non-

salaried employess 
JUL 1990 

52.222-3 Convict Labor  JUN 2003 

52.222-4 
Contract Work Hours and Safety Standards Act – Overtime 

Compensation  
MAY 2014 

   

52.222-19 Child Labor – Cooperation With Authorities and Remedies  FEB 2016 

52.222-21 Prohibition of Segregated Facilities  APR 2015 

52.222-26 Equal Opportunity  APR 2015 

52.222-29 Notification of Visa Denial APR 2015 

52.222-35 Equal Opportunity For Veterans  OCT 2015 

52.222-36 Affirmative Action For Workers With Disabilities  OCT 2010 

52.222-36 Equal Opportunity for Workers with Disabilities  JUL 2014 

52.222-37 Employment Reports Veterans  SEP 2010 

52.222-37 Employment Reports on Veterans  FEB 2016 
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FAR 

CLAUSE 
TITLE DATE 

52.222-38 
Compliance With Veterans' Employment Reporting 

Requirements  
FEB 2016 

52.222-40 
Notification of Employee Rights Under the National Labor 

Relations Act  
DEC 2010 

   

   

52.222-50 Combating Trafficking in Persons  MAR 2015 

52.222-54 Employment Eligibility Verification  OCT 2015 

   

52.223-5 Pollution Prevention and Right-To-Know Information  MAY 2011 

52.223-6 Drug-Free Workplace MAY 2001 

52.223-18 
Encouraging Contractor Policies to Ban Text Messaging While 

Driving  
AUG 2011 

52.223-19 Compliance with Environmental Management Systems  MAY 2011 

52.224-1 Privacy Act Notification APR 1984 

52.224-2 Privacy Act  APR 1984 

52.225-13 Restrictions on Certain Foreign Purchases JUN 2008 

52.225-19 

Contractor Personnel in a Designated Operational Area or 

Supporting a Diplomatic or Consular Mission Outside the United 

States 

MAR 2008 

52.225-26 
Contractors Performing Private Security Functions Outside the 

United States 
JUL 2013 

52.227-1  Authorization and Consent DEC 2007 

52.227-2 
Notice and Assistance Regarding Patent and Copyright 

Infringement  
DEC 2007 

52.227-3 Patent Indemnity  APR 1984 

52.228-3 Workers' Compensation Insurance (Defense Base Act) JUL 2014 

52.228-5 Insurance – Work on a Government Installation JAN 1997 

52.228-8 Liability and Insurance - Leased Motor Vehicles MAY 1999 

52.229-3 Federal, State, and Local Taxes FEB 2013 

52.230-2  Cost Accounting Standards OCT 2015 

52.230-3 Disclosure and Consistency of Cost Accounting Practices OCT 2015 

52.230-4 
Disclosure and Consistency of Cost Accounting Practices-

Foreign Concerns 
OCT 2015 

52.230-6 Administration of Cost Accounting Standards JUN 2010 

52.232-8  Discounts For Prompt Payment FEB 2002 

52.232-9 Limitation on Withholding of Payments  APR 1984 

52.232-11 Extras APR 1984 

52.232-17 Interest  MAY 2014 

52.232-20 Limitation of Cost APR 1984 
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FAR 

CLAUSE 
TITLE DATE 

52.232-22 Limitation of Funds APR 1984 

52.232-23 Assignment of Claims MAY 2014 

52.232-23 Assignment of Claims (Alternate I) APR 1984 

52.232-25 Prompt Payment JUL 2013 

52.232-33 
Payment by Electronic Funds Transfer-System for Award 

Management  
JUL 2013 

52.232-39  Unenforceability of Unauthorized Obligations JUN 2013 

52.232-40 
Providing Accelerated Payments to Small Business 

Subcontractors (Deviation) 
DEC 2013 

52.233-1 Disputes MAY 2014 

52.233-1 Disputes (Alternate I) DEC 1991 

52.233-3  Protest After Award AUG 1996 

52.233-3 Protest After Award (Alternate I) JUN 1985 

52.233-4  Applicable Law For Breach of Contract Claim OCT 2004 

52.237-2 Protection of Government Buildings, Equipment, and Vegetation APR 1984 

52.237-3  Continuity of Services  JAN 1991 

52.239-1 Privacy or Security Safeguards AUG 1996 

52.242-1 Notice of Intent to Disallow Costs APR 1984 

52.242-3  Penalties for Unallowable Costs MAY 2014 

52.242-4 Certification of Final Indirect Costs JAN 1997 

52.242-13 Bankruptcy JUL 1995 

52.242-15 Stop-Work Order AUG 1989 

52.242-15 Stop-Work Order (Alternate I) APR 1984 

52.243-1  Changes – Fixed-Price AUG 1987 

52.243-1  Alternate II APR 1984 

52.243-2 Changes – Cost Reimbursement AUG 1987 

52.243-2 Changes – Cost Reimbursement (Alternate II) APR 1984 

52.244-2 Subcontracts OCT 2010 

52.244-2 Subcontracts (Alternate I) JUN 2007 

52.244-5  Competition in Subcontracting DEC 1996 

52.244-6 Subcontracts For Commercial Items FEB 2016 

52.245-1  Government Property APR 2012 

52.245-9  Use and Charges APR 2012 

52.246-3 Inspection of Supplies - Cost-Reimbursement MAY 2001 

52.246-4  Inspection of Services – Fixed Price AUG 1996 

52.246-5 Inspection of Services - Cost-Reimbursement APR 1984 

52.246-25  Limitation of Liability – Services FEB 1997 

52.247-63 Preference for U.S.-Flag Air Carriers JUN 2003 
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FAR 

CLAUSE 
TITLE DATE 

52.249-2 Termination For Convenience of the Government (Fixed-Price) APR 2012 

52.249-6 Termination (Cost-Reimbursement) MAY 2004 

52.249-8 Default (Fixed-Price Supply And Service)  APR 1984 

52.249-14 Excusable Delays APR 1984 

52.251-1  Government Supply Sources APR 2012 

52.251-2  
Interagency Fleet Management System (IFMS) Vehicles and 

Related Services  
JAN 1991 

52.253-1 Computer Generated Forms JAN 1991 

I.1.1   FAR CLAUSES PROVIDED IN FULL TEXT  

52.217-8 OPTION TO EXTEND SERVICES (NOV 1999)  

The Government may require continued performance of any services within the limits and at 

the rates specified in the contract. These rates may be adjusted only as a result of revisions to 

prevailing labor rates provided by the Secretary of Labor. The option provision may be 

exercised more than once, but the total extension of performance hereunder shall not exceed six 

months. The Contracting Officer may exercise the option by written notice to the Contractor 

within 30 days of the end of the period of performance.  

(End of clause) 

52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)  

a. The Government may extend the term of this contract by written notice to the 

Contractor within 30 days; provided that the Government gives the Contractor a 

preliminary written notice of its intent to extend at least 60 days before the contract 

expires. The preliminary notice does not commit the Government to an extension.  

b. If the Government exercises this option, the extended contract shall be considered to 

include this option clause.  

c. The total duration of this contract, including the exercise of any options under this 

clause, shall not exceed 66 months.  

(End of clause) 

52.229-8 TAXES – FOREIGN COST-REIMBURSEMENT CONTRACTS (MAR 1990) 

a. Any tax or duty from which the United States Government is exempt by agreement with 

the Government of any nation within the AOR of AFRICOM, CENTCOM, EUCOM, 

NORTHCOM, PACOM, and SOUTHCOM - or from which the Contractor or any 

subcontractor under this contract is exempt under the laws of any nation within the AOR 

of AFRICOM, CENTCOM, EUCOM, NORTHCOM, PACOM, and SOUTHCOM - shall 

not constitute an allowable cost under this contract. 

b. If the Contractor or subcontractor under this contract obtains a foreign tax credit that 

reduces its Federal income tax liability under the United States Internal Revenue Code 

(Title 26, U.S. Code) because of the payment of any tax or duty that was reimbursed 
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under this contract, the amount of the reduction shall be paid or credited at the time of 

such offset to the Government of the United States as the Contracting Officer directs. 

(End of Clause) 

52.243-7 NOTIFICATION OF CHANGES (APR 1984) 

(a) Definitions. “Contracting Officer,” as used in this clause, does not include any representative 

of the Contracting Officer. 

“Specifically Authorized Representative (SAR),” as used in this clause, means any 

person the Contracting Officer has so designated by written notice (a copy of which shall 

be provided to the Contractor) which shall refer to this subparagraph and shall be issued 

to the designated representative before the SAR exercises such authority. 

(b) Notice. The primary purpose of this clause is to obtain prompt reporting of Government 

conduct that the Contractor considers to constitute a change to this contract. Except for changes 

identified as such in writing and signed by the Contracting Officer, the Contractor shall notify 

the Administrative Contracting Officer in writing promptly, within ten calendar days from the 

date that the Contractor identifies any Government conduct (including actions, inactions, and 

written or oral communications) that the Contractor regards as a change to the contract terms and 

conditions. On the basis of the most accurate information available to the Contractor, the notice 

shall state -- 

(1) The date, nature, and circumstances of the conduct regarded as a change; 

(2) The name, function, and activity of each Government individual and Contractor 

official or employee involved in or knowledgeable about such conduct; 

(3) The identification of any documents and the substance of any oral communication 

involved in such conduct; 

(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis 

upon which it arose; 

(5) The particular elements of contract performance for which the Contractor may seek 

an equitable adjustment under this clause, including -- 

(i) What contract line items have been or may be affected by the alleged change; 

(ii) What labor or materials or both have been or may be added, deleted, or wasted 

by the alleged change; 

(iii) To the extent practicable, what delay and disruption in the manner and 

sequence of performance and effect on continued performance have been or may 

be caused by the alleged change; 

(iv) What adjustments to contract price, delivery schedule, and other provisions 

affected by the alleged change are estimated; and 

(6) The Contractor’s estimate of the time by which the Government must respond to the 

Contractor’s notice to minimize cost, delay or disruption of performance. 

(c) Continued performance. Following submission of the notice required by paragraph (b) of this 

clause, the Contractor shall diligently continue performance of this contract to the maximum 
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extent possible in accordance with its terms and conditions as construed by the Contractor, 

unless the notice reports a direction of the Contracting Officer or a communication from a SAR 

of the Contracting Officer, in either of which events the Contractor shall continue performance; 

provided, however, that if the Contractor regards the direction or communication as a change as 

described in paragraph (b) of this clause, notice shall be given in the manner provided. All 

directions, communications, interpretations, orders and similar actions of the SAR shall be 

reduced to writing promptly and copies furnished to the Contractor and to the Contracting 

Officer. The Contracting Officer shall promptly countermand any action which exceeds the 

authority of the SAR. 

(d) Government response. The Contracting Officer shall promptly, within ten calendar days after 

receipt of notice, respond to the notice in writing. In responding, the Contracting Officer shall 

either -- 

(1) Confirm that the conduct of which the Contractor gave notice constitutes a change 

and when necessary direct the mode of further performance; 

(2) Countermand any communication regarded as a change; 

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and 

when necessary direct the mode of further performance; or 

(4) In the event the Contractor’s notice information is inadequate to make a decision 

under subparagraphs (d)(1), (2), or (3) of this clause, advise the Contractor what 

additional information is required, and establish the date by which it should be furnished 

and the date thereafter by which the Government will respond. 

(e) Equitable adjustments. 

(1) If the Contracting Officer confirms that Government conduct effected a change as 

alleged by the Contractor, and the conduct causes an increase or decrease in the 

Contractor’s cost of, or the time required for, performance of any part of the work under 

this contract, whether changed or not changed by such conduct, an equitable adjustment 

shall be made -- 

(i) In the contract price or delivery schedule or both; and 

(ii) In such other provisions of the contract as may be affected. 

(2) The contract shall be modified in writing accordingly. In the case of drawings, 

designs or specifications which are defective and for which the Government is 

responsible, the equitable adjustment shall include the cost and time extension for delay 

reasonably incurred by the Contractor in attempting to comply with the defective 

drawings, designs or specifications before the Contractor identified, or reasonably should 

have identified, such defect. When the cost of property made obsolete or excess as a 

result of a change confirmed by the Contracting Officer under this clause is included in 

the equitable adjustment, the Contracting Officer shall have the right to prescribe the 

manner of disposition of the property. The equitable adjustment shall not include 

increased costs or time extensions for delay resulting from the Contractor’s failure to 

provide notice or to continue performance as provided, respectively, in paragraphs (b) 

and (c) of this clause. 
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NOTE: The phrases “contract price” and “cost” wherever they appear in the clause, may be 

appropriately modified to apply to cost-reimbursement or incentive contracts, or to combinations 

thereof. 

(End of Clause) 

I.2   DEFENSE FEDERAL ACQUISITION REGULATION SUPPLEMENTS (DFARS) 

CLAUSES INCORPORATED BY REFERENCE 

The full text of a provision may be accessed electronically at Defense Procurement and 

Acquisition Policy website: 

www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html/ 

DFARS 

CLAUSE 
TITLE DATE 

252.201-7000 Contracting Officer's Representative. DEC 1991 

252.203-7000 
Requirements Relating to Compensation of Former DoD 

Officials. 
SEP 2011 

252.203-7001 
Prohibition on Persons Convicted of Fraud or Other 

Defense-Contract-Related Felonies 
DEC 2008 

252.203-7002 Requirement to Inform Employees of Whistleblower Rights. SEP 2013 

252.203-7003 Agency Office of the Inspector General. DEC 2012 

252.203-7004 Display of Hotline Posters OCT 2015 

252.203-7005 

(Provision) 

Representation Relating to Compensation of Former DoD 

Officials 
NOV 2011 

252.203-7996 

Prohibition On Contracting With Entities That Require 

Certain Internal Confidentiality Agreements—

Representation (Deviation 2016-O0003) 

OCT 2015 

252.204-7000 Disclosure Of Information AUG 2013 

252.204-7003 Control Of Government Personnel Work Product APR 1992 

252.204-7004 

(Provision) 
Alternate A, System for Award Management FEB 2014 

252.204-7005 Oral Attestation of Security Responsibilities NOV 2001 

252.204-7008 

(Provision) 

Compliance with Safeguarding Covered Defense 

Information Controls 
DEC 2015 

252.204-7009 
Limitations on the Use or Disclosure of Third-Party 

Contractor Reported Cyber Incident Information 
DEC 2015 

252.204-7012 
Safeguarding Covered Defense Information and Cyber 

Incident Reporting  
DEC 2015 

252.204-7015 Disclosure of Information to Litigation Support Contractors FEB 2014 

252.205-7000 
Provision Of Information To Cooperative Agreement 

Holders 
DEC 1991 

http://www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html/
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DFARS 

CLAUSE 
TITLE DATE 

252.209-7004 

Subcontracting with Firms that are Owned or Controlled by 

the Government of a Country that is a State Sponsor of 

Terrorism 

OCT 2015 

252.209-7998 

(Provision) 

Representation Regarding Conviction of a Felony Criminal 

Violation under any Federal or State Law 
MAR 2012 

252.209-7999 

(Provision) 

Representation by Corporations Regarding an Unpaid 

Delinquent Tax Liability or a Felony Conviction under any 

Federal Law 

JAN 2012 

252.211-7003 Item Unique Identification and Valuation MAR 2016 

252.211-7007 Reporting of Government-Furnished Property AUG 2012 

252.216-7004 
Award Fee Reduction or Denial for Jeopardizing the Health 

or Safety of Government Personnel 
SEP 2011 

252.216-7005 Award Fee FEB 2011 

252.219-7000 Advancing Small Business Growth MAY 2015 

252.222-7002 Compliance with Local Labor Laws (Overseas) JUN 1997 

252.222-7006 
Restrictions on the Use of Mandatory Arbitration 

Agreements 
DEC 2010 

252.223-7001 Hazard Warning Labels DEC 1991 

252.223-7004 Drug-Free Work Force SEP 1988 

252.223-7008 Prohibition Of Hexavalent Chromium MAY 2011 

252.225-7012 Preference For Certain Domestic Commodities FEB 2013 

252.225-7028 Exclusionary Policies and Practices of Foreign Governments APR 2003 

252.225-7040 
Contractor Personnel Supporting U.S. Armed Forces 

Deployed Outside the United States 
OCT 2015 

252.225-7043 
Antiterrorism/Force Protection Policy for Defense 

Contractors Outside the United States 
JUN 2015 

252.225-7048 Export-Controlled Items JUN 2013 

252.227-7013 Rights in Technical Data - Noncommercial Items FEB 2014 

252.227-7014 
Rights in Noncommercial Computer Software and 

Noncommercial Computer Software Documentation. 
FEB 2014 

252.227-7015 Technical Data-Commercial Items FEB 2014 

252.227-7016 Rights in Bid or Proposal Information JAN 2011 

252.227-7017 
Identification and Assertion of Use, Release, or Disclosure 

Restrictions 
JAN 2011 

252.227-7019 Validation of Asserted Restrictions - Computer Software. SEP 2011 

252.227-7020 Rights in Special Works JUN 1995 

252.227-7021 Rights in Data – Existing Works MAR 1979 

252.227-7027 Deferred Ordering of Technical Data or Computer Software APR 1988 
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DFARS 

CLAUSE 
TITLE DATE 

252.227-7028 
Technical Data or Computer Software Previously Delivered 

to the Government. 
JUN 1995 

252.227-7030 Technical Data – Withholding of Payment MAR 2000 

252.227-7037 Validation of Restrictive Markings on Technical Data JUN 2013 

252.232-7008 Assignment of Claims (Overseas) JUN 1997 

252.232-7010 Levies On Contract Payments DEC 2006 

252.239-7001 
Information Assurance Contractor Training And 

Certification 
JAN 2008 

252.239-7010 Cloud Computing Services AUG 2015 

252.242-7005 Contractor Business Systems FEB 2012 

252.242-7006 Accounting System Administration FEB 2012 

252.243-7002 Requests for Equitable Adjustment DEC 2012 

252.244-7000 Subcontracts for Commercial Items JUN 2013 

252.244-7001 Contractor Purchasing System Administration - Basic MAY 2014 

252.245-7001 
Tagging, Labeling, and Marking of Government-Furnished 

Property 
APR 2012 

252.245-7002 Reporting Loss of Government Property APR 2012 

252.245-7003 Contractor Property Management System Administration APR 2012 

252.245-7004 Reporting, Reutilization, and Disposal MAR 2015 

252.246-7001 Warranty of Data - Basic MAR 2014 

252.246-7007 
Contractor Counterfeit Electronic Part Detection and 

Avoidance System 
MAY 2014 

252.251-7000 Ordering from Government Supply Sources AUG 2012 

252.251-7001 
Use of Interagency Fleet Management System (IFMS) 

Vehicles and Related Services 
DEC 1991 

I.2.1   DFARS CLAUSES PROVIDED IN FULL TEXT  

252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION 

(a) Contract line item(s) [Contracting Officer insert after negotiations] is/are incrementally 

funded. For this/these item(s), the sum of $ [Contracting Officer insert after negotiations] of the 

total price is presently available for payment and allotted to this contract. An allotment schedule 

is set forth in paragraph (j) of this clause. 

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to 

the point at which the total amount payable by the Government, including reimbursement in the 

event of termination of those item(s) for the Government’s convenience, approximates the total 

amount currently allotted to the contract. The Contractor is not authorized to continue work on 

those item(s) beyond that point. The Government will not be obligated in any event to reimburse 

the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 

anything to the contrary in the clause entitled “Termination for Convenience of the 
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Government.” As used in this clause, the total amount payable by the Government in the event of 

termination of applicable contract line item(s) for convenience includes costs, profit, and 

estimated termination settlement costs for those item(s). 

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, 

the Contractor will notify the Contracting Officer in writing at least ninety days prior to the date 

when, in the Contractor’s best judgment, the work will reach the point at which the total amount 

payable by the Government, including any cost for termination for convenience, will 

approximate 85 percent of the total amount then allotted to the contract for performance of the 

applicable item(s). The notification will state (1) the estimated date when that point will be 

reached and (2) an estimate of additional funding, if any, needed to continue performance of 

applicable line items up to the next scheduled date for allotment of funds identified in paragraph 

(j) of this clause, or to a mutually agreed upon substitute date. The notification will also advise 

the Contracting Officer of the estimated amount of additional funds that will be required for the 

timely performance of the item(s) funded pursuant to this clause, for a subsequent period as may 

be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the 

parties. If after such notification additional funds are not allotted by the date identified in the 

Contractor’s notification, or by an agreed substitute date, the Contracting Officer will terminate 

any item(s) for which additional funds have not been allotted, pursuant to the clause of this 

contract entitled “Termination for Convenience of the Government.” 

(d) When additional funds are allotted for continued performance of the contract line item(s) 

identified in paragraph (a) of this clause, the parties will agree as to the period of contract 

performance which will be covered by the funds. The provisions of paragraphs (b) through (d) of 

this clause will apply in like manner to the additional allotted funds and agreed substitute date, 

and the contract will be modified accordingly. 

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates 

indicated below, in amounts sufficient for timely performance of the contract line item(s) 

identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in 

the performance of the work under this contract and if additional funds are allotted, an equitable 

adjustment will be made in the price or prices (including appropriate target, billing, and ceiling 

prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any 

such equitable adjustment hereunder will be a dispute concerning a question of fact within the 

meaning of the clause entitled “Disputes.” 

(f) The Government may at any time prior to termination allot additional funds for the 

performance of the contract line item(s) identified in paragraph (a) of this clause. 

(g) The termination provisions of this clause do not limit the rights of the Government under the 

clause entitled “Default.” The provisions of this clause are limited to the work and allotment of 

funds for the contract line item(s) set forth in paragraph (a) of this clause. This clause no longer 

applies once the contract is fully funded except with regard to the rights or obligations of the 

parties concerning equitable adjustments negotiated under paragraphs (d) and (e) of this clause. 

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant 

to the clause of this contract entitled “Termination for Convenience of the Government.” 

(i) Nothing in this clause shall be construed as authorization of voluntary services whose 

acceptance is otherwise prohibited under 31 U.S.C. 1342. 
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(j) The parties contemplate that the Government will allot funds to this contract in accordance 

with the following schedule: 

 

 On execution of contract 
 

 $ __As indicated in Section B of this Task Order document______ 

I.2.2   ADDITIONAL DFARS CLAUSES PROVIDED IN FULL TEXT  

Additional DFARS clauses are provided in full text in Section J, Attachment R. 

 



SECTION J – LIST OF ATTACHMENTS 

Task Order Request GSC-QF0B-33016  PAGE J-1 

Amendment 02 

 

J.1 LIST OF ATTACHMENTS 

The following attachments are electronically attached to the TO. 

Attachment Title 

A COR Appointment Letter (.pdf) 

B CECOM TPOC Appointment Letter (.pdf) (to be attached at award) 

B.1 CECOM COTR Appointment Letters (.pdf) (to be attached at award) 

C Acronym List (.pdf) 

D OASIS Labor Categories (.pdf) 

E Incremental Funding Chart for CPAF (.xls) (to be attached at award) 

F Draft Award Fee Determination Plan (.pdf) 

G Supported C4ISR Systems and Historical Workload Information 

(historical workload information to be removed at award) (.xls) 

H Historical Staffing Levels for Task 10 (.pdf) (to be removed at award) 

I Problem Notification Report (.docx) 

J Deliverable Acceptance-Rejection Report (.docx) 

K Government-Furnished Property/Contractor Acquired Property (.xls) 

L Department of Defense (DD) Form 254 (.pdf) 

M Organizational Conflict of Interest Statement (.docx) 

N Corporate Non-Disclosure Agreement (.docx) 

O Travel Authorization Request Template (.xls) 

P Request to Initiate Purchase Template (.xls) 

Q SPOT Guidance (.pdf)  

R Deployment Specific Clauses (.pdf) 

S Korea SOFA Guide (.docx) 

T Offeror Q&A Template (.xls) (to be removed at award) 

U Cost/Price Excel Workbook (.xls) (to be removed at award) 

V Project Staffing Plan Template (.xls) (to be removed at award) 

W Key Personnel Qualification Matrix (.docx) (to be removed at award) 

X Corporate Experience (.docx) (to be removed at award) 
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L.1   52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 

1998) 

This solicitation incorporates one or more solicitation provisions by reference, with the same 

force and effect as if they were given in full text. Upon request, the FEDSIM CO will make the 

full text available. The offeror is cautioned that the listed provisions may include blocks that 

must be completed by the offeror and submitted with its quotation or offer. In lieu of submitting 

the full text of those provisions, the offeror may identify the provision by paragraph identifier 

and provide the appropriate information with its quotation or offer. The solicitation provisions 

and/or contract clauses are available in either HTML or PDF format at: 

https://www.acquisition.gov/far    

Clause No Clause Title Date 

52.215-1 Instructions to Offerors-Competitive Acquisition (JAN 2004) 

52.222-46 Evaluation of Compensation for Professional Employees (FEB 1993) 

52.232-38 

Submission of Electronic Funds Transfer Information 

with Offer (JUL 2013) 

SOLICITATION PROVISIONS PROVIDED IN FULL TEXT: 

52.215-20  Requirements for Cost or Pricing Data or Information Other Than Cost or Pricing 

Data – Alternate IV (Oct 2010) 

(a) Submission of certified cost or pricing data is not required. 

(b) Provide information described below:  

All data required to be submitted as part of the offeror’s proposal is described in Sections 

L.6.1, L.6.2, L.6.3, and L.6.4 of this solicitation. The offeror shall use the formats for 

submission of data prescribed in these Sections. By submitting a proposal, the offeror 

grants the CO or an authorized representative the right to examine records that formed the 

basis for the pricing proposal. That examination can take place at any time before award. 

It may include those books, records, documents, and other types of factual data 

(regardless of form or whether the data are specifically referenced or included in the 

proposal as the basis for pricing) that will permit an adequate evaluation of the proposed 

price.  

L.2   GENERAL INSTRUCTIONS 

a. The offeror shall furnish the information required by this solicitation. A Standard Form 

(SF) 33, "Solicitation, Offer, and Award," completed and signed by the offeror, Block 17, 

constitutes the offeror's acceptance of the terms and conditions of the proposed TO. 

Therefore, the SF 33 must be executed by a representative of the offeror authorized to 

commit the offeror to contractual obligations. 

b. The offeror is expected to examine this entire solicitation document including the OASIS 

Pool 3 Contract. Failure to do so will be at the offeror's own risk. 

c. The Government may make award based on initial offers received, without discussion of 

such offers. Proposals shall set forth full, accurate, and complete information as required 

https://www.acquisition.gov/far
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by this solicitation package (including Attachments). The penalty for making false 

statements in proposals is prescribed in 18 U.S.C. 1001. 

d. An offeror submitting restrictive data will mark it as follows in accordance with the FAR 

52.215-1, Instructions to Offerors – Competitive Acquisition, which is incorporated by 

reference. Clause 52.215-1 states: "Offerors who include in their proposals data they do 

not want disclosed to the public for any purpose or used by the Government except for 

evaluation purposes, shall –  

(1) Mark the title page with the following legend:  

"This proposal includes data that shall not be disclosed outside the Government and 

shall not be duplicated, used or disclosed--in whole or in part--for any purpose other 

than to evaluate this proposal or quotation. If, however, a Task Order is awarded to 

this offeror as a result of--or in connection with--the submission of this data, and the 

Government incorporates the proposal as part of the award, the Government shall 

have the right to duplicate, use, or disclose the data. Also, this restriction does not 

limit the Government's right to use information contained in this data if it is obtained 

from another source without restriction. The data subject to the restriction is 

contained in sheets (insert numbers or other identification of sheets)"; and  

(2) Mark each sheet of data it wishes to restrict with the following legend:   

"Use or disclosure of data contained on this sheet is subject to the restriction on the 

title page of this proposal or quotation." 

e. The Government assumes no liability for disclosure or use of unmarked data and may use 

or disclose the data for any purpose. Unless restricted, information submitted in response 

to this request may become subject to disclosure to the public pursuant to the provisions 

of the Freedom of Information Act (5 U.S.C. 551). 

f. The authorized negotiator or the signatory of the SF 33 will be notified of the date and 

time of the Oral Technical Proposal Presentation. The offeror shall provide the name of 

the individual, the position title, telephone number, fax number, and electronic mail 

address of that individual. 

g. This procurement is conducted under the procedures of FAR Subpart 16.5. The policies 

and procedures of FAR Subpart 15.3 do not apply. 

L.3   SUBMISSION OF QUESTIONS 

Offerors are requested to submit questions grouped by TOR Section and make reference to the 

particular Section/Subsection number. Questions shall be received before the date specified for 

receipt of questions using the format in Section J, Attachment T. Questions or requests for 

extension submitted after the cut-off date will not be considered. 

Any information given to a prospective offeror concerning this solicitation will be furnished 

promptly to other prospective offerors as an amendment to the solicitation. 

L.4   AVAILABILITY OF EQUIPMENT AND SOFTWARE 

All commercial hardware and software proposed in response to this solicitation document shall 

have been formally announced for general release on or before the closing date of the 
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solicitation. Failure to have equipment or software announced prior to submission of proposal 

may render the offeror’s proposal unacceptable. 

L.5   GENERAL INFORMATION 

The total estimated CPAF of the TO (CLIN X001) is between $279,013,906 and $308,383,790. 

The estimate does not include the CPAF CLINs with Government-provided plug numbers, 

Materials, Equipment, and ODCs, and Long-Distance Travel (CLINs X002, X003, X004, and 

X005). Any proposal that is not within this range shall include an explanation that specifically 

draws the Government's attention to any unique technical aspects of the proposal the offeror 

would like the Government to consider as the justification for the deviation from the range. 

Proposals shall be valid for a period of 120 calendar days from the date of delivery of the Part II 

and Part III proposal submission. 

For proposal evaluation purposes only, the offeror shall provide proposal information 

assuming a PS of September 15, 2016. 

L.5.1   CONTRACTOR SUPPORT DURING TECHNICAL EVALUATION 

The Government expects to have contractor support during the evaluation from E3 Federal 

Solutions, LLC. The prime offeror is encouraged to sign an NDA with E3 Federal Solutions, 

LLC for its submission that addresses the written and oral technical proposals (see GSAM 

503.104-4). An offeror who chooses to enter into an NDA with E3 Federal Solutions, LLC shall 

submit its corporate NDA to the POC listed below for review and execution specifically 

referencing this solicitation. If an NDA is signed, the NDA shall be submitted with the proposal 

Part I submission. E3 Federal Solutions, LLC is prohibited from proposing on any work related 

to this TO. 

E3 Federal Solutions, LLC POC: 

Will Fortier  

Telephone: (202) 321–7011 

Email: wfortier@e3federal.com 

L.6   SUBMISSION OF OFFERS 

Each offer shall be provided to the Government in four Parts and shall contain the following: 

a. Part I – Preliminary Written Cost/Price Proposal Information 

b. Part II – Remainder of Written Cost/Price Proposal 

c. Part III – Written Technical Proposal 

d. Part IV – Oral Technical Proposal Presentation 

The Oral Technical Proposal Presentation slides, Part IV, shall be separately bound from Parts II 

and III. 

The offeror shall submit each deliverable on the due dates indicated on the Cover Letter. 

Unless otherwise specified, one page is one side of an 8.5” x 11” piece of paper. 

All electronic files shall be in Microsoft Word or Excel formats. If the Government has provided 

a template as an Attachment, then the offeror shall utilize the Attachment format for its proposal 

tel:202.321.7011
mailto:wfortier@e3federal.com
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submission (i.e., the Project Staffing Plan template is Microsoft Excel thus the offeror shall 

provide its Project Staffing Plan in Microsoft Excel format).  

Printed pages shall maintain 1” margins, 12 point Times New Roman font, and be single spaced. 

Headers and footers may be of a larger font, but shall not be smaller than 10 point font. 

Charts/Graphics embedded in proposal will count toward page limitations. Charts/Graphics text 

shall maintain a font minimum of 10 point, including in the Part IV slides, and 11” x 17” paper 

may be used for the Staffing Plan Tables or when providing other tables and charts. A single side 

of an 11” x 17” paper will be counted as two pages where page limitations apply. Items such as a 

Title Page, Table of Contents, Cover Letter, List of Figures, and Acronym Lists are excluded 

from the page counts below, unless they are inclusive of a document (e.g., a Table of Contents 

within the Draft Transition-In Plan); in which case it would count toward the stated page 

limitations. PDF files will be allowed for executed documents such as Letters of Commitment. 

Any pages submitted beyond the page limitations will be removed and not evaluated. 

L.6.1   PROPOSAL PART I 

Part I contains preliminary written Cost/Price Proposal information. This volume shall contain 

the following: 

a. Organizational Conflict of Interest Statement (Tab A) 

b. Contract Registration (Tab B) 

c. Current Forward Pricing Rate Agreements or Recommendations (Tab C) 

d. Management Systems (Adequate Cost Accounting and Approved Purchasing Systems) 

(Tab D) 

e. Cost Accounting Standards (CAS) Disclosure Statement (D/S) (Tab E) 

L.6.2   PROPOSAL PART II 

Part II is the remainder of the written Cost/Price Proposal and shall contain the following: 

a. Solicitation, Offer and Award (SF33) (Tab F) 

b. Section B – Supplies or Services and Prices/Costs (Tab G) Do not include cost/price for 

six-month extension period authorized by FAR clause 52.217-8. 

c. Cost/Price Supporting Documentation (Tab H) 

d. Subcontractor Supporting Documentation (Tab I) 

e. Cost/Pricing Assumptions (Tab J) 

f. Pass/Fail elements (Tab K)  

a. OASIS MA-IDIQ Pool 3 Awardee  

b. Copy of the proposed PM’s PMI Program Management Professional or PgMP 

certificate  

c. Key Personnel named at Proposal Part II submission 

d. Key Personnel signed Letters of Commitment 

e. Section 508 Compliance Statement 

f. Supplier Agreement Statement 
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L.6.3   PROPOSAL PART III 

Part III is the written Technical Proposal and shall contain the following (page limitations are 

indicated in the parentheses following each item): 

a. Project Staffing Plan Table (no page limit) 

b. Written Project Staffing Rationale (limited to 10 pages) 

c. Key Personnel Qualification Matrix (limited to five pages for each Key Person (including 

any additional Key Personnel proposed by the offeror) 

d. Corporate Experience (limited to seven pages per Corporate Experience) 

e. Draft Transition-In Plan (limited to 25 pages) 

f. Copy of Oral Technical Proposal Presentation Slides (no page limit, shall be separately 

bound from other elements of Part III) 

g. Technical Assumptions (if any) 

L.6.4   PROPOSAL PART IV  

Part IV is the Oral Technical Proposal Presentation and shall address the following:  

a. Technical and Management Approach 

b. Key Personnel and Project Staffing Approach 

The Oral Technical Proposal Presentation slides, which shall be separately bound, are due 

with Part II and Part III of the written proposal. If the slides are not submitted by the 

proposal due date specified in the Cover Letter, they will not be evaluated.  

L.7   SUBMISSION OF THE WRITTEN COST/PRICE PROPOSAL (PARTS I and II) 

Audits may be performed by DCAA on the offeror and all subcontracts. Cost/Price Proposals 

shall meet the DCAA audit submittal requirements. The offeror shall fully support all proposed 

costs. An offeror’s proposal is presumed to represent the offeror’s best efforts in response to the 

solicitation. Any inconsistency, whether real or apparent, between promised performance, and 

cost or price, shall be explained in the proposal.  

The offeror shall provide adequate information, which will allow the Government to perform a 

Cost Realism analysis. Pursuant to FAR 2.101, Cost Realism is defined as: 

“…the process of independently reviewing and evaluating specific elements of 

each offeror's proposed cost estimate to determine whether the estimated 

proposed cost elements are realistic for the work to be performed; reflect a clear 

understanding of the requirements; and are consistent with the unique methods of 

performance and materials described in the offeror's technical proposal.” 

As indicated in Section L.1 under FAR Clause 52.215-20, a description of the data required to 

be submitted with the offeror’s proposal in order to facilitate the Cost Realism Analysis is 

provided below in items a through e. The appropriate section of the offeror’s proposal where this 

data should be placed is indicated in solicitation Section L.7.1. 

Written Cost/Price Proposals shall be submitted as an original, one paper copy, and as an 

electronic copy on a thumb drive or data stick, free of viruses and malware. The Cost/Price 

Excel Workbook (Attachment U) shall only be included in the electronic copy, a printed version 
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shall not be provided. The offeror shall submit all proposed costs using Microsoft Excel software 

utilizing the formats without cells locked and include all formulas. The offeror shall include 

adequate information, which will allow the Government to perform the required Cost Realism 

review.  

a. Cost Narrative: The offeror shall provide a detailed cost narrative, which shall explain the 

processes and methodologies used to develop its cost/price proposal including the 

offeror’s rationale for the proposed award fee percentage. This includes, but is not limited 

to, the estimating methodology used by the offeror to estimate direct labor and 

subcontractor labor, explanation of the application of indirect rates, planning assumptions 

used in the development of the cost estimate, etc. The offeror shall also include a 

crosswalk of its labor categories, basis of cost element, weightings, and explanations to 

those in the solicitation (e.g., used category average rates of xxx and yyy categories dated 

xx May 2016, with 40 percent and 60 percent weightings respectively). The offeror shall 

specifically indicate in its narrative any applicable Uncompensated Overtime Policy and 

how such policy affects the hourly direct labor rates and Full-Time Equivalent (FTE) 

hours being proposed during any TO year.  

The Government requires that the offeror also submit a Position Classification Plan that 

must identify the classes of labor employed by the offeror and the guidelines for 

determining the title and pay level of each position. Additionally, in accordance with 

FAR 52.222-46, the offeror shall also submit a Total Compensation Plan setting forth 

salaries and fringe benefits proposed for the professional employees who will work under 

the contract. 

b. Direct Labor Rate Information: Utilizing the Cost/Price Excel Workbook (Section J, 

Attachment U) the offeror shall provide the base direct labor rate (unburdened) for all 

proposed labor categories (Key and non-Key) and all projected rates (factoring in 

escalation) for all out years. The Key Personnel labor rates shall be supported by 

evidence of actual rates currently being paid and/or the basis for specific rates being 

proposed. The offeror shall identify all direct labor escalation factors and basis for any 

escalation index being utilized for all out year periods.  

c. Indirect Rate Information: Utilizing the Cost/Price Excel Workbook (Section J, 

Attachment U) the offeror shall break out all proposed indirect rates (Overhead, Fringe, 

General and Administrative, etc.) by CLIN, by each applicable TO period, and by each 

Task or AFSB region in accordance with the Workbook. The offeror shall clearly identify 

the cost base from which each proposed indirect rate is being applied. If the offeror has 

any applicable approved Forward Pricing Rate Agreements (FPRA) and/or DCAA 

Forward Pricing Rate Recommendations, adequate proof of this information shall be 

provided. Additionally, the offeror’s cognizant DCAA and Defense Contract 

Management Agency (DCMA) auditors’, or other cognizant Government audit agency’s 

names and contact information shall be included in the cost/price proposal. Historical 

indirect rates (unburdened) shall be provided (Overhead, Fringe, General and 

Administrative, etc.) for the last five years inclusive of appropriate explanations for any 

major increases and decreases in the rates between years. 

d. Fee Review: The offeror shall break out all proposed fees and clearly delineate the cost 

base in which the fee percentages are applied.  
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All prime offerors are responsible for ensuring that the same type of cost detail is provided 

for all cost-type subcontracts and submitted in Tab I of Section L.7.1.i below.  

Pursuant to Section L.6, the offeror shall not include any cost data in Parts III and IV of 

the proposals. 

L.7.1 COST/PRICE PROPOSAL TABS 

The proposal shall contain the following tabs: 

a. Organizational Conflict of Interest (OCI) Statement (Tab A). The offeror and each 

subcontractor, consultant, and teaming partner shall complete and sign an OCI Statement. 

All information pertaining to OCI is outlined in Section H.9.1. 

If the offeror signs a non-disclosure agreement with E3 Federal Solutions, LLC, the 

offeror may include the agreement in Tab A. 

b. Contract Registration (Tab B). The offeror shall submit a statement that the contract 

vehicle under which this proposal is being submitted has been registered in ASSIST and 

that all information in ASSIST is up-to-date. 

c. Current Forward Pricing Rate Agreements or Recommendations (Tab C). The offeror 

shall submit all Forward Pricing Rate Agreements including that of the prime contractor, 

any cost-type subcontractors, and/or proposed Joint Venture. Cost-type subcontractors 

may submit proprietary data directly to the FEDSIM CO or through the prime contractor 

in a separate, sealed envelope, due at the same time and date deadline as the prime offeror 

submission. 

d. Management Systems (Adequate Cost Accounting and Approved Purchasing System) 

(Tab D). The offeror shall describe all applicable management systems (e.g., accounting, 

estimating, purchasing). The offeror shall specifically include the date of the last 

DCAA/DCMA (or other designated responsible Government agency, if applicable) cost 

accounting system and purchasing system audits, a copy of the results of the audits, audit 

report number, and date determined adequate for the cost accounting system and 

approved for the purchasing system. This shall include verification in a form acceptable 

to the Government of the currently determined adequate systems (e.g., copy of most 

recent Government purchasing system approval and Government Cost Accounting 

System adequacy letter). Additionally, the offeror shall include the name, office, and 

phone number of its cognizant DCAA/Government audit agency and 

DCMA/Government Administrative Contracting Officers (ACO) who are responsible for 

any cost accounting and purchasing system reviews of the contractor.  

e. Cost Accounting Standards (CAS) Disclosure Statement (D/S) (Tab E). The offeror shall 

include a copy of the CAS D/S. Also, the offer shall state the adequacy of D/S, when 

audited, audit report number, when determined adequate by ACO, and include any non-

compliances with CAS. 

f. Solicitation, Offer and Award (SF 33) (Tab F). When completed and signed by the 

offeror, SF 33 constitutes the offeror's acceptance of the terms and conditions of the 

proposed TO. Therefore, the form must be executed by representatives of the offeror 

authorized to commit the offeror to contractual obligations. The offeror shall sign the SF 

33 in Block #17. 
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g. Section B – Supplies or Services and Prices/Costs (Tab G). The offeror shall indicate the 

price to be charged for each item in Section B rounded to the nearest whole dollar. The 

offeror shall insert not-to-exceed indirect/material handling ceiling rates in accordance 

with Section B. 

h. Cost/Price Supporting Documentation (Tab H). The information requested in the 

proposal is required to enable the Government to perform cost or price analysis. This 

includes the Total Compensation Plan as required by FAR 52.222-46. As a supplement to 

the summary schedule provided in Tab G, the offeror is required to provide full back-up 

documentation for the Labor CLINs for each period of performance and each Task using 

the provided Cost/Price Excel Workbook (Section J, Attachment U). The offeror shall 

complete all worksheets in the Excel workbook in accordance with the instructions 

provided in the Excel workbook. The offeror shall not lock any cells and the offeror 

shall ensure all calculation formulas are included in order to effectively show the 

cost build up in the Excel workbook. The back-up documentation shall include a 

summary total for each element of cost (e.g., direct labor, overhead, General and 

Administrative (G&A), Facilities Capital Cost of Money (FCCM), fee, etc.). This 

information is required for the development of fee negotiation objectives. The offeror 

shall submit the Cost Narrative, the Total Compensation Plan, and the Position 

Classification Plan under Tab H. If the offeror has proposed non-exempt labor categories 

and/or positions as a part of its solution, the offeror shall also provide a rationale in Tab 

H regarding why those labor categories/positions were determined to be non-exempt and 

shall also provide copies of the applicable wage determinations used. 

i. Subcontractor Supporting Documentation (Tab I). The offeror shall also provide 

supporting cost/price documentation for all proposed subcontractors, to include the total 

value of the proposed subcontract, the proposed type of subcontract, the rationale and/or 

justification for selection of this subcontract type, and how fee will be determined and 

paid. Additionally, the offeror shall provide a narrative detailing the processes it used to 

evaluate the cost and/or price of each of the subcontracts it is proposing, including the 

cost and/or price analysis conducted as appropriate for each subcontract. If the proposed 

contract with the subcontractor is a Time and Materials (T&M) contract, the offeror shall 

provide information that validates the commerciality of the proposed T&M rates. If the 

proposed contract with the subcontractor is a cost-type contract, the offeror shall provide 

DCAA contact information and any other relevant cost/pricing data in addition to the 

supporting cost back-up documentation. It is the offeror’s responsibility to ensure the 

required information is submitted for all subcontractors. Subcontractors may 

submit any proprietary data directly to the CO or through the prime contractor in a 

separate, sealed envelope. Failure to provide complete supporting documentation 

for all proposed subcontractors may result in no further consideration of the 

offeror’s proposal. 

The prime contractor shall specifically state whether the estimated costs of any 

proposed subcontractor will be in excess of $10M over the life of the TO for 

Government accomplished Equal Employment Opportunity (EEO) verification 

purposes. 

j. Cost/Pricing Assumptions (Tab J). The offeror shall submit, under a separate tab, all (if 

any) assumptions upon which the Cost/Price Proposal is based. 
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k. Pass/Fail Elements (Tab K).  

a. OASIS MA-IDIQ Pool 3 Awardee: The Government will reject any proposal if 

the offeror is not an awardee under the GSA OASIS Unrestricted - Pool 3 

Contract.   

b. Project Management Professional or Equivalent Certification: The proposed PM 

shall provide a copy of their PMI Project Management Professional or PgMP 

certification which demonstrates that they are currently certified at the time of 

proposal Part II submission (Section H.3.1). 

c. Named Key Personnel: Each proposed Key Person shall be named at the time of 

proposal Part II submission. The offeror shall provide a list of Key Personnel, 

including position title and name. This list shall be consistent with the information 

provided in the Section J, Attachment V, Project Staffing Plan Template and 

Section J, Attachment W, Key Personnel Qualification Matrix in the Written 

Technical Proposal. A proposal that states, “To Be Determined” (TBD) for a 

proposed Key Person, or omits a Key Person, will be rejected by the Government. 

d. Letters of Commitment: The offeror shall provide a Letter of Commitment, signed 

by each proposed Key Person, at the proposal Part II submission due date. To 

meet this Pass/Fail criterion, the letter shall be signed by the proposed Key Person 

and shall state that (1) the proposed Key Person named is employed by the offeror 

or subcontractor, or has an offer of employment from the offeror or subcontractor 

that the Key Person intends to accept in the event of an award being made to the 

offeror; and (2) the proposed Key Person is available and committed to begin 

work on the Project Start Date designated in Section L.5. 

e. Section 508 Compliance: The offeror’s written proposal shall include a statement, 

provided at the time of proposal Part II submission, indicating its capability to 

comply with Section 508 requirements throughout its performance of this TO in 

compliance with Section H.10. The offeror’s proposal will be evaluated to 

determine whether it includes a statement indicating its capability to comply with 

Section 508 requirements throughout its performance of this TO. Any proposal 

that does not include a statement indicating the offeror’s capability to comply 

with Section 508 requirements throughout its performance of this TO shall be 

eliminated from further consideration for award.  

f. Supplier Agreements: The offeror’s written proposal shall include a statement, 

provided at the time of proposal Part II submission, providing consent of the 

licensor of software tools to amend the Supplier Agreements in accordance with 

Section H.18.2 for any software proposed over the life of this TO.  

L.8   SUBMISSION OF THE WRITTEN TECHNICAL PROPOSAL (PART III) 

Each offeror shall submit all information described in the following paragraphs. The offeror shall 

provide an original, five copies, and an electronic copy on a thumb drive or data stick, free of 

viruses and malware, containing all required sections of this Part. The Project Staffing Plan shall 

only be included in the electronic copy, a printed version shall be not be provided. 
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L.8.1   PROJECT STAFFING PLAN TABLE 

The offeror shall provide a Project Staffing Plan Table in accordance with the Project Staffing 

Plan Table Template contained in Section J, Attachment V. Tasks 11 and 12 are not included 

in the Project Staffing Plan Template because NTE plug numbers were provided in Section 

B for those Tasks. The offeror shall not include those Tasks in the LOE estimate provided in the 

Project Staffing Plan Table. 

The submission shall contain all individuals that will be working on this effort. All Key 

Personnel proposed shall be identified in the Project Staffing Plan Table and available to begin 

work immediately on the Project Start Date indicated in Section F.3 of this solicitation.  

If the names of all non-Key Personnel are not known prior to offer submission, the offeror may 

indicate “to be determined” (TBD) in the Project Staffing Plan Table. The names of non-Key 

Personnel are the only identifiers that may remain unspecified in the Project Staffing Plan Table. 

The offeror shall supply all requested information for all proposed personnel regardless of 

whether a name or a TBD is provided. The names of all non-Key Personnel that can be provided 

shall be provided. Staffing in the Project Staffing Plan Table provides a basis for the Government 

to determine the efficacy of the Staffing Plan in relation to the offeror’s Technical Approach. If 

TBD is indicated for any non-Key Personnel, the offeror shall provide the offeror’s proposed 

qualifications/experience/certifications that would be needed to perform the proposed Technical 

Approach in that functional role.  

Labor categories proposed for specialized professional services and ancillary support not defined 

in Section J, Attachment D shall map to an OMB SOC administered by the BLS. The offeror 

shall include:  

a. The proposed labor category title. 

b. Expertise and qualifications required by the specialized labor category. 

c. Duties to be performed by the specialized labor. 

d. Segment of the statement of work that the specialized labor will perform with references 

to specific PWS sections. 

e. An explanation of why the specialized labor is required with a discussion of which 

OASIS labor category in Section J, Attachment D were considered and why they were 

not appropriate or did not fit TO requirements. 

f. A discussion of the OMB SOC occupations that were examined to determine if the 

specialized labor could be mapped to an OMB SOC occupation. 

g. The OMB SOC occupation that maps, if applicable. 

The offeror shall include all proposed personnel in each sheet of the staffing plan, 

regardless of whether there are hours proposed in that period to maintain consistency 

between each period of performance. 

The offeror shall ensure there is consistency in the LOE between the Staffing Plan provided 

in Part III and the Cost Proposal provided in Part II, being cognizant of rounding issues. 

L.8.2   PROJECT STAFFING RATIONALE 

The offeror shall provide a Project Staffing Rationale for the proposed project staffing solution 

presented in the Project Staffing Plan Table. The offeror shall describe its rationale for the 
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proposed labor mix and level of effort to support each TOR task and AFSB. The offeror shall 

also describe what factors drove its proposed labor mix and how its proposed staffing solution 

will accomplish the Government’s objectives and requirements. Additionally, the offeror shall 

describe its rationale for choosing the proposed Key Personnel including how each Key Person 

would be involved in each task/subtask. 

The written Project Staffing Rationale is limited to 10 pages. 

L.8.3   KEY PERSONNEL QUALIFICATION MATRIX 

The offeror shall submit a Key Personnel Qualification Matrix for each Key Person proposed, 

including the two mandatory personnel and any additional proposed personnel (up to six), 

relating the specialized experience identified in Section H.3 of this solicitation and the 

qualifications of the person or persons being proposed for that position in accordance with the 

format provided in Section J, Attachment W. For those additional Key Personnel proposed, the 

offeror shall identify the specialized experience and the corresponding qualifications for this 

experience. Each Key Personnel Qualification Matrix shall be limited to five pages not including 

the signed Letter of Commitment.  

The offeror shall represent the following: 

a. All Key Personnel meet the labor category requirements of the OASIS – Pool 3 Contract. 

b. All Key Personnel meet the requirements of the TOR, including security clearance 

requirements. The offeror shall provide a confirmation statement that all proposed 

personnel possess the security clearance level required in Section H.7.2 and Section J, 

Attachment L (DD 254) of the TOR.  

L.8.4   CORPORATE EXPERIENCE 

The offeror shall provide Corporate Experience for three projects performed within the last three 

years by the business unit that will perform this effort. Corporate Experience is required for the 

prime; it can be augmented by team members. Two of the three Corporate Experiences shall be 

the offeror’s direct experience as the prime contractor. These three projects shall collectively be 

similar in size, scope, and complexity to the requirements identified in Section C. The Corporate 

Experience information shall be submitted in the format provided in Section J, Attachment X 

and each Corporate Experience is limited to seven pages.  

The offeror shall provide current POC information for each Corporate Experience provided and 

shall ensure that all of the POCs are aware that they may be contacted. The Government, at its 

discretion, may contact the POCs identified during the evaluation process.  

All three projects shall be contracts or orders for the performance of actual technical 

requirements. Master contract vehicles (e.g., Blanket Purchase Agreements, Indefinite 

Delivery/Indefinite Quantity contracts) do not satisfy the Corporate Experience requirement 

unless submitted together with a TO similar in size, scope, and complexity to this requirement 

and awarded and performed under the vehicle. 

L.8.5   DRAFT TRANSITION-IN PLAN 

The offeror shall provide a Draft Transition-In Plan that aligns with the requirements in Section 

C.5.2.1. The offeror shall include in the draft Transition-In plan an approach that provides for a 
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seamless transition from the incumbent to the new contractor (hereafter referred to as the 

offeror). The draft Transition-In Plan is limited to 25 pages. The offeror’s approach shall 

incorporate the following: 

a. The offeror’s transition approach, process, and timelines. 

b. The offeror’s identified roles and responsibilities. 

c. The offeror’s identified technical, management, and staffing risks and approach to risk 

management and mitigation and ensuring disruptions are minimized. 

d. The offeror’s knowledge transfer and training methodology. 

e. Identification and discussion of the offeror’s expected roles and responsibilities of the 

Government and incumbent contractor and information expected from the Government 

and incumbent. 

f. Suggested Award Fee criteria and Service Level Agreements (SLAs) for Award Fee 

Period 2.  

L.8.6   ORAL TECHNICAL PROPOSAL PRESENTATION SLIDES 

The offeror shall provide an original, five copies, and an electronic copy on a thumb drive or 

data stick of the Oral Technical Proposal Presentation slides. The slides shall be separately 

bound from the other elements of Part III. 

The Oral Technical Proposal Presentation slides do not have a page limit.   

L.8.7   TECHNICAL ASSUMPTIONS 

The offeror shall identify and address any assumptions affecting the technical proposal citing the 

component(s) of the proposal to which they pertain. All technical assumptions and Basis of 

Estimate assumptions shall be included in the technical volume. This shall include any non-

Cost/Price information that serves as the basis of a Cost/Price assumption identified in the 

offeror’s Cost/Price Proposal. 

The Government reserves the right to reject any proposal that includes any assumption that 

adversely impacts the Government’s requirements.  

L.9   DELIVERY INSTRUCTIONS 

The offeror shall deliver written proposals and receive acceptance from: 

Yvette White or Odis Kenton 

GSC-QF0B-16-33016 

FEDSIM Project Number 16003ARM 

GSA FAS AAS FEDSIM 

1800 F Street, NW 

Washington, D.C. 20405 

 

Proposals not received by 11:00 a.m. Eastern Time (ET) on the date(s) stated in the Cover Letter 

will not be considered.   

Note: Please bring all proposals to the E Street entrance of the GSA building at 1800 F Street, 

NW, Washington, D.C. 20405. Upon arrival, call Yvette White, Contract Specialist, at (571) 
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201-6759. The Contract Specialist will meet the offeror at the GSA loading dock on E Street. It 

is suggested that the offeror park on E Street in front of GSA or pull over right outside of the 

loading dock ramp to unload the boxes. Delivery acceptance/proposal receipt will be given once 

the offeror has transferred his/her box of proposal materials to the Contract Specialist at the 

loading dock on E Street. Please note that all proposal boxes are subject to security scanning 

after receipt. 

L.10   ORAL TECHNICAL PROPOSAL PRESENTATION (PART IV)  

Each offeror who passes all the Pass/Fail requirements shall make an Oral Technical Proposal 

Presentation to the FEDSIM CO, CS, Technical Evaluation Board (TEB) Members, and other 

representatives of the Government. The Oral Technical Proposal Presentation will be held at the 

unclassified level. 

The oral technical proposal presentation will be used to assess the offeror’s capability to satisfy 

the requirements set forth in the TOR. The offeror’s Oral Technical Proposal Presentation shall 

contain the information in Section L.10.6.  

The contents of all proposals will be delivered to FEDSIM at the same time. The Oral Technical 

Proposal Presentation slides shall be separately bound from the other elements of Part III. Oral 

Technical Proposal Presentation slides presented that differ from slides delivered with the 

technical proposal will not be evaluated.  

While there will be a Q&A session scheduled (see Section L.10.2), it is the Government’s 

expectation that the offeror will present its initially submitted proposal in a manner that is clear 

and complete. 

L.10.1   ORAL TECHNICAL PROPOSAL PRESENTATION PARTICIPATION AND 

CONSTRAINTS 

The offeror shall identify all authors of the presentation by name and association with the 

offeror. Attendance at the oral presentation and the subsequent oral Q&A session shall be limited 

to the offeror’s Key Personnel (all Key Personnel are highly encouraged to attend) and no more 

than three additional corporate representatives of the offeror. An offeror’s “Key Personnel” 

includes only those persons who will be assigned to the TO as Key Personnel as described in 

Section H.3. The three additional corporate representatives (e.g., CEOs, company presidents, or 

contract representatives) from the offeror may attend, but will not be allowed to participate in the 

presentation. Any of the three additional personnel may make a brief introduction which will not 

be evaluated, but will count towards the offeror’s allotted time. For the remainder of the 

presentation, only Key Personnel shall present. 

The offeror will be given 15 minutes for set up. After opening remarks by the Government, the 

offeror will be given up to 90 minutes to present. The presentation will be stopped precisely after 

90 minutes.  

L.10.2   ORAL Q&A SESSION FORMAT 

Upon completion of the presentation and prior to the start of the Q&A session, the Government 

will caucus to formulate any clarification questions regarding the entirety of the technical 

proposal.  
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The offeror shall bring bound printed copies of its Part III and Part IV technical proposal 

volumes to refer to throughout its designated Q&A session. The offeror will not be presenting 

any information to the Government other than answering the clarification questions posed. 

During the initial Q&A session, the offeror shall address any clarification questions posed by 

TEB Chairperson. The Government reserves the right to direct question(s) to specific Key 

Personnel. The offeror may briefly caucus to coordinate responses to specific requests for 

clarifications. These brief caucuses may not last longer than five minutes before presenting the 

coordinated response. The offeror’s corporate representatives may participate in these brief 

caucuses; however, as stated above, only the offeror’s Key Personnel shall provide responses to 

the Government. The entire session will be documented by the Government.  

Upon completion of the initial Q&A session, the Government may caucus to formulate any 

additional clarification questions regarding the technical proposal; however, proposal revisions 

are not expected and will NOT be allowed at any point.   

Although no stated time limit for the duration of the Q&A session will be imposed, for planning 

purposes, it is anticipated that the sessions should not last more than one to two hours. The total 

presentation, caucus and clarification session are expected to last approximately three to four 

hours. The CO and the TEB Chairperson will be responsible for ensuring the schedule is met and 

that all offerors are given the same opportunity to present and answer questions.  

There is no limit to the number of slides that can be presented during the Oral Technical 

Proposal Presentation, but only those slides actually discussed and presented during the oral 

presentation will be considered for evaluation (Oral Technical Proposal Presentation slides shall 

be submitted in advance with the written submission). Reading the slide title or other similar 

commentary is not considered presenting the slide. Any slides over and above those presented 

during the oral presentation will be returned to the offeror and will not be evaluated as part of 

this source selection. 

L.10.3   ORAL TECHNICAL PROPOSAL PRESENTATION MEDIA 

Presentation media is limited to computer-based graphics of the offeror’s choice or normal 

viewgraph slides displayed using an appropriate projector. No other media may be used. 

Unobtrusive company logos or names can be inserted in any or all slides. Slides should be 

sequentially numbered in the lower right corner. Transition effects shall not be used. The slides 

shall utilize Times New Roman font of at least 12 point for text and 10 point for 

tables/charts/graphics. 

Except for the projection screen provided in the conference room, the Government will provide 

no equipment. The offeror shall be responsible for any equipment necessary for the presentation.  

L.10.4   ORAL TECHNICAL PROPOSAL PRESENTATION SCHEDULING  

The FEDSIM CO will provide the Oral Technical Proposal Presentation schedule to the 

authorized negotiator or the signatory of the SF 33. Time slots will be assigned randomly and 

may not be changed or traded. The Government reserves the right to reschedule any offeror’s 

Oral Technical Proposal Presentation at its sole discretion. Each offeror’s Oral Technical 

Proposal Presentation (Part IV) will be preliminarily scheduled by the FEDSIM CO and/or 

FEDSIM CS after receipt of Part I and will be confirmed after Part II is received and the 

FEDSIM CO determines that the offeror passed all of the Pass/Fail requirements.  
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Oral Technical Proposal Presentations will be given at facilities designated by the FEDSIM CO. 

The exact location, seating capacity, and any other relevant information will be provided when 

the presentations are scheduled.  

L.10.5   PROHIBITION OF ELECTRONIC RECORDING OF THE ORAL TECHNICAL 

PROPOSAL PRESENTATION 

The offeror may not record or transmit any of the oral presentation process to include the oral 

Q&A session. All offeror’s electronic devices shall be removed from the room during the 

presentation, caucusing, and Q&A session. The offeror is permitted to have a timer in the room 

during the presentation. 

L.10.6   ORAL TECHNICAL PROPOSAL PRESENTATION TOPICS 

Within the Oral Technical Proposal Presentation, the Government does not expect the offeror to 

provide a restatement of the information already submitted in writing in Part III. The Oral 

Technical Proposal Presentation shall include the following topics, and be organized in the 

following order:  

a. Topic 1: Technical and Management Approach (Factor 1) 

b. Topic 2: Key Personnel and Project Staffing Approach (Factor 2) 

METHODOLOGY. For this acquisition the term “methodology” is defined as the system of 

practices, techniques, procedures and rules as required by this TO. This definition is based 

on the Project Management Institute’s Project Management Body of Knowledge. For the 

avoidance of doubt, the Government is seeking a coherent discussion of how the offeror 

proposes to meet its requirements, rather than a mere restatement of the requirements or a 

mere listing of what it proposes to do. The latter will not be deemed to constitute a 

methodology. 

L.10.6.1   TECHNICAL AND MANAGEMENT APPROACH (TOPIC 1)  

The offeror shall clearly describe its technical and program management methodology to fulfill 

the technical requirements identified in the TOR. The offeror’s proposed Technical and 

Management Approach shall be tailored to the TOR requirements in Sections C, F, H, and J and 

shall identify how it will achieve the Government’s objectives identified in Section C.3. The 

offeror shall specifically address the following: 

a. Methodology to meet, integrate, and accomplish the objectives, conditions, and task 

requirements identified in Sections C, F, H, and J of the TOR. Describe how the offeror 

will accomplish the objectives, conditions, and task requirements from both a technical 

and a program management perspective. 

b. Management methodology and structure/organization of the proposed team. Describe 

how the offeror will handle lines of authority and communication both internally within 

the offeror’s team and externally with the Government, and how the offeror will handle 

problem resolution. Discuss how contractor personnel will be held accountable for 

performance. 
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c. Methodology for coordinating and collaborating across the TO to ensure coordinated 

service delivery in all geographic locations, knowledge sharing is promoted, synergy 

building occurs, and efficiencies will result.  

d. Risk management methodology during the TO (to include transition) from both a 

technical and a program management perspective. Discuss risks the offeror foresees and 

how the offeror will mitigate or eliminate them. 

L.10.6.2   KEY PERSONNEL AND PROJECT STAFFING (TOPIC 2) 

The offeror shall clearly describe its staffing methodology and strategy to fulfill the technical 

requirements identified in the TOR. The offeror’s proposed methodology shall be relevant to the 

TOR requirements and the offeror shall specifically address the following:  

a. Benefit the proposed Key and non-Key Personnel provide to the Government. Describe 

how the proposed personnel’s skills, experience, and qualifications will benefit the 

Government and fulfill the TOR technical requirements. 

b. Methodology to ensure the offeror quickly and effectively reacts to the Government’s 

requirements and the dynamics of a rapidly evolving global and mission environment 

from a staffing perspective in order to ensure continuous support and superior customer 

service. 

c. Methodology for hiring, retaining, and replacing appropriately qualified personnel 

throughout the life of the TO in response to surge support requirements. 
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M.1   METHOD OF AWARD 

The Government anticipates awarding a TO to the offeror whose proposal is the most 

advantageous to the Government, price and other factors considered. Technical proposals will be 

evaluated based on the factors described in Section M.7. All evaluation factors other than cost or 

price, when combined, are significantly more important than cost. Award may be made to other 

than the lowest priced technically acceptable proposal. 

This acquisition is being conducted under FAR 16.5. Principles and procedures of Subpart 15.3 

do not apply. Accordingly, the Government reserves the right to do any or all of the following: 

a. Award on initial proposals, without discussion. 

b. Ask clarifying questions during the oral Q&A session. Clarification questions may 

include asking the offeror to clarify statements made during the Oral Technical Proposal 

Presentation, if the contents of the oral presentation warrant clarification. Clarification 

questions may include asking the offeror to clarify its written Technical  

Proposal. As a result, the Government may have communications with some, but not all, 

offerors; these communications, however, will be clarifications and not discussions. In 

these situations, the Government will consider the offeror’s clarifying response(s) 

without allowing proposal revisions. 

c. After an offeror has been selected for award based upon a best value determination, the 

Government may negotiate a final reduced price. The negotiations will include reductions 

in profit/fee with the offeror selected for award in order to achieve the absolute best value 

for the Government. The Government may make award based on initial offers received or 

the Government may make award after clarifications of some aspects of the proposal or 

discussions relative to price only.   

d. Have communications, ask clarifying questions, request corrections relative to minor 

errors in the cost proposal, or request cost/price substantiating documentation to facilitate 

the Government’s final evaluation of cost proposals with one or some offerors. These 

communications, clarifications, or requests for corrections or substantiating 

documentation will not materially change the offeror's proposal in terms of conformance 

to TOR requirements, constitute discussions such as the removal of an unacceptable 

assumption, or materially change pricing. 

Proposals shall set forth full, accurate, and complete information as required by this solicitation 

package (including Attachments). The penalty for making false statements in proposals is 

prescribed in 18 U.S.C. 1001. 

M.2   PASS/FAIL ELEMENTS 

The Government will evaluate the following pass/fail elements. A failure on any single 

Pass/Fail criteria will make the proposal ineligible for award, with no further evaluation of 

the technical and cost proposal accomplished by the Government.  

Pass/Fail Elements: 

The following will be evaluated on a Pass/Fail basis: 

a. The Government will reject any proposal if the offeror is not an awardee under the GSA 

OASIS Unrestricted - Pool 3 Contract. (Section L.6.2) 
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b. The Government will reject any proposal that does not include a copy of the proposed 

PM’s PMI Project Management Professional or PgMP certification certificate which 

demonstrates that they are currently certified at the time of the proposal Part II 

submission due date. (Sections H.3.1 and L.6.2) 

c. The Government will reject any proposal that does not provide a name for each Key 

Person proposed at the proposal Part II submission due date. A proposal that states, “To 

Be Determined” or TBD for a proposed Key Person, or omits a Key Person, will be 

rejected by the Government. (Sections H.3 and L.6.2)  

d. The Government will reject any proposal that does not provide a Letter of Commitment, 

in accordance with the instructions in Section L.6.2 and signed by each proposed Key 

Person at the proposal Part II submission due date. (Sections H.3 and L.6.2) 

e. The Government will reject any proposal that does not provide a Section 508 Compliance 

Statement at the time of the proposal Part II submission due date. (Sections H.10 and 

L.6.2)    

f. The Government will reject any proposal that does not provide the consent of the licensor 

of software tools to amend the Supplier Agreements in accordance with Section H.18.2 

for any software proposed over the life of this TO at the time of the proposal Part II 

submission due date. (Sections H.18.2 and L.6.2) 

M.3   COST/PRICE PROPOSAL EVALUATION 

The offeror’s cost proposal (Section L.7, Parts I and II, Tabs A through K) will be evaluated 

to assess for cost realism and price reasonableness. Cost analysis will be performed on all prime 

contractors and major subcontractors with contract values over ten percent. A determination of 

cost realism will be made only if the offeror receives an overall technical rating of 

ACCEPTABLE or higher. The six-month extension period, authorized by FAR clause 52.217-8, 

will not be included in the total evaluated cost; however, it will be evaluated to ensure that the 

option is available for the unilateral exercise of the Government should an extension become 

necessary. The offeror shall not propose a price for the six month extension. The CAF is not 

included in the price evaluation. 

Costs that are excessively high or low (without sufficient justification) may be considered 

unrealistic and unreasonable and may receive no further consideration. Any proposal that is not 

within the total estimated CPAF cited in Section B and in Section L.5 shall include an 

explanation that specifically draws the Government's attention to any unique technical aspects of 

the proposal the offeror would like the Government to consider as the justification for the 

deviation from the range. 

The Government will reject any proposal from the prime contractor that does not have a 

Government-approved purchasing system at the time of the proposal Part I submission due date. 

If the Prime is a Joint Venture, the possession of an approved purchasing system by one of the 

individual members of the Joint Venture team is acceptable, provided that the firm possessing 

the approved purchasing system is actually being proposed, at a minimum, to provide such 

purchasing services under this acquisition. The Government will determine a prime contractor as 

non-responsible (and therefore ineligible for award) if the firm does not possess an adequate cost 

accounting system as determined by the cognizant Federal agency, applicable to the offeror’s 
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most current organizational structure, for properly allocating costs applicable to this cost-type 

contract at the time of the proposal Part I submission due date. 

M.4   ORGANIZATIONAL CONFLICT OF INTEREST 

Tab A will be evaluated to assess whether or not an actual or potential OCI exists as defined by 

FAR Part 9.5. If an actual or potential  conflict of interest is identified that cannot be feasibly 

mitigated, avoided, or resolved in accordance with FAR Part 9.5, that offeror may be ineligible 

for award. OCI determinations can only be assessed at time of proposal when complete 

information is present. 

M.5   COST ASSUMPTIONS 

The Government reserves the right to reject any proposal that includes any cost assumptions that 

may adversely impact satisfying the Government’s requirements. 

M.6   OVERTIME AND EXTENDED BILLING HOUR PRACTICES 

The Government reserves the right to reject any proposal that includes overtime or extended 

hours billing practices that adversely impact or affect the Government’s requirements. 

M.7   TECHNICAL EVALUATION FACTORS 

The Government will evaluate technical proposals (Sections L.8 and L.10; Part III and Part 

IV) based on the following factors: 

Factor 1:  Technical and Management Approach to include the draft Transition-In Plan 

(Section L.8.5), as well as the information presented under the Technical and 

Management Approach topic (Section L.10.6.1) as part of the Oral Technical 

Proposal Presentation.  

Factor 2:  Key Personnel and Project Staffing as shown on the written Project Staffing Plan 

Table, Project Staffing Rationale, Key Personnel Qualifications (Sections H.3, 

L.8.1, L.8.2, and L.8.3), as well as the information under the Key Personnel and 

Project Staffing Approach topic (Section L.10.6.2) as part of the Oral Technical 

Proposal Presentation.  

Factor 3:  Corporate Experience (Section L.8.4) 

The technical proposal evaluation factors are listed in descending order of importance. All three 

technical factors combined are significantly more important than cost. The Government will 

combine the results of the written submission and oral presentation, including the Q&A 

responses (Section L.10.2), to arrive at a rating for the technical evaluation factors as a whole. 

The receipt of an evaluation rating of NOT ACCEPTABLE in any single Factor will result in the 

overall proposal being determined NOT ACCEPTABLE and therefore ineligible for award.  

Desired proposal qualities utilized in Sections M.7.1, M.7.2, and M.7.3 are defined as follows:  

a. Relevant – Specific to these requirements. Directly connected with the Government’s 

requirements, conditions, standard, and processes. 

b. Comprehensive – Encompasses all aspects of the approach. Complete. 
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c. Detailed – Facilitates a full understanding of the proposed solution. Thorough. Includes 

minute details.  

d. Efficient – Capable of producing results without waste of materials, time, or effort. 

e. Feasible – Possible to do easily or conveniently within typical resource constraints. 

f. Practical – Likely to succeed and be effective in actual practice. 

g. Quickly – Promptly, rapidly, above normal speed. 

h. Effective – Provides identifiable benefit to the Government relative to requirements. 

M.7.1    FACTOR 1:  TECHNICAL AND MANAGEMENT APPROACH 

The Government will evaluate the Technical Approach factor [to include the draft Transition-In 

Plan (Section L.8.5) as well as the information presented under the Technical Approach topic 

(Section L.10.6.1) as part of the Video Technical Proposal Presentation] based on an overall 

(i.e., taken as a whole) consideration of the following.   

These elements are not subfactors and will not be individually rated, but will be evaluated as a 

whole to arrive at the factor-level rating. 

a. The relevancy and comprehensiveness of the offeror’s proposed Technical and 

Management Approach including the degree of effectiveness and efficiency of the 

offeror’s approach for meeting, integrating, and accomplishing the objectives, conditions, 

and task requirements of the TOR from a technical and program management 

perspective.  (Sections C, F, H, and J) 

b. The degree of relevancy, practicality, and comprehensiveness of the offeror’s 

management methodology and proposed structure/organization. (Sections C, F, H, and 

J) 

c. The degree of effectiveness and comprehensiveness of the offeror’s methodology for 

coordinating and collaborating across the TO to ensure coordinated service delivery, 

build synergies, promote knowledge sharing, and drive efficiencies. (Sections C, F, H, 

and J) 

d. The degree of effectiveness and feasibility of the offeror’s Transition Support to include 

the Draft Transition-In Plan. (Sections C.5.2 and L.8.5) 

e. The degree of relevance, comprehensiveness, and effectiveness of the offeror’s risk 

management methodology during the TO (to include transition) from a technical and a 

program management perspective. (Sections C, F, H, and J) 

M.7.2    FACTOR 2:  KEY PERSONNEL AND PROJECT STAFFING 

The Government will evaluate the Key Personnel and Project Staffing Approach factor [to 

include the information included in the Written Project Staffing Plan Table, Project Staffing 

Rationale, and Key Personnel Qualifications (Sections H.3, L.8.1, L.8.2, and L.8.3), as well as 

the information presented under the Key Personnel and Project Staffing Approach topic (Section 

L.10.6.2) as part of the Oral Technical Proposal Presentation] based on an overall (i.e., taken as a 

whole) consideration of the following. 
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These elements are not subfactors and will not be individually rated, but will be evaluated as a 

whole to arrive at the factor-level rating. 

a. The degree of relevance, comprehensiveness, and effectiveness of the stated 

qualifications, experience, skills, and roles of each of the named Key Personnel to meet 

the TOR requirements and support the offeror’s Technical and Management Approach. 

(Sections C, F, H, and J) 

b. The degree of relevance, comprehensiveness, and effectiveness of the proposed 

qualifications, experience, skills, and roles of the non-Key Personnel, to meet the TOR 

requirements and support the offeror’s Technical and Management Approach. (Sections 

C, F, H, and J) 

c. The degree of relevance, practicality, and comprehensiveness of the offeror’s 

methodology to ensure it quickly and effectively reacts to the Government’s requirements 

and the dynamics of a rapidly evolving global and mission environment from a staffing 

perspective in order to ensure continuous support and superior customer service. 

(Sections C, F, H, and J) 

d. The degree of relevance, comprehensiveness, and feasibility of the offeror’s methodology 

for hiring, retaining, and replacing appropriately qualified personnel throughout the life 

of the TO in response to surge support requirements. (Sections C, F, H, and J) 

M.7.3     FACTOR 3:  CORPORATE EXPERIENCE 

The Corporate Experience factor (to include the written information included in Section L.8.4) 

will be evaluated based on an overall (i.e., taken as a whole) consideration of the following: 

These elements are not subfactors and will not be individually rated, but will be evaluated as a 

whole to arrive at the factor-level rating. 

a. The offeror’s corporate experience reflects/identifies experience on projects that 

collectively are similar in size, scope, and complexity to the requirements identified in 

Section C of the solicitation and to the offeror’s solution.   

b. The offeror’s corporate experience demonstrates that the offeror’s roles and 

responsibilities are similar to its proposed roles and responsibilities for this TOR. 

Two of the three corporate experiences shall be the offeror’s direct experience as a prime 

contractor. The Government will evaluate corporate experience references provided from both 

the prime contractor and any subcontractors equally.  

 M.8 TECHNICAL ASSUMPTIONS 

Offeror assumptions will be reviewed in the context of the technical factor to which they apply. 

The Government reserves the right to reject any proposal that includes any assumption that may 

adversely impact satisfying the Government’s requirements. 


